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ADVERTISEMENT FOR DETAILED PROJECT PLANNING SERVICES
The University of California, Riverside (UCR, UC Riverside, or University), through its Planning, Design &
Construction (PD&C) department, will select a Design Professional to perform pre-design services for the
Opportunities to Advance Sustainability, Innovation and Social Inclusion (OASIS) Hub & Clean Technology
(“Clean Tech”) Park.
OASIS Hub & Clean Technology Park
Project 958133
While the University has not confirmed the mode of project delivery yet, the University will initiate a
multi-phase contract to complete Phase 1 Master Planning, Detailed Project Program (DPP) and Site
Studies, with the option to enter into Phase 2 for preparation of the Basis of Design (BOD) (consisting of
Design & Technical Performance Criteria (specifications), not a building design) for the proposed OASIS
Hub & Clean Tech Park, so as to support a potential design-build project procurement delivery. If it is
determined that the project delivery will be through a Construction Manager at Risk, the Phase 2 work
would then be issued via an Executive Design Professional Agreement (EDPA), and the selected entity
would then be the Architect of Record.
As a conclusion of the Phase 1 Planning effort, the University must have obtained the necessary data
needs for preparing the California Environmental Quality Act (CEQA) documentation in order to proceed
with demolition of the existing structure (University Extension [UNEX] Building) currently located on the
proposed site.
Phases 1 & 2 Services will utilize a Professional Services Agreement (PSA). Should the University pursue
design-build procurement delivery, the Design Professional selected under this Advertisement will not be
the Executive Architect for the project; the Executive Architect will be the Design-Builder. The Design
Professional selected under this Advertisement will not be eligible to participate on a team in the
subsequent Design-Build selection (competition) phase or CMAR effort, if applicable.
The selected entity must be able to start work immediately and in alignment with the specific project
schedule. Generally, Phase 1 Services are anticipated to last approximately 4-5 months.
*Phase 2 services for either delivery mode will be implemented at the University’s discretion.
The complete Request for Qualifications (RFQ) packet will be available (in electronic format only) on July
1, 2022, at 10:00 AM. To receive a copy of the RFQ Documents, email the RFQ Administrator listed below.
RFQ Qualification Submittals must be received on or before 12:00 PM, on July 25, 2022.
RFQ Administrator:
Betty Osuna
UCR Contracts Administration
Email: betty.osuna@ucr.edu
Or download directly from: https://pdc.ucr.edu/contracts/design-professionals-consultants. Every effort
will be made to ensure that all persons, regardless of race, religion, sex, color, ethnicity, national origin,
gender, age, marital status, sexual orientation, gender identity, veteran status, disability, or any other
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characteristics protected by law have equal access to contracts and other business opportunities with the
University. Each candidate firm will be required to show evidence of its equal employment opportunity
policy.
The University reserves the right to reject any or all responses to this RFQ and to waive non-material
irregularities in any response received. The execution of an Agreement with any firm selected pursuant to
this advertisement may be contingent upon University approvals, including but not necessarily limited to
the approval of the University's Board of Regents to proceed with the Preliminary Plans Phase ("P-phase")
of project implementation.
All information submitted for evaluation will be considered official information acquired in confidence, and
the University will maintain its confidentiality to the extent permitted by law.
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PROJECT INFORMATION
A.

PROJECT BACKGROUND

UC Riverside is one of 10 universities within the prestigious University of California (“UC”) system, and
the only UC campus, as well as the only public research university, located in Inland Southern California.
For an overview of UC Riverside, please refer to the Campus homepage at: http://www.ucr.edu.
Widely recognized as one of the most ethnically diverse and innovative research universities in the
nation, UCR currently hosts approximately 26,847 students (as of Fall 2021).
The approximately 1,108‐acre UCR main campus is located three miles east of downtown Riverside and
is bisected by the Interstate 215/State Route 60 (“I‐215/SR 60”) freeway, resulting in two areas referred
to as East Campus and West Campus. East Campus comprises approximately 604 acres and contains
most of the University’s built space. West Campus comprises approximately 504 acres and is largely
used as agricultural research fields and teaching; several University facilities are also on West Campus:
surface parking, University Extension and International Village, the Solar Farm, and University
Substation. The physical setting of UC Riverside, at the base of the Box Springs Mountains, is an integral
part of the educational experience for all those who come to live, learn, and work on campus. This
relationship is vital to its students, faculty, and staff, as the campus is a living laboratory for the
exploration of issues critical to growing communities – air, water, energy, transportation, politics, the
arts, history, culture and healthcare. Please refer to the UC Riverside Campus map at
https://campusmap.ucr.edu/.
UC Riverside has benefitted from the region’s growth and continues to be an integral partner in the
region. In 2019, UCR was named the number one institution for social mobility by U.S. News & World
Report Best Colleges Rankings and has since remained in the top three each subsequent year. In
addition, as a part of its bold vision for the future, a concerted effort has been made to enhance its
research profile, be recognized as a model for social inclusion, and support local innovation.
The Bourns College of Engineering, Center for Environmental Research & Technology (CE-CERT),
established in 1992, is operating as the largest research center at UCR and brings together multiple
disciplines throughout campus to address society’s most pressing environmental challenges in air
quality, climate change, energy, and transportation. The recent relocation of the California Air
Resources Board (CARB) to the City of Riverside, combined with UCR’s research expertise, recognized
as a leader in social mobility, air quality, energy, transportation, engineering, community health and
health disparity, as well as agriculture innovation, has inspired local leaders to embrace sustainability,
innovation, and social inclusion as key areas of economic development in the region. As shown through
the success in attracting CARB to Riverside, strong alignment between the University, community, and
the private sector are key to transforming the Inland Southern California into a region of growth based
on innovation and social inclusion. Due to the range of existing capabilities in research and education,
as well as recent economic development activities, UC Riverside is uniquely positioned to create a new
framework for innovation in climate change and air quality research. The relocation of CARB to the City
of Riverside, combined with UCR’s research excellence presents a unique opportunity for UCR to create
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a new research hub that will focus on supporting CARB, industry innovation, and ongoing University
research initiatives.
B.

OASIS HUB AND CLEAN TECHNOLOGY PARK PROJECT DESCRIPTION

The OASIS (Opportunities to Advance Sustainability, Innovation and Social Inclusion) Hub is envisioned
as a combination of physical environments including research laboratories, technology incubator,
training facilities, office, light industrial, community spaces, and other supporting uses that will catalyze
research partnerships, technology transfer and the creation, attraction and growth of innovationbased companies to the region. The OASIS Hub will offer a welcoming and inclusive setting that inspires
the next generation of diverse Science, Technology, Engineering, and Mathematics (STEM) and
business leaders. The OASIS Hub will leverage the University and the region’s industry and research
strengths in agriculture, air quality, clean energy/clean tech, natural resource management and smart
mobility.
OASIS aims to anchor a cluster of diverse stakeholders and strategic partners that leverage the
University’s strengths and the connections to the California Air Resources Board (CARB), City of
Riverside, the Counties of Riverside and San Bernardino and other community partners.
Social mobility, inclusion, and equity are hallmark features of OASIS and its partners and should be fully
reflected in all key elements of the OASIS Hub. Companies, non-profit organizations, and community
groups that focus on corporate responsibility, sustainable development and social equity and inclusion
are expected to be key members of the OASIS Hub.
In 2021, UCR completed a pre-feasibility study for the OASIS Hub. The purpose of the analysis was to
define the project drivers and strategic objectives of the OASIS Hub as well as to identify potential
appropriate sites for the project, and to develop a test-fit site plan demonstrating feasibility of the first
phase of development, the OASIS Hub; Clean Technology Park.
The deliverable; “OASIS Hub Pre-Feasibility Study” is included as Attachment “D”.
The University wishes to proceed with Master Planning, Programming, and Site Studies, for the OASIS
Hub Clean Technology Park so as to enable the University to implement preliminary site improvements
including demolition of the existing structure (UNEX Building) on the proposed site. Note: the existing
parking structure is to remain, and as such, shall be incorporated into all project related analysis and
documentation.
OASIS Clean Technology Park
As the first manifestation of the OASIS Hub, UCR anticipates that the OASIS Clean Tech Park will
provide approximately 250,000 square feet (SF) of phased new construction as a Live, Work, Explore,
Learn, Create, and Play environment. As envisioned in the Pre-Feasibility Study, the Clean Tech Park
consists of the following mixed-use programmatic components:
Phase 1: approximately 149,000 SF
o

70,000 SF for the Center for Environmental Research and Technology (CE-CERT) industrial
space including research space for the New Generation Environmental Chamber & Health
Core (GOLIATH)
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o
o
o
o

22,000 SF for University Extension (UNEX) office space, workstations, classrooms, and
administrative space
25,000 SF office space for industry partners and technology incubators
18,000 SF shared use and amenities, such as conference rooms, lecture hall, lounges
14,000 SF retail space

Phase 2: approximately 105,000 SF
o
o
o
o
o
C.

38,000 SF for CE-CERT office and dry lab space
28,000 SF office space for community partners
26,000 SF office space for industry partners
2,000 SF shared use and amenities, such as conference rooms, lecture hall, lounges
11,000 SF retail space

OASIS HUB & CLEAN TECHNOLOGY PARK PROJECT LOCATION

The proposed location for the OASIS Clean Tech Park is on approximately 8.3 acres owned by the
University at 1150 University Avenue Riverside, California and 1200 University Avenue Riverside,
California. This site is in a prime location to act as a gateway for the campus and the City of Riverside’s
Innovation Corridor, and within proximity to the CARB facility. Presently, the UNEX Building occupies
the western portion of the proposed site. The 196,641 gross square foot (GSF) building is currently
vacant as the building is seismically deficient and has exceeded its useful life; thus, the building is
proposed for demolition.
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D. SCOPE OF SERVICES
The OASIS Clean Tech Park will respond to, and further develop the goals and objectives articulated in
the OASIS Hub Pre-Feasibility Study.
Phase 1 Services: Master Planning to support CEQA analysis, Programming, and Site Design
As a conclusion of the Phase 1 Planning effort, the University must have obtained the necessary data
needs for preparing the appropriate CEQA documentation in order to proceed with demolition of the
existing University Extension (UNEX) Building.
The consultant selected under this RFQ is not the Environmental Consultant completing the
environmental analysis, but is the planning and design consultant who will, in this first phase, be
collecting and providing data related to the proposed project to support the environmental analysis that
will be completed by the University’s Environmental Consultant.
1. CEQA Data Needs may include information such as the below:
Space Program:
Build upon program information in the Pre-Feasibility Study so as to support CEQA analysis.
Site Analysis & Site Plan:
Build upon the information in the Pre-Feasibiilty Study so as to support CEQA analysis. Develop a
site plan for phased implementation of the proposed project. Provide design graphics such as
conceptual site plan, conceptual design graphics, etc. Identification of utility services capacity and
points of connection will also be completed.
Conceptual Demolition Cost Estimate and UNEX Demolition Schedule:
Provide the estimated cost for demolition of the UNEX Building. Provide the demolition plan,
demolition duration (in days) and the amount of demolition materials in cubic yards/tons. Assist in
providing the scope of demolition and any sustainability measures, including any demolition waste
management plan or goals.
Conceptual Project Schedule and Implementation Plan:
Develop a preliminary project schedule that shows the overall design and construction timeframes
for the proposed project. The anticipated construction phasing and schedule will support the
California Emissions Estimator Model (CalEEMod) air quality/greenhouse gas modeling for CEQA.
Equipment types and load assumptions:
Provide the anticipated number of construction equipment for each construction phase that will
support the CalEEMod modeling for CEQA. Verify the assumptions for the CalEEMod modeling
input prepared by the Environmental Consultant.
Utility use modeling:
Provide anticipated water use, wastewater, electrical requirements, and other utility information
for the environmental analysis. Provide number and specs for HVAC units, laboratory equipment,
etc.
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Construction assumptions: Provide amount of import/export of soils, and assist in providing
information in the air quality/greenhouse gas/energy modeling assumptions (CalEEMod).
2. Programming and Site Design
Space Program and Room Requirements:
Build upon program information in the Pre-Feasibility Study and develop a functional program
based on the University’s goals and the application of contemporary technology, standards and
best practices; develop room size standards and planning modules, and furnish a space inventory
by room with total assignable square footage. Identify building gross square footage, and provide
details of important criteria affecting design and use of each room.
Functional Concepts and Design Criteria:
Evaluate space adjacencies and produce diagrams showing essential relationships between
functional areas. Consideration will be given to public spaces, vertical circulation, main building
entries, and adjacent open space.
Site Analysis & Site Plan(s):
Develop a site plan for phased implementation of project. Identification of utility services capacity
and points of connection will also be completed. Develop parameters to optimize building
configurations and site relationships, and to foster a building framework that provides flexibility.
Conceptual Design Concepts:
Develop conceptual design ‘test-fit’ options responsive to the programmatic, design, and technical
goals. Concepts will show how overall program requirements can be implemented over time while
optimizing or making best use of limited financial resources.
Development of these options is intended for identification of key parameters to be incorporated
in the subsequent Basis of Design.
Conceptual Project Schedule and Implementation Plan:
Develop a preliminary project schedule that shows the design and construction timeframes for the
project. Review the proposed project phasing strategy and make recommendations that will
improve project delivery. Illustrate in tabular and graphical formats the implementation strategy
required to complete the OASIS Clean Tech Park Project Phases 1 & 2 by building and utility system.
Cost Plan:
Determine preliminary construction cost utilizing all program variables, including all assumptions
about massing, materials, systems, space efficiency, sustainability, etc. at current California
Construction Cost Index (CCCI). All assumptions must be clearly documented, and finish cost in
current dollars computed to the construction midpoint.
Sustainability:
Consider the above items in the context of UCR’s commitment to sustainable design principles and
UC Sustainability Practices Policies. The Basis of Design concept should establish building
performance criteria for the project to achieve, at a minimum, Leadership in Energy and
Environmental Design (LEED) Gold certification or equivalence of same, with LEED Platinum being
preferred.
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Phase 2 Services: Basis of Design
The University encourages innovative approaches to Project design, construction, speed of delivery,
minimization of on-and-off-site impacts, and operations that will fulfill the University’s functional
requirements and objectives.
Design & Technical Criteria & Requirements (under Phase 2 services at University’s option): Generate
comprehensive design & technical performance criteria, responsive to the University’s program and
budget responsive to the University’s program and budget for the project. Performance standards for
each building system component, including basic structural elements, HVAC, lighting and electrical,
telephone/data communications, fixed and/or moveable equipment, and finishes as appropriate.
Sustainable design principles will be considered while developing building system criteria. Performance
standards must be in accordance with UCR specifications and design criteria.
Design & Performance Criteria Verification: Develop and incorporate into the Basis of Design a
structured system for verification of design & technical parameters throughout the Design-Build design
documentation and construction phases.
Design-Build Procurement Support: Support throughout the Design-Build procurement (competition)
process, including responding to Requests for Information (RFIs).
Peer Review Services: Peer review services throughout the Design-Build process, within a scope to be
determined by the University.
Or
SCOPE OF SERVICES (Phase 2)
Full Architectural and Engineering Services in accordance with the terms of the EDPA as required for
Construction Documents Phase, Bidding Phase, and Construction Phase through and including the 11th
month Warranty walk.
E.

PHASE 1 SERVICES SCHEDULE
Work would proceed according to the following approximate schedule:
•
•
•

F.

Consultant Selection: 8 -10 weeks
Phase 1 Services: Master Planning to support CEQA Analysis, Programming and Site Design: 1620 weeks
Phase 2 Basis of Design: 24-30 weeks
CONSULTANTS

Architectural firms submitting for this RFQ shall recommend sub-consultants that would form the
proposed consulting team. Sub-consultant disciplines shall include: Laboratory and Specialty Space
Planner(s), Structural, Mechanical, Electrical, Plumbing, Civil, Acoustic, Telecom/Data, Audio-Visual,
and Landscape.
The University has or will engage the services of a cost consultant, traffic consultant, land surveyor,
hazardous materials, environmental site assessment, and geotechnical engineer under separate
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contracts. The deliverables for those services will include an Estimate of Probable Costs, Traffic
Analysis, Topographical and U.G. Utility Survey, Geotechnical Study, and Off-site Utility Capacity
Analysis. The cost consultant will provide independent cost analysis and reconciliation with the
consultant’s estimator throughout the Programming and Basis of Design phases. The Consultant team
remains responsible for development of program, design and technical performance criteria which are
attainable within the University’s budget.
G.

CONTRACT REQUIREMENTS
1.

2.

All consulting services to be provided by the consultant shall be in accordance with the
issued University Contract Documents. University Standard Form of Professional Services
Agreement (PSA) or Executive Design Professional Agreement (EDPA).
a. Note any exceptions to the attached Professional Services Agreement (“PSA”) or
Executive Design Professional Agreement (EDPA) that would prevent your firm from
executing the Agreement in your response. We cannot accept any request to include
language to limit liability with regards to insurance and/or modify the
indemnification clauses.
University requires evidence of insurance coverage: general liability, automobile liability,
and worker’s compensation. If consultant does not currently have coverage in accordance
with University requirements, listed below, documentation shall be submitted indicating
that such coverage will be in place prior to execution of the Consultant Agreement.

Commercial Form General Liability Insurance* - Limits of Liability
Each Occurrence - Combined Single Limit for Bodily Injury and Property Damage
Products - Completed Operations Aggregate
Personal and Advertising Injury
General Aggregate
Business Automobile Liability Insurance* - Limits of Liability
Each Accident - Combined Single Limit for Bodily Injury and Property Damage
Workers’ Compensation and Employer’s Liability**
Workers’ Compensation:

Employer’s Liability:
Each Employee
Each Accident
Each Policy

Minimum
Requirement
$1,000,000
$2,000,000
$1,000,000
$2,000,000
Minimum
Requirement
$1,000,000
Minimum
Requirement
(as required by
Federal and
State of
California law)

$1,000,000
$1,000,000
$1,000,000
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Professional Liability Insurance* – Limits of Liability
Each Occurrence
General Aggregate

Minimum
Requirement
$1,000,000
$2,000,000

*This insurance must be (i) issued by companies with a Best rating of A- or better, and a financial
classification of VIII or better (or an equivalent rating by Standard & Poor or Moody's) or (ii)
guaranteed, under terms consented to by the University (such consent to not be unreasonably
withheld), by companies with a Best rating of A- or better, and a financial classification of VIII or
better (or an equivalent rating by Standard & Poor or Moody's). Further, the deductible, or
retained limit, for each coverage shall not be more than $100,000.
**This insurance must be issued by companies (i) that have a Best rating of B+ or better, and a
financial classification of VIII or better (or an equivalent rating by Standard & Poor or Moody's);
or (ii) that are acceptable to the University.
3.

Selected firm shall provide evidence of an Equal Employment Opportunity policy, and its
compliance with applicable federal law pertaining to Equal Employment Opportunity.

H. SCHEDULE FOR SCREENING AND SELECTION OF CONSULTANTS, INTERVIEWS
In accordance with established University procedures, UC Riverside will review all submittals
in response to the RFQ and will select the most qualified firm for the listed project.
RFQ Qualification Submittals must be received on or before 12:00 PM, on July 25, 2022.
Submit three (3) original copies and one (1) electronic copy on transferable media to:
Attn: Contracts Administration, Betty Osuna
Planning, Design & Construction
UNIVERSITY OF CALIFORNIA, RIVERSIDE
1223 University Avenue, Suite 240
Riverside, CA 92507
*Include the Project Number and Name on the outside of your envelope
A map of the Campus is available at: https://campusmap.ucr.edu/
The selection process will proceed as follows:
1. Entities are requested to submit a written Notice of Intent as required in the Request for
Qualifications Advertisement. The Notice of Intent shall be in the form of an email to the
RFQ Administrator announcing an entity’s intent to submit Qualification Documents for
this project. A list of parties eligible to participate in this RFQ will be posted on the
department website.
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2. Entities who are eligible to submit Qualification Documents for this project, must submit
all required documents by the given deadlines, as required in the Request for
Qualifications Advertisement.
3. The University Screening Committee will evaluate each RFQ Submittal and will rank the
top three (3) prospective firms on their demonstrated competence and professional
qualifications necessary for the satisfactory performance of the services required.
4. The Screening Committee shall develop a list ranking the top three firms, and shall submit
the list to the Associate Vice Chancellor / Campus Architect for review and approval.
5. The Associate Vice Chancellor / Campus Architect shall review and approve the list. The
Associate Vice Chancellor / Campus Architect shall notify all parties of the top three (3)
ranking firms.
6. The University will notify the top three (3) ranking firms that they have been selected for
a Presentation/Interview with the selection committee for each of the proposed teams.
Notice shall be in writing, will include the time and date for the presentation/interview
(currently anticipated for the month of August or September 2022) and description of
further requirements related to interview and submittal of your fee proposal. Each firm
shall have principal members of each discipline in attendance.
7. Submitting firms will be notified of the decision by the Selection Committee within 3 days
of the Selection Committee’s decision.
8. If the University receives submissions from fewer than three qualified firms, the
University may select from among the available qualified firms.
I.

NEGOTIATION AND AWARD OF CONTRACT
1.
2.
3.
4.

The University will negotiate a contract with the best ranked qualified firm for services at
compensation that the University determines as fair and reasonable.
Negotiations shall begin no later than 14 days after the successful firm has been notified of
its selection.
The University and firm shall work together to ensure the successful delivery of the
requested services in a timely fashion.
In the event an impasse is reached in negotiations, the University may terminate
negotiations and enter into negotiations with the next qualified firm, in the same manner
as prescribed below.
a. Should the University be unable to negotiate a satisfactory contract with the firm
considered to be the most qualified, at a price the University determines to be
fair and reasonable, negotiations with that firm shall be formally terminated in
writing by the University.
b. The University shall then undertake negotiations with the second most qualified
firm. Failing accord with the second most qualified firm, the University shall
terminate negotiations in writing. The University shall then undertake
negotiations with the third most qualified firm.
c. Should the University be unable to negotiate a satisfactory contract with any of
the selected firms, the University shall select additional firms in order of their
competence and qualification and continue negotiations in accordance with
these Instructions until an agreement is reached.
d. Upon the completion of negotiations, the University and the firm shall proceed
to execute a contract. The University shall provide the firm the contract within 45
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e.

days after the conclusion of negotiations, unless the University notifies the firm
that additional time is necessary to complete the contract.
If the selected firm fails to execute the contract within 14 days of receipt, the
University may formally terminate the negotiations with that firm in writing and
undertake negotiations with the second most qualified firm and so on as
previously described above.
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ATTACHMENT A
QUALIFICATION SUBMITTAL FORM
For
Request for Design Professional Qualifications
FOR
OASIS HUB & CLEAN TECHNOLOGY PARK
Master Planning, Programming, & Basis of Design Documents
Project Number: 958133

SUBMITTED BY:

July 1, 2022
(Company Name. If a Joint Venture, state name of JV Entity)

Type of Organization:

Sole Proprietor/Individual
Joint Venture
Corporation

Partnership

(State of Incorporation)

(Contact Name & Title)

(Street Address)

(City, State, Zip Code)

(Telephone Number)

(Facsimile Number)

(E-mail)

Each prospective firm must answer all of the following questions and provide all requested information.
All information submitted for prequalification evaluation in response to Section 2, if applicable, and marked as “confidential” will be
considered official information acquired in confidence, and the University of California will maintain its confidentiality unless (1) the
University determines that it is required to release the information to a third party pursuant to the requirements of the California
Public Records Act or (2) the University is required by court order to release the information to a third party pursuant to the
requirements of the California Public Records Act. In the event that the University receives a request pursuant to the California
Public Records Act and the University determines that it is required to disclose information marked “confidential” by the provisions
of the California Public Records Act, the University will notify the prospective firm of the pending disclosure at least 72 hours prior
to such disclosure so that the prospective firm may seek a restraining order in advance of such disclosure. The University shall err
on the side of transparency and will generally treat information provided by the prospective firm that is not marked “confidential” as
subject to disclosure pursuant to the California Public Records Act. Likewise, any decision by the University that any document is
subject to disclosure pursuant to the California Public Records Act shall not prevent the University from making a subsequent
determination that any document is not subject to disclosure pursuant to the California Public Records Act.
All other information submitted for evaluation will be considered official information acquired in confidence, and the University will
maintain its confidentiality to the extent permitted by law.
WHERE NECESSARY, COPY THE FORMS IN THIS PACKAGE. USE ONLY THESE FORMS. Oral, telephonic, electronic mail
(e-mail), facsimile, or telegraphic Prequalification Questionnaires are invalid and will not be accepted.
SUBMIT ONE ELECTRONIC FILE ON TRANSFERABLE MEDIA NO LATER THAN THE RFQ DEADLINE.
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1. SURVEY (Information Only)
How did you hear about this RFQ?
Press Enterprise

UCR Website
Other:

2. INSURER
Prospective firm shall obtain and submit the Insurance Declaration in the form shown below, or submit a
sample certificate of insurance form from its insurer, or submit a letter that declares the same as the
Insurance Declaration, signed by an authorized representative of its insurer on the representative’s or
insurer’s letterhead. (If more than one insurer or insurance representative, submit a completed form or
sample certificate of insurance form or letter for each).

2.1

Is the firm able to obtain insurance in the following limits for the required
coverages?
YES

NO

Commercial Form General Liability Insurance* - Limits of Liability

Minimum Requirement

Each Occurrence - Combined Single Limit for Bodily Injury and
Property Damage

$1,000,000

Products - Completed Operations Aggregate

$1,000,000

Personal and Advertising Injury

$1,000,000

General Aggregate

$2,000,000

Business Automobile Liability Insurance* - Limits of Liability
Each Accident - Combined Single Limit for Bodily Injury and Property
Damage

Workers’ Compensation and Employer’s Liability**
Workers’ Compensation:

Minimum Requirement
$1,000,000

Minimum Requirement
(as required by Federal
and State of California law)
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Employer’s Liability:
Each Employee

$1,000,000

Each Accident

$1,000,000

Each Policy

$1,000,000

Professional Liability Insurance* – Limits of Liability

Minimum Requirement

Each Occurrence

$1,000,000

General Aggregate

$2,000,000

*This insurance must be (i) issued by companies with a Best rating of A- or better, and a financial classification of
VIII or better (or an equivalent rating by Standard & Poor or Moody's) or (ii) guaranteed, under terms consented to
by the University (such consent to not be unreasonably withheld), by companies with a Best rating of A- or better,
and a financial classification of VIII or better (or an equivalent rating by Standard & Poor or Moody's). Further, the
deductible, or retained limit, for each coverage shall not be more than $100,000.
**This insurance must be issued by companies (i) that have a Best rating of B+ or better, and a financial classification
of VIII or better (or an equivalent rating by Standard & Poor or Moody's); or (ii) that are acceptable to the University.
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2.2

Insurance Declaration:

PROVIDE THIS DECLARATION TO YOUR INSURANCE CARRIER FOR COMPLETION
AND HAVE YOUR CARRIER RETURN THE COMPLETED DECLARATION TO YOU.
THE PROSPECTIVE FIRM MUST SUBMIT THIS DECLARATION TO UNIVERSITY. DO
NOT HAVE YOUR CARRIER SUBMIT THIS DECLARATION DIRECTLY TO THE
UNIVERSITY

The undersigned declares under penalty of perjury that the below named insurer is currently willing to provide
the insurance listed above in Section 2.1. of this RFQ Qualification
submittal
(Name of Prospective Firm)

and that this Declaration was executed in

,

, in the State of
on

(Name of City if within a City, otherwise Name of County)

(State)

.

(Date)

(Signature)

(Name &Title)

(Insurer Name)

(Street Address)

(City, State & Zip Code)

(Telephone Number)

(Facsimile Number)

(Mobile Number)

(Email)

Project Name: OASIS Hub & Clean Technology Park Project
Project Number: 958133

3. UNIVERSITY OF CALIFORNIA CONSULTANT EXPERIENCE FORM
Complete this form if your firm has worked on a UC Campus in the last 5 years, or check this box to confirm that this is not applicable.

Active UC projects ‐ campus/project
(list all for your firm)

All UC projects within last 5 years ‐
campus/project (list all for each firm)

Claims* or
Litigation? (Yes**
or No)

Firm's Role e.g. Architect,
Geotechnical Consultant, etc.

Claims* or litigation
(Yes** or No)

Have not worked at a UC Campus in the last 5 years.

All other projects with any claims* ‐ active &
past 5 years (list all for each firm)

The information provided on this experience form was prepared by the office of the prime consultant listed above, who verifies under penalty of perjury that all information set forth on this form, to the best of my knowledge, is complete and accurate as of the date of
submission of the Statement of Qualifications.

Attach additional pages if necessary for any category

Signature

* Claims includes all Claims includes all pending, unresolved claims of professional negligence or breach of
contract for professional services against your firm or any owner or principal of your firm.

Name
Title

** If yes, explain

Date

Project Name: OASIS Hub & Clean Technology Park Project
Project Number: 958133

4. DECLARATION
I,

, hereby declare that I am the
of

(Printed Name)

(Title)

(Name of Company)

submitting this Qualification Submittal; that I am duly authorized to sign this Qualification Submittal on behalf of
the above named company; and that all information set forth in this Qualification Submittal and all attachments
hereto are, to the best of my knowledge, true, accurate, and complete as of its submission date.
I declare, under penalty of perjury, that the foregoing is true and correct and that this Declaration was
executed in:

,

, in the State of
(Name of City if within a City, otherwise Name of County)

on

(State)

.
(Date)

(Signature)

END OF QUALIFICATION SUBMITTAL

Project Name: _
Project Number: #
Contract Number: #

PROFESSIONAL SERVICES AGREEMENT
between
THE REGENTS OF THE UNIVERSITY OF CALIFORNIA
and
{CONSULTANT or LABORATORY NAME}

This Agreement is made on
California corporation, hereinafter called “University,” and
an individual/sole proprietor

a partnership

between The Regents of the University of California, a

a joint venture

a

(State of Incorporation)

,
corporation,

holder of all necessary and applicable licenses required for the performance of the services described in this Agreement,
hereinafter called “Consultant,” to furnish certain services upon the following terms and conditions:
I.

CONSULTANT SERVICES AND RESPONSIBILITIES
A.

The Consultant shall furnish the following services:
1.

Act as a consultant to the University of California, Riverside, to perform
{BRIEF DESCRIPTION OF SERVICES} as required and authorized by the University. Under this
Agreement, the consultant may perform pre-design services but in no event does this Agreement
authorize the preparation of any design documents, including Schematic Design.
The University will authorize the Consultant to perform specific services by the issuance of a Written
Authorization(s) on the form contained in the Exhibits. Each Written Authorization will state the
specific services to be performed, the schedule for their completion, and the method of
compensation in accordance with paragraph IV.

2.

Furnish drawings, documents, reports, surveys, renderings, exhibits, models, prints, and
photographs, and other materials as required and as authorized by the University.

{OPTIONAL: INSERT THE FOLLOWING LANGUAGE IN PSA IF CONSULTANT HAS BEEN SELECTED
TO ACT AS DESIGN PROFESSIONAL INCLUDING, IF NECESSARY, ADVERTISEMENT AND
INTERVIEWS/DISCUSSIONS}
B.
Consultant hereby represents to the University that:
1.
Consultant acknowledges that it has been selected to perform services for the Project including
services as Design Professional under the Executive Design Professional Agreement (EDPA) in the
Exhibits;
2.
Consultant acknowledges that University have deferred negotiations on a fee for Basic Services and
rate schedule for Additional Services described in the EDPA; and
3.
Consultant has read and understood the EDPA in Exhibits and agrees to all of its terms and
provisions.
C. If University requires the Consultant's services as Design Professional for the Project, Consultant agrees
to the following:
1.
Consultant will not request any modifications to those terms and provisions to the EDPA and will
execute the EDPA in the form in the Exhibits; and
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2.

II.

Consultant will negotiate in good faith both a fee to perform the Basic Services and a rate schedule
to perform Additional Services based on its then current rate structure consistent with its normal
practice and consistent with University guidelines for fees and rates for similar projects.

TERM
A.

Order Period. The period of time for issuance of written Authorizations to Perform Services (hereinafter
“Order Period”) shall be from
to
.

B.

Period of Performance.
The period of performance under the Agreement shall be as specified in any
written Authorizations to Perform Services, or subsequent revisions thereto, issued during the Order
Period. However, the period of performance shall not commence prior to the date of execution of any
such written Authorization.

C.

University- initiated Termination
1.
If the University determines that the Consultant has failed to perform in accordance with the terms
and conditions of this Agreement, the University may terminate all or part of the Agreement for cause. This
termination shall become effective if the Consultant does not cure its failure to perform within 10 days (or
more, if authorized in writing by the University) after receipt of a notice of intention to terminate from the
University specifying the failure in performance. If a termination for cause does occur, the University shall
have the right to withhold monies otherwise payable to the Consultant until the services under this
Agreement are completed. If the University incurs additional costs, expenses, or other damages due to
the failure of the Consultant to properly perform pursuant to the Agreement, these costs, expenses, or
other damages shall be deducted from the amounts withheld. Should the amounts withheld exceed the
amounts deducted, the balance will be paid to the Consultant upon completion of the services to be
provided under this Agreement. If the costs, expenses, or other damages incurred by the University
exceed the amounts withheld, the Consultant shall be liable to the University for the difference.
2. University may terminate this Agreement for convenience at any time upon written notice to
Consultant, in which case University will pay Consultant for all services performed and all expenses
incurred under this Agreement up to and including the effective date of termination less any costs,
expenses or other damages due to the failure of the Consultant to properly perform pursuant to the
Agreement. In ascertaining the services actually rendered up to the date of termination, consideration
will be given to both completed Work and Work in progress, whether delivered to University or in the
possession of Consultant, and to authorized Reimbursable Expenses. No other compensation will be
payable for anticipated profit on unperformed services.

D.

Consultant - initiated Termination
Consultant may terminate this Agreement for cause if the University fails to cure a material default in
performance within a period of 30 days, or such longer period as the Consultant may allow, after receipt
from the Consultant of a written termination notice specifying the default in performance. In the event of
termination for cause by the Consultant, the University will pay the Consultant in accordance with
paragraph II.C.2.

III.

GENERAL PROVISIONS
A.

Independent Contractor. The Consultant shall perform the services hereunder as an independent
contractor and not as an agent or employee of the University.

B.

Consultant Hiring. The Consultant shall not hire any officer or employee of the University to perform any

UC Revision April 4, 2016
UCR Revision 2015-09-30

PSA-2

Professional Services Agreement

Project Name: _
Project Number: #
Contract Number: #

service covered by this Agreement. If the service is to be performed in connection with a federal contract
or grant, the Consultant shall not hire any employee of the United States government to perform any
service covered by this Agreement.
C.

Subconsultants. The Consultant shall cooperate with other professionals employed by the University in
the production of other work related to its services. Subject to approval by the University, the Consultant
shall contract for or employ, at its expense, such professional subconsultants, as the Consultant deems
necessary for the completion of the services. The Consultant may hire the services of subconsultants with
University approval in place of or in addition to those employed or retained by the Consultant. The
Consultant is as responsible for the performance of its subconsultants as it would be if it had rendered
these services itself. Nothing in the foregoing procedure shall create any contractual relationship between
the University and the professionals employed by the Consultant under the terms and conditions of this
Agreement. The Consultant is solely responsible for payment of any subconsultants.

D.

Legal and Regulatory Compliance. The Consultant shall perform all services and prepare documents in
compliance with the applicable requirements of laws, codes, rules, regulations, ordinances, and standards.

E.

Copyright, Ownership and Use of Materials. Consultant hereby assigns to the University all right, title, and
interest, including, but not limited to, copyright and all copyright rights, in all Materials created by
Consultant in its performance under this Agreement and/or delivered to the University hereunder and shall
execute any documents necessary to effectuate such assignment, with the exception that Consultant
hereby grants to the University an irrevocable, fully-paid up, royalty-free license to use any document
provided to the University including without limitation any document known as a " detail." Consultant
warrants that it has the lawful right to grant the forgoing license to the University. . In the event Consultant
uses any individual who is not a full-time employee of Consultant or entity to perform any work required of
it pursuant to this Agreement, Consultant shall require said individual or entity to sign an agreement
containing identical wording as the foregoing with the exception that word “Consultant” is to be replaced
with the individual’s or entity’s name. Materials constitute all written and other tangible expressions,
including, but not limited to, drawings, documents, reports, surveys, renderings, exhibits, models, prints,
photographs, etc. All Materials furnished by the Consultant hereunder shall be and shall remain the
property of the University. In the event of Agreement termination by either party for any reason, as
provided under this Agreement, the University will have the right to receive, and the Consultant shall
promptly provide to the University, all drawings, documents, reports, surveys, renderings, exhibits, models,
prints, photographs, and other materials prepared by the Consultant for the services under this Agreement.
In the event of termination, and any dispute regarding the amount to be paid under this Agreement not
withstanding, the University retains the right to receive and use any such documents or materials any
dispute regarding the amount to be paid under this Agreement notwithstanding. The foregoing provisions
shall survive the term and termination of this Agreement.

F.

Consultant's Accounting Records. All books and records relating to this Agreement shall be maintained
in accordance with Generally Accepted Accounting Principles (GAAP) or International Financial Reporting
Standards (IFRS). University or University's authorized representative shall have access to and the right
to audit and the right to copy all of Consultant's books and records. Consultant records shall include but
not be limited to accounting records (hard copy, as well as computer readable data if it can be made
available); contracts; payroll records; subconsultant agreements; vendor agreements; purchase orders;
leases; original estimates; estimating work sheets; correspondence; receipts; memoranda; and any other
supporting evidence deemed necessary to substantiate charges under this agreement. All such books
and records shall be preserved for a period of at least 3 years from the date of Final Payment under this
Agreement.

G.

Conflict of Interest. The Consultant affirms that to the best of its knowledge there exists no actual or
potential conflict between the Consultant's family, business, or financial interests (including services
provided to another client) and the services provided under this Agreement, and that in the event of a
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change in either the private interests or services under this Agreement, any questions regarding a possible
conflict of interest that may arise as a result of this change shall be disclosed in writing to the University.
The Consultant shall not be in a reporting relationship to a University employee who is a near relative,
nor shall the near relative be in a decision-making position with respect to the Consultant.
H.

Successors and Assigns. If the Consultant transacts business as an individual, upon the Consultant's
death or incapacitation, the University will automatically terminate this Agreement as of the date of such
event. If so terminated, neither the Consultant nor the Consultant's estate shall have any further right to
perform hereunder, and University shall pay the Consultant, or the Consultant’s estate, the prorated unpaid
compensation due under Article IV for any services rendered prior to this termination.
If there is more than one Consultant, and any one of them dies or becomes incapacitated, and the others
continue to render the consulting services covered herein, the University will make payments to those
continuing as though there had been no death or incapacitation; the University will not be obliged to take
any account of the person who died or became incapacitated or to make any payment to this person or
this person's estate. These provisions shall apply in the event of progressive or simultaneous occasions
of death or incapacitation among any group of persons named as Consultant herein; if death or
incapacitation befalls the last member of this group before the services of this Agreement are fully
performed, then the rights shall be as if there had been only one Consultant.
This Agreement shall be binding upon the University and the Consultant and their respective successors
and assigns. Neither the performance of this Agreement nor any part thereof, nor any monies due or to
become due hereunder, may be assigned by the Consultant without the prior written consent and approval
of the University.

I.

Information Furnished by University. If required for the performance of the Consultant's services, the
University will furnish information, surveys, reports, as-builts, and other materials at the University's
expense.

J.

Statistical Reporting. At the commencement of performance, Consultant shall complete and submit, and
require each Subconsultant who performs services under this Agreement to complete and submit, a SelfCertification on the form contained in the Exhibits. At the completion of work and prior to final payment,
Consultant shall complete and submit a Final Distribution of Contract Dollars under this Agreement on the
form contained in the Exhibits.

K.

Confidentiality. The Consultant shall use his or her best efforts to keep confidential a) any information
produced or created by Consultant under this Agreement including but not limited to test results,
sampling results, data, plans and reports; b) any information provided by the University and marked
"Confidential Information"; or c) any oral information conveyed to the Consultant by the University and
followed by a written communication within thirty (30) days that said information shall be considered
Confidential Information. In the event that Consultant determines that it has a legal obligation to disclose
such Confidential Information pursuant to a third party demand, Consultant shall notify the University in
writing of its receipt of such demand and of Consultant’s determination that it has a legal obligation to
disclose Confidential Information. Consultant shall not disclose any such Confidential Information until
at least ten (10) days from the date of receipt by University of Consultant’s written notice. This
nondisclosure provision shall not apply to any of the following:
1.
2.
3.

Information which the Consultant can demonstrate by written records was known to him or her
prior to the effective date of this Agreement;
Information that is currently in, or in the future enters, the public domain other than through a
breach of this Agreement or through other acts or omissions of Consultant; or
Information that is obtained lawfully from a third party
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L. Survival. The provisions of this Agreement which by their nature survive expiration or termination of the
Agreement or Final Completion of any related Project or the performance of services under this
Agreement, including any and all warranties, confidentialities, indemnities, payment obligations, and
University’s right to audit Consultant’s books and records, shall remain in full force and effect after any
expiration or termination of the Agreement or Final Completion of any related Project or the performance
of services under this Agreement.
M. UC Fair Wage. Consultant/Design Professional shall pay all persons providing services and/or any labor
on site, including any University location, no less than UC Fair Wage (defined as $13 per hour as of
10/1/15, $14 per hour as of 10/1/16, and $15 per hour as of 10/1/17) and shall comply with all applicable
federal, state and local working condition requirements.

IV. COMPENSATION
A.

Compensation payable by University under this Agreement shall not exceed $

B.

The University will have the right to withhold payment from Consultant for any unsatisfactory service until
such time service is performed satisfactorily.

C.

The University will compensate the Consultant for the scope of services provided in accordance with this
Agreement, computed as follows:

.

1.

For each written authorization, a maximum payment shall be established that shall not be exceeded
without the prior written approval of the University.

2.

All fees shall be in accordance with the Consultant Rate Schedule contained in the Exhibits. Unless
otherwise provided in the Consultant Rate Schedule, rates shall not be changed except in
accordance with paragraph VIIIA. Alternatively, a lump-sum fee may be negotiated.

3.

Payments to the Consultant shall be made monthly, subsequent to the University’s receipt of an
invoice itemizing the fees and reimbursable expenses for each written authorization for the month
invoiced.
a.

Invoicing for Services Performed on a Labor Hour / Time-and-Materials Basis. Consultant must
submit an itemized invoice for services rendered for each Work Authorization. The itemized
invoice must include (i) fees and authorized reimbursable expenses for the month invoiced, (ii)
the Contract Number of this Agreement, (iii) the Work Authorization number, (iv) the project
name and number if applicable, (v) the date of services, (vi) a summary of the tasks performed
with associated hours and billing rates and (vii) supporting timesheets. Payment will be
subject to verification by University’s Representative. Overtime premiums will not be allowed
for exempt service professionals. Authorized overtime will be compensated at straight-time
rates unless specifically provided otherwise in the Rate Schedule.

b.

Invoicing for Services Performed for an Established Lump-Sum Fee. Consultant will invoice
University for authorized services performed for an established Lump-Sum Fee. A lump-sum
invoice may be submitted upon completion of the authorized work. If monthly billings are
requested, Consultant shall submit a proposed monthly billing schedule for University’s
approval. Proposed monthly billings must relate to the percentage of work performed each
month in proportion to the total Work Authorization amount. Payments will not be made that
exceed the value of work performed during the billing period. Each invoice must include (1)
the fee for the month invoiced, (ii) the Contract Number of this Agreement, (iii) the Work
Authorization number, (iv) the project name and number if applicable, (v) the dates of services
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or a copy of the approved billing schedule, and (vi) a summary of the tasks performed. The
amount invoiced will be subject to verification by University’s Authorized Representative. All
overtime premiums, reimbursable expenses except as mutually agreed per IV.C.4., and project
related overhead or administrative expenses are Consultant’s responsibility and are considered
included in the lump-sum fee.
c.

Invoices shall be sent to the following address:
UCR Planning, Design & Construction
1223 University Avenue, Suite 240
Riverside, CA 92507
or
pdcinvoice@ucr.edu

V.

4.

When provided in a written Work Authorization as mutually agreed between Consultant and
University, reimbursable expenses will be paid in addition to the fees for Services under this
Agreement; otherwise, Consultant is responsible for all other operating expenses, overhead and
administrative costs that are considered included in the rates in the Consultant’s Rate Schedule
contained in the Exhibits. Reimbursable expenses are actual expenditures made by the Consultant
and the Consultant's employees and subconsultants in accordance with the “Reimbursement
Schedule” contained in the Exhibits. All expenses must be itemized, justified, and supported with
receipts to University’s reasonable satisfaction. All expenses must fall within the established
applicable not-to-exceed Work Authorization amount.

5.

Payment Terms. Properly submitted invoices will be paid on a net-30 day basis. Invoices that do
not conform to the requirements of this Agreement will be returned to Consultant for revision and/or
supporting documents. Properly revised invoices will be paid net-30 days.

a.

Payments will not be made for services performed in advance of the Work Authorization effective
date unless such advanced services are specifically authorized in the applicable Work Authorization.
For each Work Authorization, the maximum payment shall not exceed the established Work
Authorization amount without University’s prior signed written approval.

b.

If University fails to pay undisputed amounts within 45 days of invoice receipt, Consultant may submit
a written payment demand. If University fails to cure the requested payment demand within 7
calendar days from receipt, Consultant may suspend work under this Agreement until such
undisputed payments are made. Any payment issues must be brought to the immediate attention
of University’s Director of Contracts Administration for resolution.

6.

Consultant must complete and sign an IRS Form W-9, and send it to the above address for invoices.

INDEMNIFICATION AND INSURANCE
A.

INDEMNIFICATION
1.

Consultant shall indemnify, defend, and hold harmless University and its Regents, officers,
employees, agents, and representatives (collectively, “Indemnitee”), against all liability, demands,
claims, costs, damages, injury including death, settlements, and expenses (including without
limitation, interest and penalties) incurred by Indemnitee (“Losses”) arising out of the performance
of services or Consultants other obligations under this Agreement, but only in proportion to and to
the extent such Losses are caused by or result from (1) the negligent acts or omissions of
Consultant, its officers, agents, employees, subcontractors, subconsultants, or any person or entity
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for whom Consultant is responsible (collectively, “Indemnitor”); (2) the breach by Indemnitor of any
of the provisions of this Agreement; or (3) willful misconduct by Indemnitor.

B.

2.

The indemnification obligations under this Article V shall not be limited by any assertion or finding
that (1) the person or entity indemnified is liable by reason of non-delegable duty, or (2) the Losses
were caused in part by the negligence of, breach of contract by, or violation of law by Indemnitee.
The obligation to defend shall arise regardless of any claim or assertion that Indemnitee caused or
contributed to the Losses. Indemnitor’s reasonable defense costs (including attorney and expert
fees) incurred in providing a defense for Indemnitees shall be reimbursed by University except to
the extent such defense costs arise, under principles of comparative fault, from Indemnitor’s (a)
negligent acts or omissions; (b) breach of any of the provisions of this Agreement; or (c) willful
misconduct.

3.

Consultant shall indemnify, defend, and save harmless Indemnitee from and against all loss, cost,
expense, royalties, claims for damages or liability, in law or in equity, including, without limitation,
attorney fees, court costs, and other litigation expenses that may at any time arise or be set up for
any infringement (or alleged infringement) of any patent, copyright, trade secret, trade name,
trademark or any other proprietary right of any person or entity in consequence of the use by
Indemnitee of any documents (including any method, process, product, concept specified or
depicted) supplied by Indemnitor in the performance of this Agreement.

4.

Nothing in this Agreement, including the provisions of this Article V, shall constitute a waiver or
limitation of any rights which Indemnitee may have under applicable law, including without limitation,
the right to implied indemnity.

INSURANCE
1.

Insurance Requirements. Consultant, at Consultant's sole cost and expense, shall insure its
activities in connection with this Agreement, and shall obtain, keep in force, and maintain insurance
as listed below. The coverages required under paragraph V.B. shall not in any way limit the liability
of the Consultant.
a.

Commercial Form General Liability Insurance with coverage and minimum limits as follows:
i.
ii.
iii.
iv.

Each occurrence
Products Completed; Operations Aggregate
Personal and Advertising Injury
General Aggregate

$1,000,000
$1,000,000
$1,000,000
$2,000,000

b.

Business Automobile Liability Insurance for owned, scheduled, non-owned, and hired automobiles, with a combined single limit of no less than $1,000,000 per accident.

c.

Professional Liability Insurance, with minimum limits of $1,000,000 per claim and $2,000,000
in the aggregate.

d.

If the above insurance (subparagraphs V.B.1.a – V.B.1.c) is written on a claims-made basis,
it shall be maintained continuously for a period of no less than 3 years after the date of Final
Completion of the services authorized pursuant to each Written Authorization executed. The
insurance shall have a retroactive date of placement prior to, or coinciding with, the date
services are first provided that are governed by the terms of this Agreement and shall include,
without limitation, coverage for professional services as called for in this Agreement.
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Insurance required by subparagraphs V.B.1.a-V.B.1.c shall be (i) issued by companies that
have a Best rating of A- or better, and a financial classification of VIII or better (or an equivalent
rating by Standard & Poor or Moody’s) or (ii) guaranteed, under terms consented to by the
University (such consent to not be unreasonably withheld), by companies with a Best rating
of A- or better, and a financial classification of VIII or better (or an equivalent rating by
Standard & Poor or Moody’s).
e.

Workers' Compensation and Employer’s Liability Insurance as follows:
i. Worker’s Compensation: as required by Federal and State of California law.
ii. Employer’s Liability:

Each Employee $1,000,000
Each Accident $1,000,000
Policy Limit
$1,000,000

iii. Insurance required by this subparagraph V.B.1.e shall be issued by companies (i) that
have a Best rating of B+ or better, and a financial classification of VIII or better (or an
equivalent rating by Standard & Poor or Moody’s) or (ii) that are acceptable to the
University.
f.

Consultant, upon the execution of this Agreement, shall furnish University with Certificate of
Insurance evidencing compliance with this Article V., including the following requirements:
i.

Consultant shall have the insurance company complete University's Certificate of
Insurance on the form contained in the Exhibits. If Consultant’s insurance company
refuses to use the University's Certificate of Insurance form, it must provide a Certificate
of Insurance (and endorsements, if needed) evidencing compliance with Paragraph V.B.
and Special Provisions 1 through 3 on the Certificate of Insurance Exhibit. It alone
constitutes evidence of insurance.

ii.

If insurance policies are canceled for non-payment, University reserves the right to
maintain policies in effect by continuing to make the policy payments and assessing the
cost of so maintaining the policies against Consultant.

iii.

University, University’s officers, agents, employees, consultants, University's
Representative, and University's Representative's consultants, regardless of whether or
not identified in the Contract Documents or to Consultant in writing, will be included as
additional insureds on Consultant’s general liability policy for and relating to the Work to
be performed by Consultant and Subcontractors. Consultant’s general liability
insurance policy shall name University as an additional insured pursuant to additional
insured endorsement CG2010 (11/85) or a combination of both CG 2010 (10/01 or
07/04) and CG 2037 (10/01 or 07/04). The General Liability coverage shall contain a
Severability of Interest provision and shall be primary insurance as respects The Regents
of the University of California, its officers, agents and employees. Any insurance or selfinsurance maintained by The Regents of the University of California shall be excess of
and non-contributory with this insurance. This requirement shall not apply to Worker’s
Compensation and Employer’s Liability Insurance. The Professional Liability insurance
policy shall include Contractual Liability Coverage or endorsements to the insurance
policies for Contractual Liability Coverage for liability that would exist in the absence of
the contract.
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iv.

VI.

The General Liability and the Professional Liability insurance policies shall apply to the
negligent acts, or omissions of Consultant, its officers, agents, employees, and for
Consultant's legal responsibility for the negligent acts or omissions of its subconsultants
and anyone directly or indirectly under the control, supervision, or employ of Consultant
or Consultant's subconsultants.

STATUTORY AND OTHER REQUIREMENTS
A.

NONDISCRIMINATION
1.

B.

In connection with the performance of the Consultant pursuant to this Agreement, the Consultant
shall provide equal treatment to, and shall not willfully discriminate against or allow harassment of
any employee or applicant for employment on the basis of: race; color; religion; sex; age; ancestry;
national origin; sexual orientation; physical or mental disability; veteran's status; medical condition
(as defined in Section 12926 of the State of California Government Code and including cancerrelated medical conditions and or genetic characteristics); genetic information (as defined in the
Genetic Information Nondiscrimination Act of 2008 and including family medical history); marital
status; gender identity, pregnancy, or citizenship (within the limits imposed by law or University's
policy) or service in the uniformed services (as defined by the Uniformed Services Employment and
Reemployment Rights Act of 1994). Contractor will also take affirmative action to ensure that any
such employee or applicant for employment is not discriminated against on any of the bases
identified above. Such equal treatment shall apply, but not be limited to the following: employment;
upgrade; demotion or transfer; recruitment or recruitment advertising; layoff or termination; rates of
pay or other forms of compensation; and selection for training, including apprenticeship. The
Consultant also agrees to post in conspicuous places, available to employees and applicants for
employment, notices setting forth the provisions of this nondiscrimination clause. The Consultant
will, in all solicitations or advertisements for employees placed by or on behalf of the Consultant,
state that qualified applicants will receive consideration for employment without regard to: race;
color; religion; sex; age; ancestry; national origin; sexual orientation; physical or mental disability;
veteran's status; medical condition (as defined in Section 12926 of the State of California
Government Code and including cancer-related medical conditions and or genetic characteristics);
genetic information (as defined in the Genetic Information Nondiscrimination Act of 2008 and
including family medical history); marital status; gender identity, pregnancy, or citizenship (within the
limits imposed by law or University's policy) or service in the uniformed services (as defined by the
Uniformed Services Employment and Reemployment Rights Act of 1994). For purposes of this
provision: (1) "Pregnancy" includes pregnancy, childbirth, and medical conditions related to
pregnancy and childbirth; and (2) "Service in the uniformed services" includes membership,
application for membership, performance of service, application for service, or obligation for service
in the uniformed services.

PREVAILING WAGE RATES
1.

For purposes of this Article, the term subcontractor or subconsultant shall not include suppliers,
manufacturers, or distributors.

2.

Consultant shall comply and shall ensure that all Subcontractors comply with prevailing wage law
pursuant to the State of California Labor Code, including but not limited to Sections 1770, 1771,
1771.1, 1772, 1773, 1773.1, 1774, 1775, 1776, 1777.5, and 1777.6 of the State of California Labor
Code. Compliance with these sections is required by this Contract. The Work under this Contract
is subject to compliance monitoring and enforcement by the State of California Department of
Industrial Relations.References to Covered Services hereinafter shall mean services performed
pursuant to this Agreement that are covered by the aforementioned provisions as implemented by
the State of California Department of Industrial Relations.
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3.

C.

The State of California Department of Industrial Relations has ascertained the general prevailing per
diem wage rates in the locality, if any, listed in the written authorization for the performance of
construction, alteration, demolition or repair work as defined in Section 1720 of the State of California
Labor Code for each craft, classification, or type of worker required to perform the Covered Services
hereunder. A schedule of the general prevailing per diem wage rates will be on file at University's
principal facility office and will be made available to any interested party upon request. By this
reference, such schedule is made part of this Agreement. Consultant shall pay not less than the
prevailing wage rates, as specified in the schedule and any amendments thereto, to all workers
employed by Consultant in the execution of the Covered Services hereunder. Consultant shall cause
all subcontracts or subconsultant agreements to include the provision that all subcontractors or
subconsultants shall pay not less than the prevailing wage rates to all workers employed by such
subcontractor or subconsultants in the execution of the Covered Services hereunder. Consultant
shall forfeit to University, as a penalty, not more than $200 for each calendar day, or portion thereof,
for each worker that is paid less than the prevailing wage rates as determined by the Director of
Industrial Relations for the work or craft in which the worker is employed for any portion of the Covered
Services hereunder performed by Consultant or any subcontractor or subconsultant. The amount of
this penalty shall be determined by the Labor Commissioner pursuant to applicable law. Such
forfeiture amounts may be deducted from the Consultant fee. Consultant shall also pay to any worker
who was paid less than the prevailing wage rate for the work or craft for which the worker was
employed for any portion of the Covered Services hereunder, for each day, or portion thereof, for
which the worker was paid less than the specified prevailing per diem wage rate, an amount equal to
the difference between the specified prevailing per diem wage rate and the amount which was paid
to the worker.

PAYROLL RECORDS
1.

Consultant and all subcontractors or subconsultants shall keep an accurate payroll record, showing
the name, address, social security number, job classification, straight time and overtime hours worked
each day and week, and the actual per diem wages paid to each journeyperson, apprentice, or other
employee employed in connection with the Covered Services hereunder. All payroll records shall be
certified as being true and correct by Consultant or subcontractors or subconsultants keeping such
records; and the payroll records shall be available for inspection at all reasonable hours at the
principal office of Consultant on the following basis:
a.

A certified copy of an employee's payroll record shall be made available for inspection or
furnished to such employee or the employee's authorized representative on request.

b.

A certified copy of all payroll records shall be made available for inspection upon request to
University, the State of California Division of Labor Standards Enforcement, and the Division
of Apprenticeship Standards of the State of California Division of Industrial Relations.

c.

A certified copy of all payroll records shall be made available upon request by the public for
inspection or copies thereof made; provided, however, that the request by the public shall be
made to either University, the Division of Apprenticeship Standards, or the Division of Labor
Standards Enforcement. The public shall not be given access to such records at the principal
offices of Consultant or subcontractors or subconsultants. Any copy of the records made
available for inspection as copies and furnished upon request to the public or any public agency
by University shall be marked or obliterated in such a manner as to prevent disclosure of an
individual's name, address, and social security number. The name and address of Consultant
awarded the Agreement or performing the Agreement shall not be marked or obliterated.
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2.

D.

Consultant shall file a certified copy of the payroll records with the entity that requested the records
within 10 days after receipt of a written request. Consultant shall inform University of the location of
such payroll records for the written authorization, including the street address, city, and county; and
Consultant shall, within 5 working days, provide notice of change of location of such records. In the
event of noncompliance with the requirements of this Paragraph or with the State of California Labor
Code Section 1776, Consultant shall have 10 days in which to comply following receipt of notice
specifying in what respects Consultant must comply. Should noncompliance still be evident after the
10-day period, Consultant shall forfeit to University, as a penalty, $100 for each day, or portion thereof,
for each worker, until strict compliance is accomplished. Such forfeiture amounts may be deducted
from the Consultant fee.

APPRENTICES
1.

Only apprentices, as defined in the State of California Labor Code Section 3077, who are in training
under apprenticeship standards and written apprentice agreements under Chapter 4, Division 3, of
the State of California Labor Code, are eligible to be employed by Consultant and subcontractors or
subconsultants as apprentices for the Covered Services hereunder. The employment and training of
each apprentice shall be in accordance with the provisions of the apprenticeship standards and
written apprentice agreements under which the apprentice is training and in accordance with
prevailing wage law pursuant to the Labor Code, including but not limited to Section 1777.5. The
Consultant bears responsibility for compliance with this section for all apprenticeable occupations.

2.

Every apprentice shall be paid the standard wage to apprentices, under the regulations of the craft or
trade at which the apprentice is employed, and shall be employed only for the Covered Services
hereunder in the craft or trade to which the apprentice is indentured.

3.

When Consultant or subcontractors or subconsultants employ workers in any apprenticeship craft or
trade for the Covered Services hereunder, Consultant or subcontractors or subconsultants shall apply
to the joint apprenticeship committee, which administers the apprenticeship standards of the craft or
trade in the locality, if any, listed in the written authorization for the performance of construction,
alteration, demolition or repair work as defined in Section 1720 of the State of California Labor Code,
for a certificate approving Consultant or subcontractors or subconsultants under the apprenticeship
standards for the employment and training of apprentices in the locality so identified. The committee
will issue a certificate fixing the number of apprentices or the ratio of apprentices to journeypersons
who shall be employed in the craft or trade on the Covered Services hereunder. The ratio will not
exceed that stipulated in the apprenticeship standards under which the joint apprenticeship
committee operates; but in no case shall the ratio be less than 1 hour of apprentice work for every 5
hours of journeyperson work, except as permitted by law. Consultant or subcontractors or
subconsultants shall, upon the issuance of the approval certificate in each such craft or trade, employ
the number of apprentices or the ratio of apprentices to journeypersons fixed in the certificate issued
by the joint apprenticeship committee or present an exemption certificate issued by the Division of
Apprenticeship Standards.

4.

“Apprenticeship craft or trade,” as used in this Paragraph, shall mean a craft or trade determined as
an apprenticeship occupation in accordance with rules and regulations prescribed by the
Apprenticeship Council.

5.

If Consultant or subcontractors or subconsultants employ journeypersons or apprentices in any
apprenticeship craft or trade in the locality, if any, listed in the written authorization for the performance
of construction, alteration, demolition or repair work as defined in Section 1720 of the State of
California Labor Code, and there exists a fund for assisting to allay the cost of the apprenticeship
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program in the trade or craft, to which fund or funds other contractors in the locality so identified are
contributing, Consultant and subcontractors or subconsultants shall contribute to the fund or funds in
each craft or trade in which they employ journeypersons or apprentices on the Covered Services
hereunder in the same amount or upon the same basis and in the same manner done by the other
contractors. Consultant may include the amount of such contributions in computing its compensation
under the Agreement; but if Consultant fails to do so, it shall not be entitled to any additional
compensation therefore from University.

E.

6.

In the event Consultant willfully fails to comply with this Paragraph VI.D, it will be considered in
violation of the requirements of the Agreement.

7.

Nothing contained herein shall be considered or interpreted as prohibiting or preventing the hiring by
Consultant or subcontractors or subconsultants of journeyperson trainees who may receive on-thejob training to enable them to achieve journeyperson status in any craft or trade under standards
other than those set forth for apprentices.

WORK DAY
1. Consultant shall not permit any worker providing Covered Services to labor more than 8 hours during
any 1 day or more than 40 hours during any 1 calendar week, except as permitted by law and in such
cases only upon such conditions as are provided by law. Consultant shall forfeit to University, as a
penalty, $25 for each worker employed in the execution of this Agreement by Consultant, or any
subcontractors or subconsultant, for each day during which such worker is required or permitted to
work providing Covered Services more than 8 hours in any 1 day and 40 hours in any 1 calendar week
in violation of the terms of this Paragraph or in violation of the provisions of any law of the State of
California. Such forfeiture amounts may be deducted from the compensation otherwise due under
this Agreement. Consultant and each subcontractor or subconsultant shall keep, or cause to be kept,
an accurate record showing the actual hours worked each day and each calendar week by each
worker employed under this Agreement, which record shall be kept open at all reasonable hours to
the inspection of University, its officers and agents, and to the inspection of the appropriate
enforcement agency of the State of California.

F.

PATIENT HEALTH INFORMATION
1. Consultant acknowledges that its employees, agents, subcontractors, consultants and others acting
on its behalf may come into contact with Patient Health Information ("PHI") while performing work
at the Project Site. This contact is most likely rare and brief (e.g. walking through a clinic where
patient files may be visible, overhearing conversations between physicians while working or touring
a hospital, noticing a relative or acquaintance receiving treatment in a University facility, etc.).
Consultant shall immediately notify University Representative of any such contact. Any and all forms
of PHI should not be examined closer, copied, photographed, recorded in any manner, distributed
or shared. Consultant will adopt procedures to ensure that its employees, agents and
subcontractors refrain from such activity. If Consultant, its employees, agents or subcontractors do
further examine, copy, photograph, record in any manner, distribute or share this information,
Consultant will report such actions immediately to the University Representative. Consultant will
immediately take all steps necessary to stop any such actions and will ensure that no further
violations of this contractual responsibility will occur. Consultant will report to University
Representative within five (5) days after Consultant gives University Representative notice of the
event/action of the steps taken to prevent future occurrences.

VII. NOTICES
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A.

University. Any notice may be served upon the University by delivering it, in writing, to the University at
the address set forth on the last page of this Agreement, by depositing it in a United States Postal Service
deposit box with the postage fully prepaid and with the notice addressed to the University at the
aforementioned address, or by sending a facsimile of it to the University facsimile number set forth on the
last page of this Agreement.

B.

Consultant. Any notice may be served upon the Consultant by delivering it, in writing, to the Consultant at
the address set forth on the last page of this Agreement, by depositing it in a United States Postal Service
deposit box with the postage fully prepaid and with the notice addressed to the Consultant at this address,
or by sending a facsimile of it to the Consultant facsimile number set forth on the last page of this
Agreement.

VIII. AUTHORITY OF AGREEMENT
A.

This Agreement represents the entire and integrated agreement between the University and the
Consultant and supersedes all prior negotiations, representations, or agreements, either written or oral.
This Agreement may be modified only by a written instrument signed by both the University and the
Consultant and the written instrument shall be an Amendment on the form contained in the Exhibits.

B.

This Agreement includes the following Exhibits attached herewith:
Amendment
Certificate of Insurance
Final Distribution of Contract Dollars
Rate Schedule
Reimbursement Schedule
Self-Certification
Work Authorization
Reference RFQ/RFP Documents
Executive Design Professional Agreement
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IN WITNESS WHEREOF, the UNIVERSITY and the CONSULTANT have executed this Agreement on the {DAY} day of
{MONTH} , {YEAR}
CONSULTANT:

(Name of Company)

By:

(Signature & Date)

(License Number, if applicable)

(Print Name & Title)

(Employer ID Number)

Address:

Telephone Number(s):
Facsimile Number:

Recommended:
By: University’s Representative

Funds Sufficient:
By: Financial Administrative Officer

(Signature & Date)

(Signature & Date)

Name
Title
Planning, Design & Construction

Susan McFadden
Senior Financial Analyst
Planning, Design & Construction

(Print Name & Title)

(Print Name & Title)

UNIVERSITY:
By: The Regents of the University of California
University of California, Riverside

(Signature & Date)

Drew Hecht, Architect
Director of Project Management
Planning, Design & Construction

Account No.:
Fund:
Cost Center:

Activity Code:
Function:
Project Code:

(Print Name & Title)

Address:

University of California, Riverside
Planning, Design & Construction
Attn: Contracts
1223 University Avenue, Suite 240
Riverside, CA 92521
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EXECUTIVE DESIGN PROFESSIONAL AGREEMENT FOR CM AT-RISK DELIVERY
between
THE REGENTS OF THE UNIVERSITY OF CALIFORNIA
and
THE DESIGN PROFESSIONAL
This AGREEMENT is made on the {
} day of {
} in the year {
} between The Regents of the University of California, a
California Corporation, hereinafter called “University” and {INSERT THE NAME OF THE EXECUTIVE ARCHITECT OR ENGINEER}
hereinafter called “Design Professional”.

The above named individual or firm shall be the Executive {Architect OR Engineer} and shall comply with the licensing laws of the State
of California regarding the practice of {Architect OR Engineer} in performing the services set forth in this Agreement for the following
project:

UNIVERSITY OF CALIFORNIA, RIVERSIDE
{PROJECT NUMBER}
{PROJECT NAME}
PROJECT DESCRIPTION (include approximate square footage): {

}

CONSTRUCTION BUDGET: {DOLLAR AMOUNT}
ENR: {ENTER THE APPROPRIATE ENGINEERING NEWS RECORD CONSTRUCTION COST INDEX.}
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ARTICLE 1 - GENERAL PROVISIONS
1.1

GENERAL REQUIREMENTS

1.1.1 This Agreement shall be governed by the laws of the
State of California.
1.1.2 In the event of a conflict between the provisions of any
exhibit to this Agreement and the Agreement, the provisions of
this Agreement shall govern.
1.1.3 University's exercise of any of its rights or remedies
prescribed in this Agreement shall not relieve Design
Professional from responsibility for damages or other losses
incurred or to be incurred by University as a result of Design
Professional's breach of its obligation under this Agreement.
1.1.4 Each design phase (Schematic, Design Development,
Bidding Documents and Construction Documents), portions of
which design phases are anticipated to occur concurrently, shall
be subject to a separate written authorization to proceed to be
issued by University. Work on a design phase shall not
commence until issuance of the appropriate written
authorization to proceed. Work on a design phase shall be
based on documents, if any, from the prior design phase
approved by University in writing (to the extent that such work is
complete), any written directives by University with respect
thereto, and any adjustments authorized by University in the
Project Program or Construction Budget.
1.1.5 Time is of the essence for this Agreement.
1.1.6 Design Professional shall cooperate with University, its
designees, and CM/Contractor in furthering the interests of
University.
1.1.7
This Agreement may be executed in two or more
counterparts, each of which shall be deemed an original but all
of which together shall constitute one and the same
Agreement. The counterparts of this Agreement may be
executed via a University approved digital signature process
and shall have the same force and effect as the use of a
manual signature. The University reserves the right to reject
any digital signature that cannot be positively verified by the
University system as an authentic digital signature.
1.2 DESIGN PROFESSIONAL STANDARD OF CARE;
CONSTRUCTION MANAGER AT-RISK MODE OF
CONTRACTING
1.2.1 Design Professional, its officers, agents, employees,
subcontractors, consultants and any persons or entities for
whom Design Professional is responsible, shall provide all
services pursuant to this Agreement in a manner consistent with
the standard of care under California law applicable to those
who specialize in providing such services for projects of the type,
scope, and complexity of the Project; such services shall be
provided in a manner consistent with the Construction Manager
At-Risk Mode of Contracting as defined herein, which will require
Design Professional, at no additional cost to University, to
prepare plans and specifications for discrete portions of the
Work that can be incorporated into separate Bid Packages for
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the various Subcontractors who will construct the Project. Such
Subcontracts may be awarded concurrently with other
subcontracts or individually, at different points in time, which
may result in Design Professional completing portions of the
design after commencement of construction of the Project
and/or providing Construction Phase services before completion
of all design phase services. The design work for each separate
Bid Package shall separately be subject to all requirements
applicable to the various phases set forth in this agreement
(including the phases set forth in Article 3) and shall be
performed in a manner consistent with the construction budget
and Project Schedule.
1.3

DEFINITIONS

Unless defined differently herein, terms used in this Agreement
shall have the same meaning as those used in University's
Bidding Documents General Conditions (Exhibit A).
1.3.1 As-builts (As-built Drawings and Specifications). The term
“As-builts” shall mean the record copy of the Contract
Documents prepared by the CM/Contractor to record as-built
conditions, current changes, and selections made during
construction.
1.3.2 Construction Budget. The term “Construction Budget”
shall mean University's written statement of funds available to
pay for the cost of construction.
1.3.3 Construction Cost Index. (ENR) The term “Construction
Cost Index” shall mean the Engineering News Record's
Construction Cost Index for the time period designated by
University. The 20 cities average is used as a benchmark.
1.3.4 Construction Documents.
The term "Construction
Documents" shall mean the documents described in
subparagraph 2.4.1 of this Agreement.
1.3.4A Construction Manager At-Risk Mode of Contracting. The
term “Construction Manager At-Risk Mode of Contracting” shall
mean the contracting mode used by the University to construct
the Project. Under the Construction Manager At-Risk Mode of
Contracting, the University will select a CM/Contractor through
competitive bidding. The CM/Contractor will be responsible,
within the limits prescribed in its contract, to provide both preconstruction and construction services (these services may
overlap when portions of the design are being developed
concurrently with ongoing construction).
Pre-construction
services will include using the Construction Documents
prepared by Design Professional to solicit bids from
Subcontractors; entering into Subcontracts with such
Subcontractors consistent with competitive bidding laws
applicable to the University; and utilizing the Subcontractors to
whom such Subcontracts have been awarded to complete the
Project within the Contract Time.
1.3.5 Contract Documents. The term "Contract Documents"
shall mean the Advertisement for Bids, Instruction to Bidders,
Supplementary Instructions to Bidders, Bid Form, Agreement,
General Conditions, Supplementary Conditions, Exhibits to the
Construction Documents, Specifications, List of Drawings,

Executive Design Professional
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Drawings, Addenda, Notice to Proceed, Change Orders, Notice
of Completion and all other items identified as contract
documents in the Construction Contract Agreement between the
University and the CM/Contractor.
1.3.6 Coordination. The term "Coordination" shall mean that
the documents shall be consistent and in conformance each part
with all other parts.
1.3.7 Estimated Project Construction Cost.
The term
“Estimated Project Construction Cost” shall mean Design
Professional's written estimate in the form specified by
University (Exhibit C), of the total Construction Cost of the
Project at the various stages of the design process.
1.3.8 Project. The term “Project” means the project described
on page 1 of this Agreement.
1.3.9 Project Architect (or Engineer). The term “Project
Architect” or “Project Engineer” shall mean the specific
University-approved Design Professional named in this
Agreement who is the Design Professional's designated
principal or staff member in charge of providing all services
required by this Agreement.
1.3.10 Project Program. The term "Project Program" (Exhibit
H) is a written statement of University's design objectives,
constraints, and criteria, including space requirements and
relationships, flexibility and expendability, special equipment
and systems, and Project site requirements.
1.3.11 Project Schedule. The term “Project Schedule” shall
mean the schedule prepared by University showing project
milestones, funding, design, design review, construction, and
other deadlines applicable to the Project. The University may
make reasonable changes to the Project Schedule, consistent
with the Construction Manager At-Risk Mode of Contracting,
which may include adding or adjusting timelines for preparing
plans and specifications for discrete portions of the Work to be
incorporated into separate Bid Packages that may be awarded
concurrently with other subcontracts or individually, at different
points in time, and which may result in Design Professional
completing portions of the design after commencement of
construction of the Project and/or providing Construction Phase
services before completion of all design phase services.
1.3.12 Record Documents. The term "Record Documents" shall
mean those documents as described in subparagraph 2.10.1.
1.3.13 Bidding Documents. The term "Bidding Documents"
shall mean those documents prepared and furnished by
University for the purpose of obtaining bids from contractors to
construct the Project, including without limitation, the General
Conditions and General Requirements attached as Exhibit A.
1.3.14 University. The term "University" shall mean the Regents
of the University of California.
1.3.15 University Representative.
The term "University
Representative" shall mean the person or entity providing
University Representative services as indicated in the contract
documents including, but not limited to, issuance of written
communications with the CM/Contractor.
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1.3.16 University's Designated Administrator.
The term
"University's Designated Administrator” shall mean the
individual acting as University’s Designated Administrator
pursuant to paragraph 4.1.1.
ARTICLE 2 - DESIGN PROFESSIONAL'S SERVICES AND
RESPONSIBILITIES - BASIC SERVICES
Basic Services to be provided by Design Professional consist of
the services described in this Article 2.
2.1

GENERAL

2.1.1 Design Professional shall be responsible for Construction
Phase services only as described hereafter.
2.1.2 To the extent deemed necessary by Design Professional
to perform its services in accord with the Project Schedule (and
all revisions and updates thereto), and as may be applicable at
each particular stage of the progress of the Project, Design
Professional shall employ architects, mechanical, electrical,
structural, and civil engineers licensed as such by the State of
California, and such other consultants necessary for the
provision of services under this Agreement. All consultants
provided under basic services shall be paid by Design
Professional. Design Professional shall submit, for approval by
University, names of consultants for each professional element
of service of the Project. University-approved consultants
provided under basic service shall be as named below.
Consultant Name
{LIST THE NAMES OF
UNIVERSITY-APPROVED
CONSULTANTS}

Discipline
{LIST DISCIPLINE
FOR EACH
CONSULTANT}

Nothing in the foregoing shall create any contractual relationship
between University and any consultants employed by Design
Professional under the terms of this Agreement. Design
Professional is as responsible for the performance of its
consultants as it would be if it had rendered these services itself.
2.1.3 Design Professional shall designate a principal or a staff
member as the Project {Architect OR Engineer}. So long as the
Project {Architect OR Engineer} performs in a manner
acceptable to University, and remains in Design Professional's
employ, the Project {Architect OR Engineer} shall remain in
charge of all design and other services required under this
Agreement, including attending design-related meetings for the
Project, unless a substitution mutually acceptable to Design
Professional and University is made. University-approved
Project {Architect OR Engineer} shall be the person named
below:
{LIST NAME OF UNIVERSITY-APPOINTED PROJECT
ARCHITECT OR ENGINEER}
2.1.
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2.1.5 Design Professional shall assist University in fulfilling the
requirements of the authorities and funding agencies whose
interests bear on the design, cost, and construction of the
Project.
{LIST}
2.1.6 Design Professional shall abide by all regulations
imposed by authorities having jurisdiction over the Project.
2.1.7 Design Professional shall cooperate with
professionals University may employ for related work.

other

2.1.8 To the extent required by University, Design Professional
shall consult with authorized employees, agents, and
representatives of University relative to the design and
construction of the Project.
2.1.9 Design Professional shall review: site surveys; existing
record documents; seismic data; mechanical, geotechnical, and
other test reports; environmental documents; and any other
documentation furnished by University. From an examination of
the site and a review of available information, Design
Professional shall determine whether such data are sufficient for
purposes of design or whether additional data are needed and,
if so, recommend the manner in which it be provided and needed
services obtained. Design Professional may rely on the
information provided by University but only to the extent such
reliance is consistent with Design Professional’s obligations
under this Agreement.
2.1.10 Review, approval or acceptance of Design
Professional's work whether by University or others and whether
during Schematic Design Phase, Design Development Phase,
Construction Documents Phase, Bidding Phase, Construction
Phase, Guarantee to Repair Period, or otherwise, shall not
relieve Design Professional from responsibility for errors and
omissions in Design Professional's work.
2.1.11 Design Professional shall prepare Construction
Documents in compliance with applicable laws, codes, rules,
regulations, ordinances, and standards including, without
limitation, those listed in Exhibit C.
2.1.12 As a result of the use of the form of contracting
applicable to the Project, it is anticipated that Design
Professional will concurrently perform certain of its obligations
as set forth in this Agreement with regard to Schematic Design,
Design Development, preparation of Construction Documents,
preparation of Bidding Documents and services to be performed
during Construction, as determined by the University. The
services of Design Professional shall be performed in
accordance with the Supplemental Requirements (Exhibit C).
The Design Professional must provide for resources sufficient to
permit the Design Professional to render all services pursuant
to this Agreement in strict accord with the requirements of the
Project Schedule (and all revisions and updates thereto). The
Design Professional shall have the obligation and opportunity to
contribute to the development of the Project Schedule (and
revisions and updates thereto) as provided in this Agreement.
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The Design Professional shall strictly comply with the Project
Schedule.
2.2

SCHEMATIC DESIGN PHASE

2.2.1 Upon written authorization to proceed, Design
Professional shall evaluate the Project Program (Exhibit H) to
ascertain the requirements of the Project and shall review and
clarify Design Professional’s understanding of these
requirements with University and its CM/Contractor, if any.
2.2.2 Design Professional shall provide a written preliminary
evaluation of the Project program and the Construction Budget
requirements each in terms of the other.
2.2.3 Design Professional shall prepare and submit to
University an outline of applicable provisions of building codes
which apply to this Project. The outline shall include a written
report and diagrammatic drawings which delineate the design
criteria (e.g., exit paths, travel distances, required exits, rated
walls, rated corridors, building occupancy, construction type,
and fire zones). This graphic documentation of the design
criteria shall be updated with each subsequent submittal.
2.2.4
2.2.5 Design Professional shall prepare Schematic Design
studies consistent with and incorporating the Project Program
requirements, including site plans, floor plans, elevations,
sections, and other drawings, sketches, or graphic materials
needed to describe the Project (and Design Packages, if
required by University) in three dimensions.
Design
Professional shall also prepare descriptive outline specifications
indicating proposed architectural, structural, mechanical, and
electrical systems and materials and other systems as
described in Supplemental Requirements (Exhibit C).
Schematic studies shall be consistent with the construction
budget, Project Schedule and Design Packages, if required by
University and shall be revised until approved by University as
acceptable. Schematic Design studies shall be required for
separate portions of the Project (and Design Packages, if
required by University) in advance of completion of Schematic
Design studies for the Project as whole.
2.2.6 Design Professional shall submit a tabulation comparing
both gross and assignable floor areas to the initial Project
Program area requirements, as required by Exhibit C.
2.2.7 Design Professional shall submit a written Estimated
Project Construction Cost based on the documents submitted in
this phase. The estimate shall be in the form included in Exhibit
C. Design Professional shall submit a written Estimated Phase
Construction Cost for each separate portion of the Project for
which Design Professional submits a Schematic Design Study.
2.2.8
2.2.9
2.2.10
2.3

DESIGN DEVELOPMENT PHASE

Executive Design Professional
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2.3.1 Upon University's written authorization to proceed and
based on Schematic Design documents approved in writing by
University and any written adjustments in the scope or quality of
the Project or in the Construction Budget, Design Professional
shall prepare for approval by University Design Development
documents. These documents shall consist of such drawings,
outline specifications, and narratives as are needed to establish
and describe the size and character of the entire Project or
Design Package(s). Design Professional shall incorporate into
the Design Development documents architectural, structural,
mechanical, and electrical systems, materials, and such other
elements and other systems as described in Supplemental
Requirements (Exhibit C). The Design Development documents
shall be consistent with the Project Program (including the gross
and assignable floor areas), the Construction Budget and the
Project Schedule. The University may direct the Design
Professional to prepare Design Development documents for the
Project as a whole or for separate portions of the Project. If
Design Development documents are prepared for separate
portions of the Project, then Design Development documents
may be prepared for later portions of the Project concurrent with
the development of Construction Documents or Bidding
Documents for earlier portion(s) of the Project, and/or
concurrently with construction based upon those previously
prepared documents. The Design Professional shall consult with
the CM/Contractor and provide the CM/Contractor an
opportunity to review and comment upon materials developed
by the Design Professional during the Design Development
Phase. All obligations of the Design Professional set forth in
Article 2.3 shall be undertaken for the entire Project and for each
and every separate portion of the Project.
2.3.2 Design Professional shall furnish a tabulation comparing
both gross and assignable floor areas to the Schematic Design
Phase Project Program area requirements as required by
Exhibit C.
2.3.3 Design Professional shall furnish an update of the
Schematic Design Phase building code analysis (or for
applicable Design Packages) as required by Exhibit C that
delineates the design criteria (e.g., exit paths, travel distances,
required exits, rated walls, and rated corridors, building
occupancy, construction type, and fire zones).
2.3.4 Design Professional shall submit documentation
supporting the design criteria for the structural (including
structural loading), HVAC, plumbing, electrical, lighting and
communication systems; and other specialized building
systems.
2.3.5
2.3.6 Upon completion of Design Development for each portion
of the Project, Design Professional shall submit an Estimated
Project Construction Cost based on the documents submitted to
University for each such portion.
At such time as Design
Development is complete for all portions of the Project, Design
Professional shall submit an Estimated Project Construction
Cost based on the documents submitted to University for all
portions of the project. All estimates submitted pursuant to this
Article 2.3.6 shall be in the form indicated in Exhibit C.
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2.4

CONSTRUCTION DOCUMENTS PHASE

2.4.1 Upon University's written authorization to proceed and
based on Design Development documents approved in writing
by University (or applicable Design Package(s)) and any written
adjustments in the scope or quality of the Project or in the
Construction Budget, Design Professional shall prepare for
approval by University, Construction Documents consisting of
Drawings and Specifications setting forth in detail the
requirements for the construction of the Project (or applicable
Design Package(s)).
The Construction Documents shall
describe the quality, configuration, size and relationships of all
components to be incorporated into the Project.
The
Construction Documents shall be consistent with the Project
Program (including the gross and assignable floor areas), the
Construction Budget and the Project Schedule (and all revisions
and updates thereto).
2.4.2 Design Professional shall submit a tabulation comparing
both gross and assignable floor areas to the Design
Development Phase area requirements.
2.4.3 The Drawings and Specifications shall be consistent with
the University's General Conditions (Exhibit A) and the Division
1 tailored for the Project, as required by subparagraph 2.4.5.
2.4.4 Design Professional shall submit construction documents
for the Design Packages to University for review and approval
upon 50% completion, and upon Design Professional’s
determination that the documents are 100% complete and
coordinated. Design Professional shall resubmit the documents
for back check by University after corrections are made to the
100% submittal.
2.4.5 Prior to submission of the 50% completed Construction
Documents for University review (or applicable Design
Packages), Design Professional and Design Professional's
consultants shall review University's Bidding Documents for
requirements of the Project (or applicable Design Packages)
and recommend any changes needed to make them applicable
to the Project. Design Professional shall submit, with the review
set of the 50% completed Construction Documents (for the
applicable Design Package(s)), a single marked-up set of
University Facility's Specifications, Division 1, General
Requirements, showing the recommended changes.
2.4.6 Upon 50% and 100% completion of the Construction
Documents for Design Package(s), Design Professional shall
submit for University review and comment {
} copies each
of the Construction Documents (for the applicable Design
Package(s)), a summary of the calculations for the structural,
HVAC electrical, plumbing, communications, (as applicable) and
other specialized building system calculations.
2.4.7 Upon 50%, 100% and final backcheck completion of the
Construction Documents for the applicable Design Package(s),
Design Professional shall prepare and submit for University
approval {
} copies of Design Professional’s then current
Estimated Project Construction Cost. The estimate shall be
submitted in the form as required in Exhibit C.
2.4.8

Executive Design Professional
Agreement for CM At-Risk Delivery

2.4.9 The Construction Documents submittals shall either
incorporate any changes or corrections required by University or
review agencies as a result of their review of the 50% and 100%
completed Construction Documents (for the applicable Design
Package(s)), or be accompanied by a written statement as to
why such changes were not incorporated. University may reject
Design Professional's explanation and require Design
Professional to make the changes or corrections to the
Construction Documents (for the applicable Design Package(s))
as previously requested by University.
2.4.10 Unless directed otherwise in writing by University the
Construction Document Phase shall not be considered 100%
complete until all required agency and University approvals
have been received by Design Professional.
Design
Professional shall prepare and submit required agency
applications as required by Exhibit D.
2.4.11 Upon 100% completion of the Construction Documents,
Design Professional shall provide a complete listing of all rooms
and spaces, as required in Format for Listing Rooms and
Spaces (Exhibit E).
2.4.12 Final Construction Drawings and the Certification page
of the specifications submitted to University for bidding purposes
shall be signed and stamped by Design Professional or the
appropriate Design Professional's consultant.
2.4.13 Design Professional shall be responsible for the content
of all Construction Documents. All Construction Documents
prepared or signed by Design Professional or Design
Professional’s consultants shall be complete, coordinated
(including without limitation coordinated with Construction
Documents prepared for previous portions of the Project) and
contain directions as will enable a competent contractor to carry
them out.
2.4.14 Design Professional shall submit for University review
and comment {
} copies of the final (100%-completed)
Construction Documents for all Design Package(s)
2.4.15 When all University and review agency required
changes or corrections have been incorporated by Design
Professional, the 100%-completed Construction Documents for
the applicable Design Package(s) will be deemed to be final and
ready for bid. Design Professional shall provide to University
one (1) set of Mylar reproducible, {NUMBER}, {set OR sets} of
prints, and the complete set of the Specifications, of the final
(100% backchecked and corrected) set of Construction
Documents for the applicable Design Package(s).The
Specifications shall be submitted in both hard copy form and on
computer disk. {FACILITY TO INSERT APPROPRIATE
COMPUTER DISK FORMAT: i.e., computer disk format shall be
WordPerfect 5.2.}
2.4.16
2.4.17 If the Estimated Project Construction Cost at the
Construction Documents Phase for any Bid Package exceeds
the Construction Budget for the Bid Package, University may, at
its discretion, (1) give written approval of an increase in the
Construction Budget, (2) authorize the solicitation of bids
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(reserving its rights under subparagraph 2.5.4), or (3) require
Design Professional, at Design Professional's expense, to
revise the design and corresponding Construction Documents
for the Bid Package and/or the design and corresponding
Construction Documents or Design Package(s) (if then existing)
for other portions of the Project, in cooperation with University,
so as to reduce the Estimated Project Construction Cost for the
entire Project (including the Bid Package) to match the
Construction Budget for the entire Project.
2.5

BIDDING PHASES OF THE WORK

2.5.1 If prequalification of CM/Contractors is required by
University, Design Professional shall review and comment on
the prequalification criteria prepared by the University.
2.5.2 There will be multiple Bid Packages for the Project.
Multiple Bid Packages may be assembled and bid concurrently
as a portion of the Project. Portions of the Project will be bid
separately from other portions. During bidding of each Bid
Package, Design Professional shall assist University in
document clarification and in the preparation of Addenda as
required for issuance only by University in accordance with both
the Instructions To Bidders and the Supplementary Instructions
To Bidders of University's Bidding Documents.
Design
Professional’s Project Architect or Engineer shall attend all
scheduled pre-bid conferences and jobsite visits.
2.5.3 Design Professional’s Project Architect or Engineer shall
assist University in the review and evaluation of bids if requested
by University.
2.5.4 If the lowest responsive bid for a Bid Package exceeds
the Construction Budget for the Bid Package by more than 10%,
University may, at its discretion, (1) authorize rebidding of the
Bid Package within a reasonable period of time; or (2) require
Design Professional, at Design Professional's expense, to
modify the design and the corresponding Construction
Documents or Design Package(s) for Bid Package, in order to
reduce the Estimated Project Construction Cost for the Bid
Package to a level that falls within the Construction Budget for
the Bid Package; or (3) award the Bid Package; reduce the
Construction Budget for Bid Packages to be bid at a later time
by an amount commensurate with the amount by which the
lowest responsive bid exceeds the Construction Budget for the
Work of the Bid Package; and require Design Professional, at
Design Professional's expense, to modify the design and
corresponding Construction Documents to be included in Bid
Packages to be bid later in time so that the Estimated Project
Construction Cost for such Bid Packages is consistent with the
reduced Construction Budget. Modifications proposed by
Design Professional shall require University approval prior to
incorporation into the revised documents.
2.6

CONSTRUCTION PHASE

2.6.1 The Construction Phase will commence on the date
established by the Agreement between University and
CM/Contractor, and will terminate one year after Notice of
Completion or, in the absence of a Notice of Completion, one
year after Final Completion, of the entire Work.
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2.6.2 Design Professional shall attend and participate in all preconstruction meetings called by the University’s Representative.
Pre-construction meetings may be held prior to commencement
of separate portions of the Project. Attendees shall be Design
Professional’s consultants, CM/Contractor and major
subcontractors, University's Designated Administrator and
others as deemed necessary by the University.
2.6.3 The Design Professional’s responsibilities shall include,
but not be limited to, interpretation of the Contract Documents;
periodic site observations; review of submittals; review of the
Project Schedule (and all proposed updates and revisions
thereto); providing comments to the University’s Representative
regarding Design Professional’s ability to undertake its
responsibilities pursuant to this Agreement within the time
provided in proposed revisions and updates to the Project
Schedule; providing cost or schedule analysis for field or change
orders; preparation of documents for proposed changes; review
of and making recommendations regarding approval of
CM/Contractor cost, schedule or application for payment data;
and general consultation to the University on design matters. All
responsibilities of the Design Professional pursuant to this
Agreement, including but not limited to services provided during
the Construction Phase, shall be undertaken in conformance
with the Project Schedule (and all revisions and updates
thereto).
Design Professional shall employ and assign
adequate professional staff and sub-consultants to ensure its
ability to perform services in accordance with the Project
Schedule (and all proposed revisions and updates thereto). The
Design Professional shall be fully responsible for all matters
related to the Design Professional’s design and all of the Design
Professional’s recommendations to the University which are
carried out by the University without substantive change. The
Design Professional’s duties shall not include administration of
communications with CM/Contractor, chairing meetings with
CM/Contractor; monitoring the compliance of other parties with
the Project Schedule; negotiation of price changes; and
coordination of closeout. Design Professional shall cooperate
with the University’s Representative in the University
Representative’s provision of contract administration services
as those services are described in the Contract Documents.
Except as otherwise provided in the Contract Documents or as
directed by University, all written communications with
CM/Contractor shall be sent and received by University’s
Representative. The Design Professional shall advise and
consult with University Representative and shall keep University
Representative informed of the observed progress of the Work.
The Design Professional shall render written or graphic
interpretations and decisions that are consistent with the intent
of, and reasonably inferable from, the Contract Documents;
review and recommend any action to be taken regarding
CM/Contractor's required submittals; and evaluate, with the
University’s Representative, the equivalence of proposed
substitutions for materials, products, or services specified by
brand or trade names in the Contract Documents and
recommend either approval or rejection of substitutions as
being equal in quality, utility, and appearance. Such services
shall be performed in accordance with the requirements of the
Project Schedule (and all proposed revisions and updates
thereto).
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The Design Professional shall perform all Construction Phase
services in a timely manner, as required by the Project Schedule
(and all revisions and updates thereto), this Agreement and the
Contract Documents. Design Professional shall employ and
assign adequate professional staff and sub-consultants to
ensure that its interpretations, decisions, reviews, or other
functions pursuant to this Agreement do not cause or contribute
to a disruption of construction or a delay in completion of the
Project.
2.6.4 Design Professional shall, at no cost to University,
satisfactorily correct any and all errors, omissions, deficiencies,
or conflicts in the Construction Documents prepared by Design
Professional or Design Professional’s consultants promptly
upon discovery or notice.
The obligations of Design
Professional to correct defective or nonconforming Work shall
not in any way limit any other obligations of Design Professional.
2.7

CONTRACT DOCUMENTS COMPLIANCE

2.7.1 Design Professional shall make (1) periodic on-site
observations of construction as it progresses except for periods
of construction downtime as approved by University in writing,
and upon completion of construction and (2) off-site
observations of fabricated materials and equipment when such
off-site checks are specified in the Contract Documents.
Observations shall be conducted deliberately and thoroughly.
The frequency, duration, and extent of such observations shall
be appropriate to and for: the progress, character, and
complexity of the Work; design issues or questions of concern
to Design Professional, its consultants, University’s
Representative or as noted in any inspection reports furnished
to Design Professional; the observed quality of CM/Contractor's
performance during previous visits; the review of construction of
crucial components of the Work; and the observation of the
performance of specified or University’s Representative’s
directed tests significant to the acceptability of crucial
components of the Work. Such observations shall also be
performed when reasonably requested by University.
Observations shall be for the purpose of ascertaining: the
progress of the Work; that the character, scope, quality and
detail of construction (including workmanship and materials)
comply with the design expressed in the Contract Documents,
University’s Representative’s directives, approved product data
and samples and clarification drawings. Observations shall be
separate from any inspections which may be provided by
University. University's provision of inspection services, if any,
shall not relieve Design Professional of its responsibilities under
this Agreement.
2.7.2 Design Professional shall have the authority to
recommend rejection of Work that does not conform to any of
the following: the Contract Documents; Design Professional’s
directives; applicable code requirements; approved Shop
Drawings, Product Data, and Samples; Clarification Drawings;
or defective Work. Such recommendation for rejection will be
transmitted to the University’s Representative in writing for
communication to CM/Contractor.
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The Design Professional shall recommend special inspection or
testing of the Work in accordance with the provisions of the
Contract Documents if, in Design Professional’s reasonable
opinion, such inspection or testing is necessary or advisable for
the implementation of the Contract Documents, regardless of
the state of completion of the Work subject to such inspection or
testing.
2.7.3 The Design Professional shall review inspection reports,
laboratory reports, and test data to determine conformity of such
data with the design requirements expressed, implied, or
depicted in the Contract Documents; approved Shop Drawings,
Product Data, and Samples; and Clarification Drawings.
The Design Professional shall also recommend to the
University’s Representative, in writing, actions that need to be
taken by University’s Representative, as determined from
Design Professional Project site visits, inspection reports,
laboratory reports, and test data or from CM/Contractor
proposals, or other relevant documents.
2.7.4 Design Professional shall attend regular construction
meetings scheduled to occur
{INSERT MEETING FREQUENCY}, plus special meetings as
they are deemed necessary. If, through no fault of Design
Professional, the total number of regular construction meetings
attended exceeds {
} meetings, Design Professional shall
be compensated for additional meetings in accordance with
paragraph 5.2. Construction meeting notes shall be prepared
and distributed by University’s Representative.
2.7.5 Design Professional shall accompany and assist
University Representative and University with punch list
inspections to determine Beneficial Occupancy, Substantial
Completion, and Final Completion. Design Professional shall
advise on the issuance of the Certificate of Beneficial
Occupancy and the Certificate of Substantial Completion in
accordance with the Construction Contract Documents.
2.8

INTERPRETATION OF THE CONTRACT
DOCUMENTS

2.8.1 The Design Professional shall be, in the first instance, the
interpreter of the design requirements of the Contract
Documents and the judge of the performance thereunder.
Design Professional shall render design interpretations of, and
design decisions regarding, the Construction Contract
Documents that are necessary for the proper execution or
progress of the Work including provision of clarifications and
interpretations of the Construction Contract Documents that are
consistent with the intent of the documents but which do not
involve a change in the scope of the Work. Such clarifications
and interpretations shall not involve an adjustment of the
Contract Sum or an extension of the Contract Time.
2.8.2 Design Professional shall not be responsible for
construction means, methods, techniques, sequences,
procedures, or safety precautions and programs in connection
with the Work, unless Design Professional specifies, directs,
recommends or approves such means, methods, techniques,
sequences, procedures, or safety precautions/programs.

June 30, 2015

EDPA for CM at Risk

EDPA-8

2.9

CHANGES TO THE CONTRACT DOCUMENTS

2.9.1 Design Professional shall prepare drawings and
specifications needed by University Representative to issue
Field Orders and Change Orders for University’s approval and
execution.
2.10 RECORD DOCUMENTS
2.10.1 Record Documents shall consist of Record Drawings
and final Specifications.
2.10.2 Within 60 days after Final Completion, Design
Professional shall, at no additional cost, furnish University with
one (1) {Mylar or CAD} copy of the Record Drawings and one
(1) annotated hard copy of the Specifications and one (1)
computer disk compatible with
{SPECIFY, e.g. WordPerfect 5.2}. The Record Drawings shall
be made from the As-built Drawings, including revisions and
changes made via Addenda and, during the course of
construction, via marked-up prints, As-built Drawings and other
data furnished by CM/Contractor to Design Professional.
These revisions and changes shall be accurately annotated
and cross-referenced. Each page of the Drawings shall
prominently note the words “Record Documents.” The cover
page of the annotated Specifications shall also note the words
“Record Documents.”
2.11 GUARANTEE TO REPAIR PERIOD
2.11.1 Design Professional shall review the Work at 11 months
after Substantial Completion or Final Completion, as applicable,
and shall make written recommendations to University for the
correction of any deficiencies within {
} days after the
inspection date. Design Professional shall be accompanied by
University during these inspections. Dates for inspections shall
be as mutually agreed by the parties within the 11th month time
frame. The number of work hours associated with the on-site
review and preparation of written recommendations shall not
exceed {
} hours excluding review and preparation
necessitated in whole or in part by Design Professional’s errors
and omissions.
2.12 INDEPENDENT REVIEWS
2.12.1
2.12.2{
2.12.3 This Project is subject to an independent
seismic/structure review conducted by University and at
University expense. Design Professional shall attend meetings
as necessary to resolve all seismic issues. Design Professional
shall present Drawings and other items as necessary to describe
the Project design.
2.13 VALUE ENGINEERING
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ARTICLE 3 - DESIGN PROFESSIONAL'S SERVICES AND
RESPONSIBILITIES-ADDITIONAL SERVICES

2.13.1 }
2.13.2 }
2.13.3
2.14 SCHEDULE
2.14.1 Design Professional acknowledges that all time limits
and scheduling requirements stated in this Agreement are of the
utmost importance to University. Design Professional shall
comply with all time requirements of the Project Schedule, (and
all revisions and updates thereto). The Project Schedule shall
be revised and updated from time to time by the University and
then provided in revised or updated form to the Design
Professional by the University. The Project Schedule shall
include time requirements for completion of Design
Professional's services. Design Professional shall be obligated
to participate in the development of the Project Schedule in the
manner set forth in this Agreement, shall be provided an
opportunity to comment upon and propose revisions to the
Project Schedule prior to release and/or publication of the
Project Schedule, and shall be provided an opportunity to
comment upon and propose changes to all revisions of and
updates to the Project Schedule prior to release and/or
publication thereof. Design Professional’s failure to comply with
the Project Schedule (and all revisions and updates thereto)
may cause economic damages to the University including but
not limited to claims by the CM/Contractor to be compensated
for delays in construction of the Project, claims by the
CM/Contractor for acceleration of construction to compensate
for delays caused by the Design Professional, and damages
incurred by the University as a result of its inability to use the
Project in the manner and within the time anticipated by the
University.
2.14.2 Design Professional shall submit its proposed work plan
for the performance of Design Professional's services within
{
} calendar days following the later of (1) the execution
date of this Agreement, or (2) the date on which University
authorizes Design Professional to begin performing Schematic
Design Phase services. Design Professional’s work plan shall
include without limitation, a schedule for how Design
Professional will comply with Project Schedule. The University
will consider Design Professional’s proposed work plan in
preparing revisions and updates to the Project Schedule.
Design Professional shall regularly provide information to the
University regarding Design concerning its ability to comply with
the Project Schedule (and any proposed revisions or updates
thereto), and shall revise its work plan to conform to each
revision of and/or update to the Project Schedule.
Design Professional's work plan shall include allowances for the
periods of time required for University's review and approval of
submissions and for approvals by authorities having jurisdiction
over the Project.

Unless required to be performed as part of basic services, the
services described in this Article 3 are additional services.
These Additional Services shall be paid for by University, as
provided in this Agreement, in addition to the compensation for
Basic Services. Design Professional shall provide Additional
Services only when and as authorized in a written Agreement
Change Authorization signed by University. No Additional
Services shall be compensable unless so authorized.
3.1

PRE-CONSTRUCTION PHASES

3.1.1 Provide analyses of University's need and formal
programming documentation of the requirements of the Project.
3.1.2 Provide planning surveys, site evaluations, environmental
studies, or comparative studies of prospective Project sites.
3.1.3 Provide services to investigate existing conditions or
facilities, to make measured drawings thereof, or to verify the
accuracy of drawings or other information furnished by
University beyond those reasonably and customarily provided in
Basic Services except that additional information recommended
by the Design Professional in accordance with subparagraph
2.1.9 shall not entitle Design Professional to additional
compensation.
3.1.4 Provide planning services for tenant or rental spaces.
3.1.5 Provide financial feasibility studies or other special
studies.
3.1.6 Prepare special surveys, environmental studies, and
submissions required for review or approval by governmental
authorities or others having jurisdiction over the Project except
submittals required for approval of the Construction Documents
and as required to prepare Change Orders under basic services
as stipulated in subparagraph 2.9.1, if applicable.
3.1.7 Prepare revisions to the documents during the Schematic
Design, Design Development, Construction Documents,
Bidding, and Construction Phases when these revisions are
inconsistent with data or written approvals previously given by
University, excluding (1) corrections of design errors or
omissions, and (2) modifications of the Construction Documents
in accordance with paragraphs 2.4, 2.5, 2.12 and 2.13 herein.
3.1.8 Provide services related to future facilities, systems and
equipment that are not intended to be constructed during the
construction period or that are not anticipated in the Project
Program.
3.1.9 Provide interior design and similar services required for or
in connection with the selection, procurement, or installation of
furniture, furnishings and related equipment that are not
included in the Construction Documents.
3.1.10 Provide detailed quantity surveys or inventories of
material, equipment, and labor.

June 30, 2015

EDPA for CM at Risk

EDPA-9

Executive Design Professional
Agreement for CM At-Risk Delivery

3.1.11 Make investigations or take inventories of materials or
equipment, or make valuations and detailed appraisals of
existing facilities.
3.1.12 Provide analyses of owning and operating costs, except
as needed to prepare the energy analysis required by
subparagraph 2.4.4 herein or to participate in Value Engineering
sessions as required by paragraph 2.13.
3.1.13 Provide perspective drawings, models, and mock-ups,
including slides thereof except as indicated in subparagraph
2.2.9 for Regents presentation.
3.2

CONSTRUCTION PHASE

3.2.1
3.3

POST-CONSTRUCTION

3.3.1 Provide services as necessary to correct major defects or
deficiencies in the Work of CM/Contractor when such defects or
deficiencies require services in excess of those reasonably
expected on a project of this type, size and complexity,
excluding warranty items, provided that such defects or
deficiencies are not caused in whole or in part by errors or
omissions on the part of the Design Professional.
3.3.2 Provide extensive assistance in the utilization of any
equipment or system; prepare operation and maintenance
manuals; train personnel for operation and maintenance; and
consult during operation.
3.3.3 Provide services after the issuance of the final Certificate
For Payment provided that these services do not relate to the
guarantee or warranty services described in paragraph 2.11 or
to corrections of design errors or omissions.
3.3.4 Provide services regarding replacement of any Work
damaged by fire or other cause (excluding any cause resulting
from the negligent acts, errors, or omissions by Design
Professional).
3.4

GENERAL

3.4.1 Provide services in connection with a public hearing,
mediation, arbitration proceeding, or legal proceeding, except
where Design Professional is party thereto.
3.4.2 Provide services made necessary by the termination of
CM/Contractor but only to the extent such services exceed the
level of service that would have been provided in the absence
of a termination of CM/Contractor.
ARTICLE 4 - UNIVERSITY RIGHTS AND
RESPONSIBILITIES
4.1

4.1.1 University shall designate, in writing, an Administrator
who will act on behalf of University with respect to this
Agreement. Design Professional shall accept directives only
from University's Designated Administrator and not from other
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4.1.2 University shall designate, in writing, prior to bidding, a
University Representative.
4.2

PROVISION OF INFORMATION, SURVEYS, AND
REPORTS

4.2.1 University has furnished the exhibits set forth in
paragraph 12.2.1, which are hereby incorporated and made a
part of this Agreement.
4.2.2 University shall have the right to make changes to the
Project Program (Exhibit H). When such changes increase the
duties of Design Professional beyond those reasonably and
customarily provided in Basic Services, Design Professional
shall be compensated in accordance with this Agreement.
4.2.3 University shall have the right to make reasonable
changes to its Bidding Documents and Design Professional
shall be bound by such changes. When such changes increase
the duties of Design Professional, beyond those reasonably and
customarily provided in Basic Services, Design Professional
shall be compensated in accordance with this Agreement.
4.2.4 University shall furnish structural, mechanical, electrical,
chemical, soils, and other tests, inspections, and reports as
required by law or by the Contract Documents, which are not
required to be furnished by CM/Contractor under the Contract
Documents.
4.2.5 University shall revise and update the Project Schedule
as dates and durations applicable to the Project such as funding
deadlines, review periods, anticipated periods of Project
suspension, and construction deadlines become known. Design
Professional shall comply with all time requirements for work of
the Design Professional that are set forth in the Project Schedule
(and revisions and updates thereto).
4.2.6 If required for the performance of Design Professional's
services, University shall furnish an accurate land survey of the
Project site, giving, as applicable, grades and lines of streets,
alleys, pavements, and adjoining property; rights-of-way,
restrictions, easements, encroachments, zoning, deed
restrictions, boundaries, and contours of the site; locations,
dimensions, and floor elevations pertaining to existing buildings,
other improvements, and trees; and information in University's
possession concerning available service and utility lines, both
public and private.
4.2.7 University shall furnish geotechnical data when these
data are reasonably deemed necessary by Design Professional,
including test logs, soil classifications, soil bearing values, and
other data necessary to define subsoil conditions.

ADMINISTRATION
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University employees or consultants. University may replace
University's Designated Administrator at its sole option; if this
replacement is made, University shall notify Design Professional
in writing.
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4.2.8 The format to be used by Design Professional in its
preparation of the Specifications shall be as stipulated in
Supplemental Requirements (Exhibit C).
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4.2.9 The services, information, surveys, and reports required
by this Article 4 shall be furnished at University's expense.

ARTICLE 5- COMPENSATION
University will compensate Design Professional for the scope of
services provided, in accordance with this Article 5 and with the
other terms and conditions of this Agreement, as follows:
5.1

COMPENSATION FOR BASIC SERVICES

5.1.1 The fee for Basic Services shall be computed as follows:
For services rendered in accordance with this Agreement, the
basis for compensation shall be a lump-sum fee in the amount
of ${
}, payable upon completion of each Project phase,
after the review and approval by University, in accordance with
the following rate schedule. Services required by the Design
Development Phase and the Construction Documents Phase
shall only be performed, and University will only be obligated to
compensate the Design Professional therefore, if University has
issued a notice to proceed under paragraphs 2.3.1 and 2.3.2:
Phase or Stage
Completed

Rates of Portions of Total Fees
to be Paid at Completion

Schematic
Design Phase

{ %}

Design Development
Phase

Increase to { %}

Construction Documents
Phase

Increase to { %}

Bidding Phase (Award of
Increase to { %}
Bid Packages)
(or a proportional percentage
when a portion of the Project is awarded)
Construction
Phase

(Proportional monthly payments of {%}
the fee, prorated to the proportion of the
Project construction that is certified as complete)

Construction
Completed

Increase to { %}

Receipt of Design Professional's
Record Documents

Increase to { %}

Guarantee to Repair Period
Services Completed
5.2

Increase to 100%

COMPENSATION FOR ADDITIONAL SERVICES

5.2.1 For the Additional Services of Design Professional, as
described in Article 3, including the Additional Services of
consultants, compensation shall be in accordance with the
attached Rate Schedule, Exhibit B.
5.2.2 If the Contract Time initially established in the Contract
Documents is exceeded or extended by {
} calendar days
through the fault of University or CM/Contractor and through no
fault of Design Professional, compensation for any Basic
Services provided during this extended period of the
construction period of the construction contract shall be adjusted
June 30, 2015
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to compensate Design Professional for any additional costs
reasonably incurred by Design Professional as the result of such
delay, provided University has approved such adjustments in
advance. These extended Basic Services shall be approved, in
writing, by University and shall not include Basic Services that
would have been performed under this Agreement had the initial
Contract Time not been substantially exceeded or extended.
5.3

REIMBURSABLE EXPENSES

5.3.1
For Reimbursable Expenses, as described in this
paragraph 5.3, only actual costs will be reimbursed in
accordance with the Reimbursement Schedule in the Exhibits.
Paid invoices or other proof of payment shall be submitted when
requesting reimbursement.
5.3.2
Reimbursable Expenses are paid in addition to the
compensation for Basic and Additional Services and are actual
expenditures made by Design Professional and Design
Professional’s consultants in the interest of the Project.

Books and records relating to this Agreement shall be
maintained in accordance with Generally Accepted Accounting
Principles (GAAP) or International Financial Reporting
Standards (IFRS).
University or University's authorized
representative shall have access to, the right to audit and the
right to copy pertinent parts of Consultants’ books and records.
Consultants records shall include but not be limited to
accounting records (hard copy, as well as computer readable
data); contracts; payroll records; subconsultant agreements;
vendor agreements; purchase orders; leases; original
estimates; estimating work sheets; correspondence; receipts;
memoranda; and any other supporting evidence deemed
necessary to substantiate charges under this agreement. All
such books and records shall be preserved for a period of at
least 3 years from the date of Final Payment under this
Agreement.
7.2

AVAILABILITY OF BOOKS AND RECORDS

6.1.1 Payments for Basic Services, as defined in Article 2, shall
be made as stipulated in subparagraph 5.1.1.

Design Professional and Design Professional’s consultants shall
make their files available for inspection and copying by
University upon reasonable notice.
Such files shall be
maintained for a period of at least 3 years from the date of Final
Payment under this Agreement. Design Professional shall
include appropriate language in consultant’s agreements to
enforce the provision of this paragraph 7.2.

6.2

ARTICLE 8 - OWNERSHIP AND USE OF DOCUMENTS

ARTICLE 6 - PAYMENTS
6.1

PAYMENTS FOR BASIC SERVICES

PAYMENTS FOR ADDITIONAL SERVICES AND
REIMBURSABLE EXPENSES

6.2.1 Payments for Design Professional's Additional Services,
as defined in Article 3, and for Reimbursable Expenses, as
defined in paragraph 5.3, shall be made monthly after
presentation of Design Professional's statement of services
rendered, or expenses incurred, with invoices, receipts and
other justification thereof.
6.2.2 Payments related to paragraph 5.2.2 shall be made
monthly after presentation of Design Professional’s statement of
services rendered, or expenses incurred, with invoices, receipts
and other justification thereof unless otherwise agreed by the
parties thereto.
6.3

PROJECT SUSPENSION

6.3.1 If the Project is suspended or abandoned for more than
{
} consecutive months, and such suspension was not
scheduled at the beginning of the Project, as provided under
subparagraph 4.2.5, Design Professional shall be compensated
for all authorized services performed prior to the receipt of
written notice from University of such suspension or
abandonment, together with Reimbursable Expenses then due.
If the Project is resumed after being suspended for more than
{
}consecutive months, Design Professional's compensation
shall be adjusted as mutually agreed to compensate Design
Professional for any additional costs reasonably incurred as the
result of the suspension.
ARTICLE 7 - DESIGN PROFESSIONAL'S RECORDS AND
FILES
7.1

MAINTAINING BOOKS AND RECORDS

June 30, 2015
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8.1

DRAWINGS, SPECIFICATIONS, AND
PRESENTATION MATERIALS

8.1.1 Drawings and Specifications shall become the property of
University, whether or not the Project for which they are made is
executed. Design Professional shall be permitted to retain
copies, including reproducible copies, of the Drawings and
Specifications for information and reference except as provided
in paragraph 8.2. Neither University nor Design Professional
shall use the Drawings and Specifications as a whole or in
substantial part on other projects, but either may reuse details
of the Drawings for other projects.
8.1.2 All presentation drawings, slides, and models shall
become and remain the property of University.
8.2 CONSTRUCTION DOCUMENTS
8.2.1 Design Professional, upon request, shall provide copies
of the Construction Documents in the number required by
University for bidding and construction purposes; the
reproduction expense shall be borne by University. University
reserves the right to select the type of document reproduction
and to establish where the reproduction will be accomplished.
8.2.2 University may use the Construction Documents, without
Design Professional's consent, on in connection with the
Project, including without limitation, future additions, alterations,
connections, repairs, information, reference, use, or occupancy.
8.2.3 Except as provided in subparagraphs 8.2.1 and 8.2.2
University will not use the Construction Documents for another
project without Design Professional's written consent.
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arbitrator. All disputes regarding discovery shall be
decided by the arbitrator.

ARTICLE 9 - DISPUTES
9.1

NEGOTIATION

9.1.1 The parties will attempt in good faith to resolve any
controversy or Claim arising out of or relating to this Agreement
by negotiation.
9.2

MEDIATION

9.2.1 Within 60 days, but no earlier than 30 days, following the
earlier of (1) receipt of notice by the other party from the
American Arbitration Association (AAA) of the disputing party’s
demand for arbitration or (2) receipt by the other party of the
disputing party’s notice of election to litigate, the parties shall
submit the matter to non-binding mediation administered by the
AAA under its construction industry mediation rules, unless
waived by mutual stipulation of both parties.
9.3

ARBITRATION OR LITIGATION

.2

University’s Representative and/or University’s
consultants, shall if required by agreement with
University, upon demand by University, join in and
be bound by the arbitration.

.3

Concurrent disputes subject to this subparagraph
9.3.3 shall be consolidated into a single arbitration
unless the parties otherwise agree in writing.

.4

No hearing shall be held prior to final completion of
the Project unless University and Design
Professional otherwise agree in writing.

.5

The exclusive forum for determining arbitrability
shall be the Superior Court of the State of California.

.6

If total claims are less than $50,000, AAA expedited
procedures as modified by this Article 9 shall apply.
If total claims are between $50,000 and $100,000
they shall be heard by a single arbitrator who shall
be an attorney. If total claims are in excess of
$100,000 and are submitted to arbitration, the
controversy shall be heard by a panel of 3
arbitrators, one of whom shall be an attorney.

.7

The AAA shall submit simultaneously to each party
to the dispute an identical list of at least 10 names
of persons chosen from the National Panel of
Commercial Arbitrators, and each party to the
dispute shall have 10 days from the date of receipt
in which to cross off any names objected to, number
the remaining names in order of preference and
return the list to AAA. If the expedited procedures
of the AAA are applicable, the AAA shall submit
simultaneously to each party an identical list of 5
proposed arbitrators drawn from the National Panel
of Commercial Arbitrators, and each party may
strike 3 names from the list on a peremptory basis
and return the list to AAA within 10 days from the
date of receipt.

Disputes arising from this Agreement between Design
Professional and University which cannot be settled through
negotiation or mediation shall be subject to arbitration or
litigation as follows
9.3.1 Arbitration with CM/Contractor. If any claim arises under
the Construction Contract Documents for the Project and is
submitted to arbitration, and either CM/Contractor or University
claims that the acts or omissions of Design Professional are
involved, in whole or in part, any claim by University against
Design Professional arising out of or in connection therewith
may be asserted, at the option of University, against Design
Professional in the same arbitration proceeding which shall be
conducted under the procedures specified in the General
Conditions of the construction contract.
9.3.2 Litigation with CM/Contractor. If any claim arises under
the Construction Contract Documents for the Project and is
submitted to litigation, and either CM/Contractor or University
claims that the acts or omissions of Design Professional are
involved, in whole or in part, any claim by University against
Design Professional arising out of or in connection therewith
may be asserted, at the option of University, against Design
Professional in the same litigation.
9.3.3 Arbitration without CM/Contractor. Disputes arising from
this Agreement between Design Professional and University
which cannot be settled through negotiation or mediation, and
which are not resolved by arbitration or litigation pursuant to
subparagraphs 9.3.1. and 9.3.2 shall be subject to arbitration
without CM/Contractor conducted in accordance with the
Construction Industry Arbitration Rules of the AAA then in effect
(except as otherwise provided in this Agreement). The following
additional modifications shall be made to the aforesaid Rules of
the AAA:
.1

Civil discovery shall be permitted for the production
of documents and taking of depositions. Other
discovery may be permitted in the discretion of the
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Unless University and Design Professional otherwise agree in
writing, the arbitration decision shall be made under and in
accordance with the laws of the State of California, supported
by substantial evidence. If the total of all claims or cross claims
submitted to arbitration is in excess of $50,000, the award shall
contain the basis for the decision, findings of fact, and
conclusions of law.
Any arbitration award shall be subject to confirmation, vacation
or correction under the procedures and on the grounds specified
in the California Code of Civil Procedure including without
limitation Section 1296.
The expenses and fees of the arbitrators and the administrative
fees of the AAA shall be divided among the parties equally.
Each party shall pay its own counsel fees, witness fees, and
other expenses incurred for its own benefit.
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The University may offset against the outstanding contract
balance the amount of the University's own affirmative claims
against the Design Professional provided such claims are based
upon alleged breaches of this Agreement or alleged failure to
conform to the professional standard care set forth in Article 1.2
of this Agreement. The University shall inform the Design
Professional in writing of its intention to offset on or before
exercising its right to offset under this Agreement. Within three
days following receipt of such written notice, the Design
Professional may elect to submit the issue of the University's
intention to offset to non-binding mediation administered by the
AAA. Such mediation shall take place not less than 15 days and
not more than 45 days following the date that the University
receives notice of Design Professional's election to mediate
regarding the University's intention to offset. The University's
obligation to pay any outstanding contract balance shall be
stayed and tolled until the first business day following the date
of the mediation concerning the University's intention to offset.
If the University decides to exercise its right to offset following
mediation regarding the University's intention to offset, notice of
such offset shall be given to Design Professional by University
in writing. If Design Professional does not demand mediation
concerning the University's intention to offset, then the
University's notice of its intention to offset shall be deemed
notice of the decision to offset by the University. Irrespective of
whether Design Professional elects to mediate the issue of the
University intention to offset, Design Professional may dispute
the University's decision to offset by demanding arbitration or
commencing litigation pursuant to the terms of Article 9.
9.4

PERSONAL INJURY, WRONGFUL DEATH OR
PROPERTY DAMAGE

9.4.1 Claims for personal injury, wrongful death, or property
damage (other than property damage to University) shall not be
subject to arbitration under Paragraph 9.3.3.
ARTICLE 10 - INDEMNIFICATION AND INSURANCE
10.1 INDEMNIFICATION
10.1.1 Design Professional shall indemnify, defend, and hold
harmless University and its Regents, officers, employees,
agents, and representatives (collectively, “Indemnitee”), against
all liability, demands, claims, costs, damages, injury including
death, settlements, and expenses (including without limitation,
interest and penalties) incurred by Indemnitee (“Losses”) arising
out of the performance of services or Design Professional’s
other obligations under this Agreement, but only in proportion to
and to the extent such Losses are caused by or result from (1)
the negligent acts or omissions of Design Professional, its
officers, agents, employees, subcontractors, consultants, or any
person or entity for whom Design Professional is responsible
(collectively, “Indemnitor”); (2) the breach by Indemnitor of any
of the provisions of this Agreement; or (3) willful misconduct by
Indemnitor.
10.1.2 The indemnification obligations under this Article 10
shall not be limited by any assertion or finding that (1) the person
or entity indemnified is liable by reason of non-delegable duty,
or (2) the Losses were caused in part by the negligence of,
breach of contract by, or violation of law by Indemnitee. The
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obligation to defend shall arise regardless of any claim or
assertion that Indemnitee caused or contributed to the Losses.
Indemnitor’s reasonable defense costs (including attorney and
expert fees) incurred in providing a defense for Indemnitees
shall be reimbursed by University except to the extent such
defense costs arise, under principles of comparative fault, from
Indemnitor’s (a) negligent acts or omissions; (b) breach of any
of the provisions of this Agreement; or (c) willful misconduct.
10.1.3
Design Professional shall indemnify, defend, and
save harmless Indemnitee from and against all loss, cost,
expense, royalties, claims for damages or liability, in law or in
equity, including, without limitation, attorney’s fees, court costs,
and other litigation expenses that may at any time arise or be
set up for any infringement (or alleged infringement) of any
patent, copyright, trade secret, trade name, trademark or any
other proprietary right of any person or entity in consequence of
the use on the Project by Indemnitee of the design or
construction documents (including any method, process,
product, concept specified or depicted) supplied by Indemnitor
in the performance of this Agreement.
10.1.4 Nothing in this Agreement, including the provisions of
this Article 10, shall constitute a waiver or limitation of any rights
which Indemnitee may have under applicable law, including
without limitation, the right to implied indemnity.
10.2 INSURANCE REQUIREMENTS
Design Professional, at Design Professional’s sole cost and
expense, shall insure its activities in connection with this
Agreement and shall obtain, keep in force, and maintain
insurance as listed below. The coverages required under
Paragraph 10.2 shall not in any way limit the liability of Design
Professional.
10.2.1 Either Comprehensive Form General Liability Insurance
(Contractual, products, and completed operations coverages
included) with a combined single limit of no less than {$ } per
occurrence, or Commercial-Form General Liability Insurance
with coverage and minimum limits as follows:
.1

Each Occurrence

{$

}

.2

Products Completed, Operations Aggregate{$

.3

Personal and Advertising Injury

{$

}

.4

General Aggregate

{$

}

}

10.2.2 Business Automobile Liability Insurance for owned,
scheduled, non-owned, or hired automobiles, with a combined
single limit of no less than {$ } per accident.
10.2.3 Professional Liability Insurance, with limits of {$
claim and {$ } in the aggregate.

} per

10.2.4 If the above insurance (subparagraphs 10.2.1-10.2.3) is
written on a claims-made basis, it shall be maintained
continuously for a period of no less than 3 years after the date
of Final Completion. The insurance shall have a retroactive date
of placement prior to or coinciding with the date services are first
provided that are governed by the terms of this Agreement and
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shall include, without limitation coverage for professional
services as called for in this Agreement. Insurance required by
subparagraphs 10.2.1-10.2.3 shall be (i) issued by companies
that have a Best rating of A- or better, and a financial
classification of VIII or better (or an equivalent rating by
Standard & Poor or Moody’s) or (ii) guaranteed, under terms
consented to by the University (such consent to not be
unreasonably withheld), by companies with a Best rating of Aor better, and a financial classification of VIII or better (or an
equivalent rating by Standard & Poor or Moody’s).
10.2.5 Workers' Compensation as required and under the
Workers' Compensation Insurance and Safety Act of the State
of California, as amended from time to time. Insurance required
by this subparagraph 10.2.5 shall be issued by companies (i)
that have a Best rating of B+ or better, and a financial
classification of VIII or better (or an equivalent rating by
Standard & Poor or Moody’s) or (ii) that are acceptable to the
University.
10.2.6 Design Professional, upon the execution of this
Agreement, shall furnish University with Certificate Of Insurance
evidencing compliance with this Article 10, including the
following requirements:
.1
Design Professional shall have the insurance
company complete University's form, Certificate Of
Insurance (Exhibit I). If Design Professional’s insurance
company refuses to use the University's Certificate of
Insurance form, it must provide a Certificate of Insurance
(and endorsements, if needed) evidencing compliance
with Paragraph 10.2 and Special Provisions 1 through 3
on the Certificate of Insurance Exhibit.
It alone
constitutes evidence of insurance.
.2
Provide that coverage cannot be canceled without
advance written notice to University, in accordance with
policy provisions.
.3
If insurance policies are canceled for non-payment,
University reserves the right to maintain policies in effect
by continuing to make the policy payments and assessing
the cost of so maintaining the policies against Design
Professional.
.4
University, University’s officers, agents, employees,
consultants, University's Representative, and University's
Representative's consultants, regardless of whether or
not identified in the Contract Documents or to Design
Professional in writing, will be included as additional
insureds on Design Professional’s general liability policy
for and relating to the Work to be performed by Design
Professional and its consultants. Design Professional’s
general liability insurance policy shall name University as
an additional insured pursuant to additional insured
endorsement CG2010 (11/85) or a combination of both
CG 2010 (10/01 or 07/04) and CG 2037 (10/01 or 07/04).
The General Liability coverage shall contain a Severability
of Interest provision and shall be primary insurance as
respects The Regents of the University of California, its
officers, agents and employees. Any insurance or selfinsurance maintained by The Regents of the University of
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California shall be excess of and non-contributory with
this insurance. This requirement shall not apply to
Worker’s Compensation and Employer’s Liability
Insurance. The Professional Liability insurance policy
shall include Contractual Liability Coverage or
endorsements to the insurance policies for Contractual
Liability Coverage for liability that would exist in the
absence of the contract.
.5
The General Liability and the Professional Liability
insurance policies shall apply to the negligent acts, or
omissions of Design Professional, its officers, agents,
employees, and for Design Professional's legal
responsibility for the negligent acts or omissions of its
consultants and anyone directly or indirectly under the
control, supervision, or employ of Design Professional or
Design Professional's consultants.
ARTICLE 11 - STATUTORY REQUIREMENTS
11.1 NONDISCRIMINATION
11.1.1 In connection with the performance of the Design
Professional pursuant to this Agreement, Design Professional
shall provide equal treatment to, and shall not willfully
discriminate against or allow harassment of any employee or
applicant for employment on the basis of: race; color; religion;
sex; age; ancestry; national origin; sexual orientation; physical
or mental disability; veteran's status; medical condition (as
defined in Section 12926 of the State of California Government
Code and including cancer-related medical conditions and or
genetic characteristics); genetic information (as defined in the
Genetic Information Nondiscrimination Act of 2008 and including
family medical history); marital status; gender identity,
pregnancy, or citizenship (within the limits imposed by law or
University's policy) or service in the uniformed services (as
defined by the Uniformed Services Employment and
Reemployment Rights Act of 1994). Design Professional will
also take affirmative action to ensure that any such employee or
applicant for employment is not discriminated against on any of
the bases identified above. Such equal treatment shall apply,
but not be limited to the following: employment; upgrade;
demotion or transfer; recruitment or recruitment advertising;
layoff or termination; rates of pay or other forms of
compensation; and selection for training, including
apprenticeship. The Design Professional also agrees to post in
conspicuous places, available to employees and applicants for
employment, notices setting forth the provisions of this
nondiscrimination clause. The Design Professional will, in all
solicitations or advertisements for employees placed by or on
behalf of the Design Professional, state that qualified applicants
will receive consideration for employment without regard to:
race; color; religion; sex; age; ancestry; national origin; sexual
orientation; physical or mental disability; veteran's status;
medical condition (as defined in Section 12926 of the State of
California Government Code and including cancer-related
medical conditions and or genetic characteristics); genetic
information (as defined in the Genetic Information
Nondiscrimination Act of 2008 and including family medical
history); marital status; gender identity, pregnancy, or
citizenship (within the limits imposed by law or University's
policy) or service in the uniformed services (as defined by the
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Uniformed Services Employment and Reemployment Rights Act
of 1994). For purposes of this provision: (1) "Pregnancy"
includes pregnancy, childbirth, and medical conditions related to
pregnancy and childbirth; and (2) "Service in the uniformed
services" includes membership, application for membership,
performance of service, application for service, or obligation for
service in the uniformed services.
11.2 PREVAILING WAGE RATES
11.2.1 For purposes of the Article, the term subcontractor or
consultant shall not include suppliers, manufacturers, or
distributors.
11.2.2 Design Professional shall comply and shall ensure that
all subcontractors or consultants comply with prevailing wage
law pursuant to the State of California Labor Code, including but
not limited to Sections 1770, 1771, 1771.1, 1772, 1773, 1773.1,
1774, and 1775, 1776, 1777.5, and 1777.6 of the State of
California Labor Code. Compliance with these sections is
required by this Contract. The Work under this Contract is
subject to compliance monitoring and enforcement by the State
of California Department of Industrial Relations. References to
“Covered Services” hereinafter shall mean services performed
pursuant to this Agreement that are covered by the
aforementioned provisions as implemented by the State of
California Department of Industrial Relations.
11.2.3 The State of California Department of Industrial Relations
has ascertained the general prevailing per diem wage rates in
the locality in which the Project is to be performed for each craft,
classification, or type of worker required to perform the Covered
Services hereunder. A schedule of the general prevailing per
diem wage rates will be on file at University’s principal facility
office and will be made available to any interested party upon
request. By this reference, such schedule is made part of the
Agreement. Design Professional shall pay not less than the
prevailing wage rates, as specified in the schedule and any
amendments thereto, to all workers employed by Design
Professional in the execution of the Covered Services
hereunder. Design Professional shall cause all subcontracts or
consultant agreements to include the provision that all
subcontractors or consultants shall pay not less than the
prevailing rates to all workers employed by such subcontractor
or consultants in the execution of the Covered Services
hereunder. Design Professional shall forfeit to University, as a
penalty, not more than $200 for each calendar day or portion
thereof for each worker that is paid less than the prevailing rates
as determined by the Director of Industrial Relations for the work
or craft in which the worker is employed for any portion of the
Covered Services hereunder performed by Design Professional
or any subcontractor or consultant. The amount of this penalty
shall be determined by the Labor Commissioner pursuant to
applicable law. Such forfeiture amounts may be deducted from
the Design Professional’s fee. Design Professional shall also
pay to any worker who was paid less than the prevailing wage
rate for the work or craft for which the worker was employed for
any portion of the Covered Services hereunder, for each day, or
portion thereof, for which the worker was paid less than the
specified prevailing per diem wage rate, an amount equal to the
difference between the specified prevailing per diem wage rate
and the amount which was paid to the worker.
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11.3 PAYROLL RECORDS
11.3.1 Design Professional and all subcontractors or
consultants shall keep an accurate payroll record, showing the
name, address, social security number, job classification,
straight time and overtime hours worked each day and week,
and the actual per diem wages paid to each journey worker,
apprentice, or other employee employed in connection with the
Covered Services hereunder. All payroll records shall be
certified as being true and correct by Design Professional or
subcontractors or consultants keeping such records; and the
payroll records shall be available for inspection at all reasonable
hours at the principal office of Design Professional on the
following basis:
.1
A certified copy of an employee’s payroll record shall
be made available for inspection or furnished to such
employee or the employee’s authorized representative on
request.
.2
A certified copy of all payroll record shall be made
available for inspection upon request to University, the
State of California Division of Labor Standards
Enforcement, and the Division of Apprenticeship
Standards of the State of California Division of Industrial
Relations.
.3
A certified copy of all payroll records shall be made
available upon request by the public for inspection or
copies thereof made; provided, however, that the request
by the public shall be made to either University, the
Division of Apprenticeship Standards, or the Division of
Labor Standards Enforcement. The public shall not be
given access to such records at the principal offices of
Design Professional or subcontractors or consultants.
Any copy of the records made available for inspection as
copies and furnished upon request to the public or any
public agency by University shall be marked or obliterated
in such a manner as to prevent disclosure of an
individual’s name, address, and social security number.
The name and address of Design Professional awarded
the Agreement or performing the Agreement shall not be
marked or obliterated.
11.3.2 Design Professional shall file a certified copy of the
payroll records with the entity that requested the records within
10 days after receipt of a written request. Design Professional
shall inform University of the location of such payroll records for
the Project, including the street address, city, and county; and
Design Professional shall, within 5 working days, provide notice
of change of location of such records. In the event of
noncompliance with the requirements of the Paragraph or with
the State of California Labor Code Section 1776, Design
Professional shall have 10 days in which to comply following
receipt of notice specifying in what respects Design Professional
must comply. Should noncompliance still be evident after the
10-day period, Design Professional shall forfeit to University, as
a penalty, $100 for each day, or portion thereof, for each worker,
until strict compliance is accomplished. Such forfeiture amounts
may be deducted from the Design Professional’s fee.
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11.4 APPRENTICES
11.4.1 Only apprentices, as defined in the State of California
Labor Code Section 3077, who are in training under
apprenticeship standards and written apprentice agreements
under Chapter 4, Division 3, of the State of California Labor
Code, are eligible to be employed by Design Professional and
subcontractors or consultants as apprentices for the Covered
Services hereunder. The employment and training of each
apprentice shall be in accordance with the provisions of the
apprenticeship standards and written apprentice agreements
under which the apprentice is training and in accordance with
prevailing wage law pursuant to the Labor Code, including but
not limited to Section 1777.5. The Design Professional bears
responsibility for compliance with this section for all
apprenticeable occupations.
11.4.2 Every apprentice shall be paid the standard wage to
apprentices, under the regulations of the craft or trade at which
the apprentice is employed, and shall be employed only for the
Covered Services hereunder in the craft or trade to which the
apprentice is indentured.
11.4.3
When Design Professional or subcontractors or
consultants employ workers in any apprenticeship craft or trade
for the Covered Services hereunder, Design Professional or
subcontractors or consultants shall apply to the joint
apprenticeship
committee,
which
administers
the
apprenticeship standards of the craft or trade in the area of the
Project site, for a certificate approving Design Professional or
subcontractors or consultants under the apprenticeship
standards for the employment and training of apprentices in the
area of the Project site. The committee will issue a certificate
fixing the number of apprentices or the ratio of apprentices to
journey workers who shall be employed in the craft or trade on
the Covered Services hereunder. The ratio will not exceed that
stipulated in the apprenticeship standards under which the joint
apprenticeship committee operates; but in no case shall the ratio
be less than 1 apprentice for each 5 journey workers, except as
permitted by law. Design Professional or subcontractors or
consultants shall, upon the issuance of the approval certificate
in each such craft or trade, employ the number of apprentices or
the ratio of apprentices to journey workers fixed in the certificate
issued by the joint apprenticeship committee or present an
exemption certificate issued by the Division of Apprenticeship
Standards.
11.4.4 “Apprenticeship craft or trade”, as used in this Paragraph,
shall mean a craft or trade determined as an apprenticeship
occupation in accordance with rules and regulations prescribed
by the Apprenticeship Council.
11.4.5 If Design Professional or subcontractors or consultants
employ journey workers or apprentices in any apprenticeship
craft or trade in the area of the Project site, and there exists a
fund for assisting to allay the cost of the apprenticeship program
in the trade or craft, to which fund or funds other contractors in
the area of the Project site are contributing, Design Professional
and subcontractors or consultants shall contribute to the fund or
funds in each craft or trade in which they employ journey
workers or apprentices on the Covered Services hereunder in
the same amount or upon the same basis and in the same
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manner done by the other contractors. Design Professional may
include the amount of such contributions in computing its
compensation under the Agreement; but if Design Professional
fails to do so, it shall not be entitled to any additional
compensation therefore from University.
11.4.6 In the event Design Professional willfully fails to comply
with this Paragraph 11.4, it will be considered in violation of the
requirements of the Agreement.
11.4.7 Nothing contained herein shall be considered or
interpreted as prohibiting or preventing the hiring by Design
Professional or subcontractors or consultants of journey worker
trainees who may receive on-the-job training to enable them to
achieve journey worker status in any craft or trade under
standards other than those set forth for apprentices.
11.5 WORK DAY
11.5.1 Design Professional shall not permit any worker providing
Covered Services to labor more than 8 hours during any 1 day
or more than 40 hours during any 1 calendar week, except as
permitted by law and in such cases only upon such conditions
as are provided by law. Design Professional shall forfeit to
University, as a penalty, $25 for each worker employed in the
execution of the Agreement by Design Professional, or any
subcontractors or consultant, for each day during which such
worker is required or permitted to work providing Covered
Services more than 8 hours in day 1 day and 40 hours in any 1
calendar week in violation of the terms of this Paragraph or in
violation of the provisions of any law of the State of California.
Such forfeiture amounts may be deducted from the
compensation otherwise due under this Agreement. Design
Professional and each subcontractor or consultant shall keep,
or cause to be kept, an accurate record showing the actual hours
worked each day and each calendar week by each worker
employed under this Agreement, which record shall be kept
open at all reasonable hours to the inspection of University, its
officers and agents, and to the inspection of the appropriate
enforcement agency of the State of California.
11.6 PATIENT HEALTH INFORMATION
11.6.1 Design Professional acknowledges that its employees,
agents, subcontractors, consultants and others acting on its
behalf may come into contact with Patient Health Information
("PHI") while performing work at the Project Site. This contact is
most likely rare and brief (e.g. walking through a clinic where
patient files may be visible, overhearing conversations between
physicians while working or touring a hospital, noticing a relative
or acquaintance receiving treatment in a University facility, etc.).
Design Professional shall immediately notify University
Representative of any such contact. Any and all forms of PHI
should not be examined closer, copied, photographed, recorded
in any manner, distributed or shared. Design Professional will
adopt procedures to ensure that its employees, agents and
subcontractors refrain from such activity. If Design Professional,
its employees, agents or subcontractors do further examine,
copy, photograph, record in any manner, distribute or share this
information, Design Professional will report such actions
immediately to the University Representative. Design
Professional will immediately take all steps necessary to stop
any such actions and will ensure that no further violations of this
Executive Design Professional
Agreement for CM At-Risk Delivery

contractual responsibility will occur. Design Professional will
report to University Representative within five (5) days after
Design Professional gives University Representative notice of
the event/action of the steps taken to prevent future
occurrences.
ARTICLE 12 - EXTENT OF AGREEMENT
12.1 AUTHORITY OF AGREEMENT
12.1.1 This Agreement represents the entire and integrated
agreement between University and Design Professional and
supersedes all prior negotiations, representations, or
agreements, either written or oral. This Agreement may be
amended only by a written instrument signed by both University
and Design Professional.
12.2 EXHIBITS
12.2.1 This Agreement includes the following exhibits attached
hereto:
.1

.2
.3
.4
.5
.6
.7
.8
.9
.10
.11

Campus Design Guidelines,
Campus Signage,
Facilities Management System CAD Standards,
Facilities Management System Room
Numbering Standards, & GIS Data Standards
Documentation
Certificate of Insurance
Constructability Analysis / Quality Assurance
Project Program
Project Schedule
Rate Schedule
Regulatory Agencies & Approval Requirements
Reimbursement Schedule
Supplemental Requirements
University’s Bidding Documents, General Conditions &
Specifications Division 1, General Requirements
Value Engineering Program

12.3 THIRD-PARTY BENEFICIARIES
12.3.1 Nothing contained in this Agreement is intended to make
the CM/Contractor or any construction Subcontractor
(regardless of tier), any employee or agent of the construction
Contractor or any Subcontractor or any person, including any
consultant of Design Professional (regardless of tier), a thirdparty beneficiary of any obligations between University and
Design Professional.
12.4 SURVIVAL
12.4.1 The provisions of this Agreement which by their nature
survive expiration or termination of the Agreement or Final
Completion of the Project or the performance of services under
this Agreement, including any and all warranties, indemnities,
payment obligations, and University’s right to audit Design
Professional’s and Design Professional’s consultants’ books
and records, shall remain in full force and effect after any
expiration or termination of the Agreement or Final Completion
of the Project or the performance of services under this
Agreement.
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ARTICLE 13 - FEDERAL AND STATE GRANTS
In the event that a federal or state grant or other federal or state
financing is used in the funding of this Project, Design
Professional shall permit the funding agency or its designee
access to, and grant the funding agency the right to examine,
documents covering the services performed under this
Agreement. Design Professional shall comply with applicable
federal or state agency requirements including, but not limited
to, the requirements regarding hours, overtime compensation,
nondiscrimination, and contingent fees.
ARTICLE 14 - NOTICES
14.1 UNIVERSITY
Any notice may be served upon University by delivering it, in
writing, to University at the address set forth on the last page of
this Agreement, or by depositing it in a United States Postal
Service deposit box with the postage fully prepaid and with the
notice addressed to University at the aforementioned or by
sending a facsimile of the notice to University’s facsimile number
set forth on the last page of this Agreement. Notice is effective
only if and when it is actually received.
14.2 DESIGN PROFESSIONAL
Any notice may be served upon Design Professional by
delivering it, in writing, to Design Professional at the address set
forth on the last page of this Agreement, by depositing it in a
United States Postal Service deposit box with the postage fully
prepaid and with the notice addressed to Design Professional at
the aforementioned address, or by sending a facsimile of the
notice to Design Professional’s facsimile number set forth on the
last page of this Agreement. Notice is effective only if and when
it is actually received.
ARTICLE 15 - SUCCESSORS AND ASSIGNS
This Agreement shall be binding upon University and Design
Professional and their respective successors and assigns.
Neither the performance of this Agreement, nor any part thereof,
nor any monies due or to become due hereunder, may be
assigned by Design Professional without the prior written
consent and approval of University.
15.1 DESIGN PROFESSIONAL'S DEATH OR
INCAPACITATION
15.1.1 If Design Professional transacts business as an
individual, upon Design Professional's death or incapacitation,
University may, at its option, terminate this Agreement as of the
date of such event.
If so terminated, neither Design
Professional, nor Design Professional's estate shall have any
further right to perform hereunder, and University shall pay
Design Professional or the estate the compensation payable
under Article 5 for any services rendered prior to this termination
not theretofore paid. This compensation shall be reduced by the
amount of additional costs that will be incurred by University by
reason of this termination.
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15.1.2 If there is more than one Design Professional, and any
one of them dies or becomes incapacitated, and the others
continue to render the services covered herein, University will
make payments to those continuing as though there had been
no such death or incapacitation; University will not be obliged to
take any account of the person who died or became
incapacitated, or to make any payment to this person or this
person's estate. These provisions shall apply in the event of
progressive or simultaneous occasions of death or
incapacitation among any group of persons named as Design
Professional herein if death or incapacitation befalls the last
member of this group before the services under this Agreement
are fully performed, then the rights set forth under
subparagraph 15.1.1 shall apply.

performance. In the event of termination for cause by Design
Professional, University will pay Design Professional in
accordance with subparagraph 16.1.2.
16.3 DOCUMENTS AND MATERIALS
16.3.1 In the event of Agreement termination by either party for
any reason, University reserves the right to receive, and Design
Professional shall promptly provide to University, all Drawings,
Specifications, models, and other documents and materials
prepared by Design Professional for the Project. In the event of
termination, any dispute regarding the amount to be paid under
Article 16 shall not derogate from the right of University to
receive and use any such documents or materials.

ARTICLE 16 - TERMINATION OF AGREEMENT
16.1 UNIVERSITY - INITIATED TERMINATION
16.1.1 If University determines that Design Professional has
failed to perform in accordance with the terms and conditions of
this Agreement, University may terminate all or part of the
Agreement for cause. This termination shall be effective if
Design Professional does not cure its failure to perform within
10 days (or more, if authorized in writing by University) after
receipt of a notice of intention to terminate from University
specifying the failure in performance. If a termination for cause
does occur, University will have the right to withhold monies
otherwise payable to Design Professional until the Project is
completed. If University incurs additional costs, expenses, or
other damages due to the failure of Design Professional to
properly perform pursuant to the Agreement, these costs,
expenses, or other damages shall be deducted from the
amounts withheld. Should the amounts withheld exceed the
amounts deducted, the balance will be paid to Design
Professional upon completion of the Project. If the costs,
expenses, or other damages incurred by University exceed the
amounts withheld, Design Professional shall be liable to
University for the difference.
16.1.2 University may terminate this Agreement for
convenience at any time upon written notice to Design
Professional, in which case University will pay Design
Professional in full for all services performed and all expenses
incurred under this Agreement up to and including the effective
date of termination. In ascertaining the services actually
rendered to the date of termination, consideration will be given
to both completed Work and Work in progress, whether
delivered to University or in the possession of Design
Professional, and to authorized Reimbursable Expenses. No
other compensation will be payable for anticipated profit on
unperformed services.
16.2 DESIGN PROFESSIONAL - INITIATED TERMINATION
16.2.1 Design Professional may terminate this Agreement for
cause if University fails to cure a material default in performance
within a period of 30 days, or such longer period as Design
Professional may allow, after receipt from Design Professional
of a written termination notice specifying the default in
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IN WITNESS WHEREOF, UNIVERSITY and DESIGN PROFESSIONAL have executed this Agreement as of the date first written
above (see Cover Page).
DESIGN PROFESSIONAL:

(Name of Company)

By:

(Signature & Date)

(License Number)

(Print Name & Title)

(Employer ID Number)

Address:

Telephone Number(s):
Facsimile Number:

Recommended:

Funds Sufficient:

By: University’s Representative

By: Financial Administrative Officer

(Signature & Date)

(Signature & Date)

Name
Title
Planning, Design & Construction

Susan McFadden
Senior Financial Analyst
Planning, Design & Construction

(Print Name & Title)

(Print Name & Title)

UNIVERSITY:
By: The Regents of the University of California
University of California, Riverside

(Signature & Date)

Blythe R. Wilson, Architect
Director of Project Management
Planning, Design & Construction
(Print Name & Title)

Address:

University of California, Riverside

Telephone Number:

951.827.4724

Planning, Design & Construction

Facsimile Number:

951.827.3890

1223 University Avenue, Suite 240
Riverside, CA 92521
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Background
PREFACE
In May 2021, the University of California, Riverside (“UCR” or “UC Riverside”) engaged Brailsford &
Dunlavey, Inc. (“B&D”) and Perkins & Will (“P&W”), jointly “the Project Team,” to provide consulting services
to complete a Pre-Feasibility Study (the “Analysis”) for the Opportunities in Agriculture, Social Inclusion,
and Sustainability (“OASIS”) Hub project. The purpose of the Analysis was to define the project drivers and
strategic objectives of the OASIS Hub to establish decision-making criteria for implementation of the project
concept and the first phase of development to be called the Clean Technology Park (“Clean Tech Park”).
This deliverable documents the purpose, outcomes, and decisions made during the Pre-Feasibility Study
initiative.
The purpose and scope of the Pre-Feasibility Study was to accomplish the following:
❖ Define project drivers and strategic objectives for the OASIS Hub and Clean Tech Park project;
❖ Establish decision-making criteria by which market opportunities and programmatic considerations
could be evaluated;
❖ Assess area market conditions to identify potential opportunities for the Clean Tech Park project;
❖ Identify viable market opportunities in alignment with UC Riverside’s strategic objectives for the
Clean Tech Park project;
❖ Develop a site plan and development approach that maximized the site’s utility and minimizes
financial risk to the University;
❖ Establish UC Riverside’s risk profile and financial objectives of implementing the proposed
development strategy for the Clean Tech Park;
❖ Engage the private development market in order to test the proposed Clean Tech Park
development strategy;
❖ Determine the most effective delivery and partnership structure for the OASIS Hub.
The next steps within the development process are summarized in the Project Delivery and Conclusion
sections of this deliverable, which include pursuing additional marketing and socialization efforts to promote
OASIS and the first phase of the Clean Tech Park. This Analysis recommends seeking ongoing funding
opportunities to support the project and UCR tenants while also considering immediate activities to begin
preparing the site. A high-level timeline is provided, which establishes the anticipated duration of each
process to reach an opening of 2025 for the first phase and 2029 for the second phase.
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STRATEGIC CRITERIA
The Project Team initiated the Analysis by conducting a Strategic Asset Value (“SAV”) Session with UC
Riverside leadership to identify and prioritize the strategic objectives that the OASIS Hub must address in
order to advance the institution’s broader mission and vision. The SAV guided all subsequent research and
recommendations provided by the Project Team within the following categories:
Location and Scale of Development:
❖ The OASIS Hub development will physically reinforce UCR’s position as a prominent anchor in the
local community and the Inland Empire by seeking appropriate adjacencies with industry and
regional partners.
Priority Order of Market Segments:
❖ Through an open and permeable system, the OASIS Hub fundamentally serves not only Riverside
but also the larger Inland Empire region. OASIS specifically responds to the needs and demands
of the local workforce and residents, industry partners, and UCR research efforts.
Outcome Drivers & Programmatic Components:
❖ In order to drive transformative outcomes in the Inland Empire, the OASIS Hub must deliver an
economic diversification platform that catalyzes successful partnerships between industry,
research, and the regional community.
Institutional Will & Financial Participation:
❖ The OASIS Hub development must be financially viable in order to provide meaningful change to
the Inland Empire and to drive the necessary ecosystem and platform for economic vitality in the
region. UCR must participate in development that carries calculated risk while relying on the
strength of its relationships with industry and regional partners.

OASIS HUB CONCEPT
Due to the range of existing capabilities in research and education, as well as recent economic
development activities, UC Riverside is uniquely positioned to create a new framework for innovation in
climate change and air quality research. The relocation of the California Air Resources Board (CARB) will
bring over 400 knowledge-based jobs to the Inland Empire and a $419 million facility directly aligning with
UCR’s research initiatives. The relocation of CARB to the City of Riverside, combined with UCR’s
research excellence presents a unique opportunity to create a Clean Tech Park at UCR that will focus on
supporting CARB, industry innovation, and ongoing University research initiatives.
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The economic growth opportunity of locating clean technologies near CARB and the UCR campus is a
main component of the campus’ larger initiative in economic development called the Opportunities to
Advance Sustainability, Innovation and Social Inclusion (OASIS). OASIS is intended to be a framework
that will initially be established as a Clean Technology Park and engine for the region. OASIS will build
upon the momentum of regional partnerships and UCR’s strength in clean technology and social mobility.
The proposed framework and investment will leverage the University’s existing strengths, the University of
California’s Carbon Neutrality Initiative, the City of Riverside’s Innovation District, and the State of
California’s investment in relocating the CARB facility on the UCR campus. The OASIS Hub concept must
fundamentally act as an open system that not only allows for the Clean Tech Park to be the primary
catalyst for re-development along University Avenue but also provide a system for implementing the
OASIS Hub concept in other parts of the Inland Empire. The OASIS project will take advantage of the
already existing synergies among the participants and partners to promote innovation, economic
prosperity and the wellbeing of the Inland Empire region. As such, OASIS will achieve this vision by
adhering to its primary principles of Sustainability, Innovation, and Social Inclusion (Figure 1).

Figure 1 – OASIS Concept Triangle – Sustainability, Innovation, & Social Inclusion

BRAILSFORD & DUNLAVEY

5

UNIVERSITY OF CALIFORNIA, RIVERSIDE

OASIS Hub Pre-Feasibility Study

CLEAN TECHNOLOGY PARK
Overview

UCR is recognized for its longstanding leadership in basic and applied research on air quality and climate
science, air pollution characterization and control, intelligent transportation systems, smart grids, renewable
fuel and power production, agricultural operations, material science, and energy storage. UC Riverside and
its partners seek to utilize the Clean Technology Park to provide the first phase of shared facilities for
bringing together opportunities in research and incubator space. The facilities will allow researchers from
academia, industry, and regulatory agencies to interact in a synergistic way to address today’s critical
environmental topics focusing on five pillars:

Figure 2 – Five (5) Pillars of the OASIS concept

Clean Tech Park Objectives

As part of the OASIS concept, objectives for the Clean Tech Park will be to:
❖ Create an ecosystem of strategic partners that leverage University’s strengths and connections to
industry, government and community partners;
❖ Establish itself as the first Inland Empire innovation park that provides a Live, Work, Learn, & Play
environment;
❖ House state-of-the-art facilities and living laboratories to support research, entrepreneurs, and
industries in the cleantech and sustainability space;
❖ Catalyze the creation of innovative startups addressing sustainability challenges;
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❖ Create a skilled workforce to fulfill the needs caused by technological changes, prioritizing
underserved populations;
❖ Expand research, education, transfer and commercialization on technologies that improve air
quality and reduce greenhouse gases and other toxic air contaminants;
❖ Gain a greater understanding of the health and environmental impacts of climate change and air
quality; and
❖ Provide internship and job opportunities for our students and alumni.
OASIS should provide a framework for deploying resources, University research, local innovation,
workforce, and physical infrastructure across the Inland Empire to mirror similar initiatives being
accomplished through the Clean Tech Park as demonstrated by Figure 3. The regional coalition developed
around the OASIS Hub concept will be critical in continuing to drive transformative outcomes within the city
of Riverside, as well as its continued influence and growth throughout the Inland Empire.

Figure 3 – Innovation Impact at Campus, Community, and Regional Scale (credit: Perkins & Will)

BRAILSFORD & DUNLAVEY

7

UNIVERSITY OF CALIFORNIA, RIVERSIDE

OASIS Hub Pre-Feasibility Study

REGIONAL CONTEXT
Comprised of over 27,000 square miles of territory with deep roots in agriculture and farming, the Inland
Empire is one of the fastest growing regions in the United States. One hundred years ago, the City of
Riverside was considered to be one of the most prosperous cities in the state of California due to the birth
and success of the citrus industry. However, although the impact of the citrus industry in the region has
declined significantly over the years, the Inland Empire has exploded from the eastward migration of
families residing in Los Angeles and Orange Counties in search of affordable housing. The region is now
estimated to have approximately 4.7 million residents with the city of Riverside having 335,000. This
migration has expedited the development of residential, industrial, and commercial sectors. The logistics
industry has experienced the greatest growth with over 200,000 employees making it an important
industry in the region. Further, the shift in land use from these industries throughout Riverside has had a
mixed impact on the livelihood of many workers, and in particular, communities of color. For instance, the
warehouse and logistics industry has created significant environmental issues for the region and having
adverse effects to residents’ wellbeing from air pollution.
UC Riverside has benefitted from the region’s growth and continues to be an integral partner in the
region. In 2019, UCR was named the number one institution for social mobility by U.S. News World &
Report Best Colleges rankings and has since remained in the top three each subsequent year. As part of
its bold vision for the future, a concerted effort has been made to enhance its research profile, be
recognized as a model for social inclusion, and support local innovation. The relocation of CARB to the
City of Riverside, combined with UCR’s research expertise, recognized as a leader in social mobility, air
quality, energy, transportation, engineering, community health and health disparity, as well as agriculture
innovation, has inspired local leaders to embrace sustainability, innovation, and social inclusion as one of
the key areas of economic development in the region.
As shown through the success in attracting CARB to Riverside, strong alignment between the University,
community and the private sector are key to transforming the Inland Empire into a region of growth based
on innovation and social inclusion. In 2017, the Riverside City Council also approved the concept of
establishing innovation districts throughout the city as a means of promoting economic growth through
jobs creation and new investments. The Clean Tech Park will be a critical asset to achieving the city’s
goals for an innovation corridor along University Avenue and a larger innovation district linking the UCR
campus to Downtown Riverside.
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Figure 4 – City of Riverside Innovation District Map of Overlays

STAKEHOLDER ENGAGEMENT
The Project Team engaged stakeholders about the OASIS concept and Clean Tech Park to determine
how the project can be a benefit to the larger region and align with various initiatives being spearheaded
by stakeholders. In total, approximately 200 individuals from the Inland Empire participated in either a
separate meeting with the Project Team or attended an open forum to provide their feedback.
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Stakeholder Engagement
▪

Regional Civic/Government Partners: City of Riverside, City of Norco, Riverside
County, San Bernardino County, Office of Senator Richard Roth, Office of Senator
Connie Leyva, Office of Assemblywoman Eloise Gomez Reye, Riverside Chamber of
Commerce, Western Riverside Council of Governments (WRCOG)

▪

Higher Education Institutions: Riverside Unified School District, Riverside
Community College District, California State University, San Bernardino, San Diego
State University

▪

UC Riverside: Chancellor’s Executive Cabinet, Schools/Colleges Deans, University
Extension, Center for Environmental Research & Technology (CE-CERT), Research
and Economic Development, Winston Chung Global Energy Center, and Center for
Social Innovation

▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪
▪

California Air Resources Board (CARB)
Inland Empire Growth & Opportunity (IEGO)
Inland Empire / Desert Regional Consortium (IEDRC)
California Workforce Development Board
Manufacturers Council of the Inland Empire
Eastern Municipal Water District
Inland SoCal United Way / 211
Inland Empire Tech Bridge
Diverse America Network
Zocalo Local
JFF
AVL
Amazon, Inc.
James Irvine Foundation

Figure 5 – List of Stakeholders Engaged and Represented in the Pre-Feasibility Study

Stakeholder Engagement Summary

The Pre-Feasibility Study is the first step in identifying ways for the University to move the OASIS concept
forward with significant influence and collaboration from regional partners. The Project Team engaged a
variety of stakeholders from the local community, including civic and industry partners, as part of a broad
effort to gain valuable insight from supporters of the Clean Tech Park. A summary of those important
discussions is included in the Stakeholder Engagement section of this report. In addition, the leadership
of Research & Economic Development (RED) presented progress and feedback from he Project Team
with numerous stakeholders and jointly with the UCR Provost conducted an open forum with the campus
community.
❖ As an economic benefit to the region, OASIS should include other cities and institutions from the
Inland Empire for collaborative initiatives in the Clean Tech Park.
❖ Due to significant confusion from stakeholders on how to integrate the community into the OASIS
physical space program, partners expressed the recommendation to create guiding principles
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around community engagement and activities for OASIS spaces and programs. Additionally,
engagement must include underrepresented and at-need groups, including local tribes.
❖ Must highlight the social inclusion of innovation in the Clean Tech Park. One of the reasons for
bringing CARB to the area was to improve the social justice of air quality.
❖ Be mindful of gentrification in the surrounding Eastside neighborhood by ensuring thoughtful land
use and planning includes the local residents. Eastside residents desire places to walk, outdoor
spaces that are inviting, and access to fresh produce or an urban garden
❖ Create space(s) that promote the local heritage to agriculture and history of the region.
Incorporating the arts into some of the shared spaces or gathering areas of the Clean Tech
Park’s facilities. Allowing the Clean Tech Park to draw people of color from the community to cocreate and feel invited to collaborate on innovation that directly serves their communities
❖ Align OASIS goals with the redevelopment initiatives of the Innovation Corridor and Innovation
District plans defined by the City of Riverside.
❖ Utilize OASIS to develop a comprehensive workforce pipeline with RCCD in new trade
opportunities and industries centered on climate science. Provide opportunities for youth
development, internships, and apprenticeships for local K-14 students in the sciences.
❖ University should reinforce the strategic partnerships with IEGO, the City, and County to seek
funding opportunities from the state legislature and federal agencies.
❖ The Clean Tech Park should maximize the street frontage of the University Extension site with
retail and community spaces. The site should feel porous and welcoming to the local residents.
❖ In addition to physical spaces, OASIS would benefit from a robust virtual space can open
opportunities for community involvement and marketing the success of the concept

Concept Development
SITE ANALYSIS
The Project Team evaluated thirty-four (34) site options available during the time of the Analysis within a 5mile radius in the City of Riverside for the OASIS Hub and Clean Tech Park. The primary objective of the
site and parcel analysis was to evaluate a variety of options through the lens of specific criteria. The
following criteria was utilized to assess all of the sites within the 5-mile radius:
1. Proximate to CARB;
2. Proximate to the UCR campus;
3. Proximate to University Ave. as part of the Innovation Corridor plans with the City;
4. Access to existing transit and/or future light rail considerations along University Ave.;
5. Must not occupy any existing UCR agriculture land;
6. At least four (4) acres in size to accommodate a first and/or second phase of development; and
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7. Adjacent to sites that can be utilized for expansion as part of a larger precinct strategy.
The criteria were then utilized to further reduce the options down to seven (7) sites primarily filtering them
by how proximate they are to CARB and UC Riverside and being located along University Avenue. In the
figure below, all seven sites (labeled A – G) proximate to CARB and UCR can be seen.

Figure 6 – Seven (7) Sites Near CARB and UCR Labeled A-G

PARCEL ANALYSIS
Relying primarily on the size of the sites as the final filter (at least four acres) for narrowing down three
primary site options. The three primary site options that were analyzed further (figure 7) included the
following:
❖ Site A. – Site owned and utilized by CalTrans
❖ Site B. – Location owned by UCR and used by University Extension (UNEX)
❖ Site D. – Privately owned site along University Ave.
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Figure 7 – Three (3) Primary Sites Selected for Detailed Parcel Analysis

University Extension Site

Each of the three sites were evaluated at a parcel level to determine which would be the preferred site.
Ultimately, the University Extension site (Site B or Site 3) in Figure 8 was recommended to be the preferred
option because of its size (8 acres), proximity to CARB and UCR, frontage along University Avenue,
adjacency to sites with expansion opportunities, and ownership of the land by UC Riverside. Figure 8
provides an overview of the site’s area and street frontage opportunities. Additional site information can be
found in the Appendix.
The following is a list of elements related to the UNEX site:
❖ Site area: 8.30 acres
❖ Frontage along University Avenue: 493 feet
❖ Frontage along Everton Place: 485 feet
❖ Total Frontage: 44% site perimeter
❖ Area of Largest Rectangle: 6 acres
❖ Capacity: 300,000 – 400,000 Sq. ft. (3-5 levels)
The site is in a prime location to act as a gateway for the campus and the City of Riverside’s innovation
corridor. The site of the Clean Tech Park will also provide the environment to spur Live, Work, Learn, Play
elements near the UCR campus and CARB while also generating significant momentum for ongoing private
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development along the City of Riverside’s innovation corridor. As previously mentioned, the goal of
connecting the UCR campus to Downtown Riverside requires a catalyst to propel revitalization along
University Avenue. The site will position the Clean Tech Park to generate economic impacts in the local
area that will initiate a transformation to the region. The site itself has a capacity of 300,000 to 400,000 sq.
ft. with additional opportunities to expand to the south into other parcels owned by the University.

Figure 8 – University Extension site – Site Frontage (Site B or Site 3; credit: Perkins & Will)
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The map (Figure 9) below conceptualizes the transformational connection that will occur between the UCR
campus, the Clean Tech Park, CARB, and Downtown Riverside.

Additionally, the momentum from

redevelopment opportunities along University Avenue can drive new commercial uses and transform the
Innovation Corridor long term.

Figure 9 – City of Riverside and UC Riverside Context (credit: Perkins & Will)

CLEAN TECH PARK CONCEPT
Development Concept

To ensure the OASIS Clean Tech Park is able to catalyze development along the City of Riverside’s
innovation corridor, B&D recommends UCR and its regional partners pursue a development strategy that
focuses on a Live, Work, Learn, Play environment on the 8-acre UNEX site. Given the limited financial
capacity of UCR and its regional partners to fund a project of this magnitude, it is recommended that a
development partner be utilized through a public-private partnership (P3). The P3 transaction will outline
the roles and responsibilities, as well as the level of risk transfer between all parties for construction,
financing, and ongoing operations of the Clean Tech Park. Additional information about project delivery
and the P3 agreement is included in the Financial Analysis section. To fulfill the vision of the OASIS
Clean Tech Park, the project should prioritize uses that strengthen the socioeconomic well-being of the
area, provides amenities that support the broader community, and creates research spaces that
encourage connections between faculty, staff, students, industry, and the community.
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The site provides an opportunity to deploy uses that cater initially to research elements, retail, shared
uses, and green outdoor areas while also leveraging nearby sites for future expansion. The development
will be anchored by UCR research-focused tenants while blending market-responsive commercial uses to
create a vibrant and active community.
❖ Innovation Zone: Office and light industrial spaces dedicated to facilitating innovation,
commercialization of new technologies, and broadening academic certifications through UNEX,
CE-CERT, industry, and local community partners.
❖ Shared Space: A combination of conferencing spaces for events and academic uses to be
shared by all tenants for the promotion of innovation, social inclusion, and sustainability initiatives
occurring within OASIS. Shared spaces will also be open and welcoming to outside visitors to
promote local communities to interact, collaborate, and learn.
❖ Retail: A mixture of small- and large-scale retail development preliminarily targeted towards food
and beverage establishments. Dining experiences will vary from grab-and-go to casual sit-down
with indoor and outdoor seating environments.
❖ Green Zone: Flexibly programmed greenspace that allows for a variety of broader tenant and
community uses, including outdoor shaded seating, open green areas, drought tolerant
vegetation, and amenities.
❖ Residential: Multi-family market rate and affordable housing development targeted towards the
local workforce, as well as UC Riverside faculty and staff. Residential will be considered for later
phases as part of a land acquisition strategy to create a larger innovation precinct.
❖ Hotel: The market conditions indicate there is an opportunity to include an upper midscale or
upscale hotel to serve visitors of CARB, Clean Tech Park, and UC Riverside. Similar to
residential, hospitality services are anticipated as part of a later phase or as land becomes
available.
To maximize this concept of a connected and activated corridor leading from UCR to Downtown
Riverside, the OASIS Clean Tech Park must implement a mixed-use development plan on the 8-acre site
where the current University Extension building is located. Most importantly, no additional agriculture
land will be utilize and the focus will be to activate the University Avenue corridor for more commercial
uses and redevelopment opportunities as diagrammed in Figure 10.
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Figure 10 – University Innovation Corridor – Connected Corridor Design Principle (credit: Perkins & Will)
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Figure 11 – Research & Industry Growth Design Principle (credit: Perkins & Will)

existing and ongoing research
initiatives from CE-CERT and other campus partners. Additionally, information from regional stakeholder
interviews was utilized to determine the space needs for community users and potential industry partners.
The outcomes of the site analysis and various discussions determined a preliminary outline program (i.e.,
list of spaces and respective sizes) for the Clean Tech Park on the 8-acre site. Additional development
opportunities for growth of the Clean Tech Park into a larger precinct is demonstrated in Figure 11. The
diagram demonstrates how growth can be initiated to the south, such as the solar farm, and west along
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University Avenue, to provide a unique opportunity for partnership growth based on key adjacencies to
CARB and nearby site options.
The 8-acre UNEX site is estimated to have a capacity for 300,000 to 400,000 sq. feet of development. The
following outlines the approximate square footage of various space types determined to be needed, and
confirmed by the Market Analysis, for a successful initial phase of development:
❖ Anchored by CE-CERT, 70,000 sq. ft. of double height light industrial space will be dedicated to
research for the New Generation Environmental Chamber & Health Core (GOLIATH), immersive
mobility, and sustainable fuels.
❖ An additional 38,000 sq. ft. of office and dry lab space for CE-CERT programs such as Dynamic
Mobility

Management

Systems,

Community

Air

Monitoring,

Smart

City

Infrastructure,

Environmental Materials Laboratory, Computational Earth Systems Modeling, and the Winston
Chung Global Energy Center.
❖ University Extension will be supported in office spaces up to 22,000 sq. ft. to include offices,
workstations, classrooms, and administrative support areas.
❖ Additional speculative office space is planned for up to sixteen (16) industry partners across 51,000
sq. ft.
❖ Other office spaces (28,000 sq. ft.) will also be dedicated to community partners, such as EXCITE
in order to accommodate entrepreneurial initiatives and programs through co-working space,
training rooms, business incubators, conference rooms, and a variety of office sizes for EXCITE
tenants.
❖ General shared uses and amenities, such as conference rooms, lecture hall, ground floor lounge
spaces, and food retail comprise over an additional 45,000 sq. ft. in the Clean Tech Park.
❖ Flexibly programmed community greenspace is intended to bring a diverse mix of various patrons
and visitors to promote frequent activity and traffic into the Clean Tech Park.

Figure 12 – Preliminary Phased Program Opportunity (Phases I & II)
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The full development of a larger precinct concept is integral to creating a Live, Work, Learn, Play
environment originally envisioned as part of this Pre-Feasibility phase. As innovation and collaboration
occurs between the University, industry partners, and local entrepreneurs on the 8-acre site, the need for
expansion is expected. As part of the larger precinct concept, future uses may include a multi-family
residential development, hotel, additional retail, and more office / dry lab space for new industry partners.
As indicated in the Market Analysis, significant unmet demand exists within the current residential and hotel
markets to support these asset types. This unmet demand is anticipated to grow after the initial phases of
the OASIS Clean Tech Park are developed and significant interest in participating within the OASIS Clean
Tech Park emerges.

Figure 13 – Preliminary Overview of Potential Program Uses within the Innovation Ecosystem (credit: Perkins & Will)

PHASING STRATEGY
Phasing Objectives

Through the process of assessing the University’s risk profile and financial capabilities, B&D believes
utilizing a multi-phase approach to developing the Clean Tech Park will effectively leverage all available
resources from UCR and its partners while achieving a speed to market needed to catalyze the region’s
larger Innovation District goals. In particular, UCR can maximize recent state grant funding of $15 M toward
pre-development activities to prepare the site for Phase I while the institution continues to seek additional
funding. The University is actively investigating other sources of funding, including a federal grant through
the Economic Development Agency (EDA) for $25 M with the potential for matching funds from regional
partners.
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A phased approach will also capitalize on the pre-qualified tenancy of CE-CERT and University Extension
in Phase I and EXCITE in Phase II. UCR-affiliated tenants are critical for attracting industry tenants
interested in being located near CARB, as well as UCR’s research capabilities and human talent. During
the market sounding phase of this Analysis, the private development community expressed an interest in
the project because of the pre-qualified tenancy associated with UCR’s use of the Clean Tech Park, which
is estimated to be over 50% of the leased space.
As part of the phased development approach, B&D recommends the following first steps to prepare the site
prior to design and construction:
❖ Demolition of the existing University Extension building. The existing facility contains significant
deferred maintenance issues and is past its useful life.
❖ The demolition of the current building will also allow for development of infrastructure to begin early
by utilizing the existing parking lot on the site.
❖ Additional assessments including technical studies and environmental impacts of site.
The demolition strategy will provide a speed to market of phase 1 (FY 2025) and allow for a partner to
prepare horizontal development for Phase II (FY 2029).
There is potential to complete the entire development into one phase but would require additional grant
funding of approximately $10 – 15M (in addition to the $15 M of state funding received in 2021) to support
the entire Phase I & II program, as well as full build out of the UNEX site. In order to achieve the speed to
market of a combined phase, the funding would need to be delivered to UCR in 2022 to keep with a
schedule of opening in 2025-2026 for the full program.
Phasing Scenario

A variety of scenarios were modeled as part of this Analysis based on the desire to achieve a speed to
market of research and collaborative functions for the site. The following is a proposed scenario in two
phases with additional considerations for future phases as part of a larger precinct concept. Additional
program refinement will occur during the collaborative solicitation process for a private development
partner, which will bring additional design ideas, site uses, and long-term planning perspectives.
Phase I & II: The first phase is imagined to include CE-CERT spaces within light industrial, as well as
office spaces for industry tenants and University Extension. Ample shared uses and amenities, such as
conferencing, lounge seating, community interaction spaces, green space, and retail outlets are also
planned. In order to maximize the footprint of the site for construction of Clean Tech Park facilities, off-site
parking at the solar farm to the south should be evaluated as a strategy whereby solar panels are raised to
be above the newly-developed surface parking lot.
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Future Phases: Based on local market conditions and the anticipated momentum generated from the
initial phases of the Clean Tech Park, additional commercial uses, such as market rate and affordable
residential housing facilities should be considered by the private development partner. Similarly, local
market conditions demonstrate the need for a hotel near the campus to support visitors to CARB, UCR,
and OASIS. Details on the potential composition of a two-phase approach can be found below.

Market Analysis
OVERVIEW
B&D performed a Market Analysis utilizing quantitative data and qualitative information from stakeholder
engagement to inform the overall Analysis. This quantitative assessment evaluated recent external
economic conditions using online real estate market analysis tools, such as CoStar and ESRI. B&D
defined the external market as a 3-mile trade area radius from the University Extension site which is also
less than a quarter of mile from the edge of the UC Riverside campus. The 3-mile radius translates to an
average 10-minute drive trade area and encapsulates most of the northern portion of the city of Riverside
including the neighborhoods of Eastside, Downtown, Hunter Industrial Park, University, and portions of
Victoria and Canyon Crest. The 3-mile radius was also utilized to gain a general understanding of the
regional population demographics.

Figure 14 – Map of Trade Areas Assessed within Market Analysis
BRAILSFORD & DUNLAVEY
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Demographics Analysis

The following is an overview of the Project Team’s demographic analysis that was completed to
determine how existing market conditions may be influenced by current and future population trends.
Given the OASIS Clean Tech Park concept is located close to UCR and CARB, the Analysis focused on
evaluating the primary demographic profile of the local area most impacted by the proposed
development, which includes the residents living in the neighborhoods of Eastside, Hunter Industrial Park,
Canyon Crest, and University. The following is a summary of key 2020 demographic data in the 1-mile
radius from the proposed site of the Clean Tech Park:
❖ Total population: 20,999
❖ Total number of households: 6,223
❖ Average household size: 3.3
❖ Estimated average household income (2020): $44,853
❖ Projected average household income (2025): $48,923
❖ Percent of housing units renter-occupied: 81.5%
❖ Median age: 24.7 years old
❖ Average minutes travel to work: 19.3
❖ The most represented race/ethnic groups in the 1-mile radius is White (36.1%), followed by
Hispanic/Latino at 32.6% and Asian at 29.2%.
All demographic data was incorporated into the Multi-Asset Market Analysis to understand the potential
market capture from the primary study area near the site along with secondary and tertiary markets. In
addition, given the larger aspirational impact of the Clean Tech Park, the Market Analysis used local area
demographics to understand how the site can support a more complete customer base. Lastly, housing
affordability continues to be an important issue in California and lately a growing concern in the region.
While there are existing plans and construction projects related to housing in the city of Riverside, the
OASIS partners should consider how they can further contribute to alleviating these needs in the
community surrounding the Clean Tech Park.

Market Overview

The synthesis of the Market Analysis is summarized below, which demonstrates how the current market
components analyzed in this Analysis, such as office, retail, residential, and hotel have performed in the
past and what level of unmet demand exists. The Market Analysis was used to help inform the conceptual
development and financial analysis portions of the Pre-Feasibility Study for the OASIS Clean Tech Park,
which revealed opportunities to provide value and meet unmet demand on the site. The market
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conditions also demonstrated potential for ongoing commercial uses along University Avenue to support
the City’s Innovation Corridor concept to connect UCR with Downtown Riverside.
In general, UCR’s faculty, staff, and students along with approximately 52,858 residents (within 2 miles)
comprise the direct customer base. These customers can arrive to the site within a 15-20 walk or short
drive. Other likely customers include those between 2-5 miles from the site or over 229,000 residents.
Additionally, a separate target market includes customers who fall within the middle-to-high income
bracket and who may be employed by or visiting CARB, OASIS, and UC Riverside. While minimal new
development has occurred within the trade area in recent years, latent demand exists within the
University’s population creating an opportunity for developers to capture demand with products not
currently existing within the market. Additional data and information from the Multi-Asset Market Analysis
can be found in the Appendix (Exhibit B).

PROGRAMMATIC OPPORTUNITIES
The following is an overview of the market conditions within a 3-mile radius of the Clean Tech Park site
and programmatic considerations utilized in the concept development section of this Plan:
❖ Office: While the local office market continues to recover from the pandemic, the lack of Class A
office buildings in the area and no research / lab spaces available presents an opportunity for the
Clean Tech Park to be the premier destination for research and innovation in the City of
Riverside. The nearest Class A buildings are located 1 to 2 miles away in the Hunter Industrial
Park or Downtown submarkets and charge an average of $37.50 / SF / year. The Clean Tech
Park would be the first lab-related leased space available in the local market, which can be
charged at a premium based on the lack of supply in the area. Providing new office types to
start, such as research, lab, co-working and flexible office spaces up to 200,000 sq. ft. can
be supported and has the potential to drive higher rental rates.

Riverside, CA - Office Market - 3-mile Trade Area
Class A
Class B
No. of Properties
Avg. Age
Avg. Rent / SF/ Year
% of Market (SF)
Avg. Vacancy (% )
Avg. Number of Stories
Avg. Parking Ratio / 1,000 SF

6
26
$37.5
37%
22%
6
3.8

31
39
$27.6
52%
30%
2
3.6

Class C
10
45
$14.3
11%
48%
2
3.2

Figure 15 – Riverside, CA Office Market Data (3-mile trade area)

BRAILSFORD & DUNLAVEY

23

UNIVERSITY OF CALIFORNIA, RIVERSIDE

OASIS Hub Pre-Feasibility Study

❖ Retail: Most notably, University Village (Class B) sits across the street from the site and contains
a variety of uses from a movie theater, shops, casual food options, and office spaces (some of
which are leased by UCR’s University Extension). The market lacks upscale retail amenities
within the food and beverage category, such as full-service restaurants, bars, and quick-service
restaurants. Given the proximity of University Village, the Clean Tech Park must provide unique
and convenient dining options for tenants that offer alcohol and late-night hours to support
tenants and the local customer base. The recommended retail program for the first two
phases is up to 25,000 sq. ft. with additional retail considerations in subsequent phases to
meet the anticipated growth in demand from visitors to CARB, OASIS, and UCR.
❖ Residential: During Q4 of 2020, vacancy rates were at 4.2% followed by a Q2 2021 vacancy rate
dropping nearly in half to 2.6%. This decline is vacancy is primarily due to significant population
migration eastward from Los Angeles and Orange County residents during the pandemic. The
low vacancy rate demonstrates the market has become tighter, making it difficult for renters to
find affordable housing options in the 3-mile trade area. With no significant housing pipeline
expected near the site, an additional 350 – 400 units can be supported in future phases of
the Clean Tech Park. Additionally, the strategic purchase of International Village by UCR
should be considered given its adjacency to CARB and opportunity to meet housing
demand near the UNEX site.
❖ Hotel: As with other market segments in Riverside, the pandemic took a toll on the hospitality
industry during 2020 with an average monthly revenue among the 14 properties in a 3-mile radius
at $2.8 M compared to $3.9 M in 2019. However, the market is saturated with economy hotels
and lacks middle scale and upper scale hotel offerings. A recommended program of 200
rooms within a middle-to-upper scale hotel chain can be utilized to accommodate visitors
coming to CARB, UCR, and the Clean Tech Park.

As seen in Figure 16, vacancy rates within the larger 5-mile radius for residential remains tight (4%) while
office and retail trend slightly higher at 9% and 10%, respectively. However, the retail market individual
market assessments show a much different picture as you get closer to the University-owned site, which
was evaluated on a 3-mile basis. Lease rates averaged $25.00 (NNN) per year for office space and
approximately $21.00 for retail (Figure 17). Those figures were higher closer to the UNEX site with
University Village tenants, for instance, seeing approximately $28.00 and $27.00 for retail and office
spaces, respectively.
More detailed information for each market segment can be found in the subsequent pages of the MultiAsset Market Analysis section.
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Figure 16 – City of Riverside Market Overview – Historical Vacancy Rates (5-mile radius)
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Figure 17 – City of Riverside Market Overview – Historical Triple NNN Rents (5-mile radius)
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Financial Analysis
OVERVIEW
General Project Assumptions

In order to achieve the Live, Work, Learn, Play environment of a thriving innovation district, B&D
recommends UC Riverside pursue a development strategy that prioritizes an innovation zone with office
and light industrial spaces in the first and second phases. Additionally, to accommodate the tenants and
visitors of the Clean Tech Park, some food retail, outdoor green spaces, and general gathering /
conferencing spaces should be included. The first two phases will ultimately achieve the greatest
concentration of research, innovation, and community activities to begin successfully meeting OASIS
strategic objectives while catalyzing development along University Avenue. As part of the development
approach, B&D recommends the demolition of the existing University Extension building on the UNEX
site. The existing facility contains significant deferred maintenance issues and is past its useful life.
Additional debt on the UNEX facility exists and should be paid off using grant and funding sources by the
University as part of the overall real estate strategy.
It is important to note that the assumptions for the phased scenarios are based on the best available
information as well as key metrics and standards within the private market. Specific deal terms, cost of
capital, as well as debt and equity contributions, are expected to change as a development partner is
selected and the project is realized during the solicitation process for a private partner. However, the
analysis does demonstrate a potential path for development and what level of contribution may be
necessary from the University to support the initial phases of the Clean Tech Park.

Given the scale of the project and long-term partnership, it is anticipated that a ground lease of up to 99
years is likely but alternate lease structures may be negotiated with a master developer during the
solicitation process. Additionally, this Analysis assessed the level of funding and contribution needed to
ensure pre-qualified UCR tenants can maintain similar below-market lease rates being paid today with
adjusted yearly for inflation. The following Financial Analysis evaluates the high-level project economics
of Phase I & II using development costs, revenue and expense assumptions, University contributions, and
common return metrics expected by a private development partner.

Development Costs

Preliminary development cost assumptions for all potential product types were evaluated in the Financial
Analysis to determine the total cost of construction of the Clean Tech Park. Construction costs may vary
based on the development partner’s ability to negotiate costs with local contractors and trades, so a
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detailed cost estimate is recommended. The program for the two-phased innovation district project
assumes light industrial, office / dry lab, conferencing, and retail as the primary uses. Cost of construction
for other asset types, such as residential, hotel, and dry lab office space are also included in the chart
below for consideration in future phases. Preliminary costs per sq. ft assumptions for all product types
utilized in this Analysis can be found in the chart below:

Construction Costs / Square Foot by Product Type
Retail

$250.00

/ sf

Office

$375.00

/ sf

Dry Lab

$500.00

/ sf

Hotel

$400.00

/ sf

Residential

$350.00

/ sf

Light Industrial

$200.00

/ sf

Source: Cumming Corp Insights

Figure 18 – Construction Costs per Sq. Ft. by Product Type – Riverside, CA

Construction cost per sq. ft. figures were then calculated to estimate total construction costs for each
product type. An additional factor of 25% was used as a baseline industry assumption for soft costs,
which includes design and project management fees, development fees, contingency, financing costs,
FF&E, and other miscellaneous construction-related expenses. Softs costs will also vary and should be
estimated by the University’s Planning, Design & Construction department.
In today’s dollars (2021), it is estimated the total project cost for the initial phases of development
will be approximately $110-$120 M.

DEVELOPMENT ECONOMICS
Revenue and Operating Assumptions

Lease rate assumptions for office and light industrial were based on local market metrics derived from the
Market Analysis. The Analysis assumed UCR-affiliated tenants will commit to lower lease rates for Class
A office spaces than what industry / speculative office tenants will pay to align with current lease
agreements by CE-CERT and UNEX. For instance, CE-CERT and UNEX are anticipated to pay a range
of $1.0 – 1.2 M and $350,000 - $400,000, respectively, in Year 1 rents for the first phase of development
while industry partners are anticipated to pay $700,000 – $800,000. All rents are assumed to be triple
net, which designates the tenant as the responsible party for covering all expenses under the lease such
as, utilities, insurance and maintenance. Lease rates are expected to escalate on a yearly basis by 3.0%.
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Lease Rate Assumptions (NNN)
Retail
UCR (Office)
UCR (Light Industrial)
Community (Office)
Industry / Spec (Office)

$35.00
$25.00

/ Sf / year
/ Sf / year

$20.00
$40.00
$45.00

/ Sf / year
/ Sf / year
/ Sf / year

Figure 19 – Lease Rate Assumptions by Tenant Type – Riverside, CA

Assumptions for operating expenses included property management fees, real estate taxes and other
expenses associated with ownership by the private partner. All expenses are expected to also increase
on a yearly basis at 3.0%. The above assumptions are generally what the market will bear and is
expected to be in alignment with expectations for a development partner. Given the pre-feasibility nature
of this Analysis, it is recommended that additional detailed analyses are completed by potential private
partners during the solicitation process to verify all operating assumptions, developer returns, and ground
lease payments to the University.

University Contribution & Potential Development Returns

In addition to qualitative benefits from a developer’s perspective for participating in the development of
the Clean Tech Park, B&D developed a preliminary model to understand the potential developer returns
for a project of this magnitude. The financial model was used to determine if return metrics would be
favorable to a private partner and what level of contribution by the University would make the project
more attractive during a solicitation and negotiation process. In a variety of modeling scenarios, the
private partner internal rate of return (IRR) ranged from 18-25%. Specific cashflows modeled during the
Pre-Feasibility phase cannot be guaranteed and should be vetted further during the Request for Proposal
(RFP) stage by requesting operating pro forma and sources and uses information from the interested
developers.
In 2021, the University received an approval from the state legislature for a $15 M grant to be allocated
towards pre-development and planning costs for the Clean Tech Park. The Financial Analysis took these
funds into consideration as part of a contribution toward the demolition of the existing building on the
UNEX site, as well as other pre-development costs. However, other opportunities are being investigated,
such as additional state funding, federal grants from the Economic Development Agency (EDA), and
matching grants from regional partners. Various contribution amounts were tested to determine what level
was most beneficial to the project and the achieving UCR’s goals for the Clean Tech Park. As
mentioned, the Analysis attempted to identify how this contribution could help achieve affordable lease
rates to UCR tenants. Significant cashflow and favorable preferred returns to the private partner were
seen with an additional $10 – 15 M contribution poured into the project. Revenues from Phase I in
addition to ongoing revenues of a second phase would support the project economics and would help
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sustain the initial phases of development. The potential development cash flows in Figure 20, are a
representation of the positive net profit to the developer from NNN leases and after debt service, ground
payment to the University, and other expenses. In a variety of modeling scenarios, the private partner
internal rate of return ranged from 18-25% based on the projected cashflows of the project.
Potential Development Cash Flows by Use
Year 1

Year 5

Year 10

Light Industrial

$250,000

$348,000

$486,000

Retail

$156,000

$216,000

$299,000

Office + Shared Spaces

$321,000

$296,000

$671,000

$727,000

$860,000

$1,456,000

Total Remaining Cashflow
Figure 20 – Potential Cashflows by Project Use

PROJECT DELIVERY
Risk Profile Assessment

B&D conducted a risk profile assessment for the University to ascertain the development structure that
provides UCR and its regional partners with the best value for delivery and risk transfer to a private
partner. This exercise yielded the following framework for UCR to apply to the eventual regional
partnership for the purposes of solicitation and partnership strategy with a private development partner.
UCR, along with its regional partners, is willing to make a financial contribution towards the innovation
portion of the site, including seeking federal funding through grants and matching contributions from
regional partners, however, the University will look to a private partner to coordinate financing for the
remainder of the development.
❖ The partnership must ensure that the programming for the Clean Tech Park is reflective of a site
and facility that is porous to the community, local industry, and the University in order to reach its
desired outcomes of innovation, social inclusion, and sustainability.
❖ UCR will be the primary tenant of the Clean Tech Park as a pre-qualified lease holder, but the
development partner will be responsible for securing additional non-University tenants.
❖ A private development partner must assume occupancy risk for speculative office spaces, retail,
as well as residential and hotel in later phases. Residential components should be mindful of
offering rental rates that cater to the local workforce along with Affordable Housing options in
accordance with state guidelines for new developments.
❖ The private developer will be responsible for all asset management within the Clean Technology
Park, including maintenance, custodial, and other operating needs.
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❖ The private partner agrees to a yearly ground lease; alternate lease structure including, a prepaid ground lease payment; or base rent with a share of revenue streams and participation in
capital market activities (i.e., sales, refinancings, recapitalizations, etc.).
Regional Partnership Organization

The results of the Risk Profile Assessment in this Pre-Feasibility phase yielded two partnership
opportunities for the OASIS Clean Tech Park that should be further evaluated and discussed by UCR and
its regional partners. The first approach would position a regional partnership organization to act as the
governing body that oversees all real estate activities with respect to the project. The regional partnership
organization could be comprised of representatives appointed by UC Riverside and other representatives
from each regional partner to ensure the vision of the OASIS Clean Tech Park is implemented. The
regional organization would have decision-making authority and would receive the land through a ground
lease from the University. Given the entity’s lack of real-estate expertise, the foundation should seek a
third-party firm with subject-matter expertise to oversee real estate activities on the project site(s), which
is illustrated in Figure 21. Specific activities of the third-party firm may include managing the solicitation
and sub-ground lease to a development partner, monitoring the master developer’s construction progress
and its ongoing operations of the facility(ies), as well as any other sub-ground leases on the project
site(s).
B&D reviewed the existing bylaws of the Riverside County Education Foundation (RCEF) and do not
believe, as currently organized, it can properly serve the purposes of managing the envisioned real estate
activities on the UNEX site or other future project sites. It is recommended that UCR and its regional
partners create a new regional foundation or significantly revise the bylaws of the RCEF to allow for
shared governance and expanded capabilities as outlined above. Figure 21 demonstrates the potential
relationship between the regional non-profit entity (RCEF or another entity) with the University’s primary
purpose to maintain ties and control through ex-officio majority voting members and non-voting members
within the Regional Foundation to provide guidance on real estate activities to the third-party firm to
ensure vision alignment of the project(s). Lastly, in addition to a project limited liability company (LLC) for
the Clean Tech Park, it is envisioned there may be multiple LLCs in the future in order to support the
open framework concept of OASIS throughout the region.
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Figure 21 – Regional Foundation Governance Structure

UCR Affiliated Foundation

The second approach positions UCR to act as the primary beneficiary of a non-profit entity/foundation via
formal affiliation with the university. The University Affiliated Foundation (UAF) would perform a variety
of duties with the primary purpose of acting on behalf of UCR to ensure the vision and mission of the
OASIS Clean Tech Park is realized. In this model, the University may lease the land (i.e., UNEX site or
other university property) directly to the UAF and then subsequently sub-ground lease the land to a
private partner for the development of physical improvements.
Additional activities performed by the UAF could also include receiving grant funding, managing the
solicitation of a private development partner, monitoring the master developer’s construction progress and
their ongoing operations of the facility(ies), as well as any other sub-ground leases on the project site.
Depending on the available capacity within the university, it is common for internal campus resources to
be deployed through an augmentation of staff with expertise in real estate, design, planning, and
construction. Additionally, university expertise and staff can be used to provide support for administrative
functions, procurement, legal counsel, and asset management should the UAF desire more control of the
project. Any regional foundation, such as RCEF, in this structure would be connected to the project on a
programmatic and collaborative nature with UCR. The regional foundation’s ability to inform the creation
of programs and initiatives or to provide advice to the UAF would be through a Project Advisory
Committee as illustrated in Figure 22. RCEF could serve this function as advisor, however, based on its
existing bylaws, a thorough review is recommended to ensure it can adequately inform and execute the
collaborative functions originally intended and established for CE-CERT. Similar to the regional
foundation model, it is anticipated the UCR affiliated foundation would create multiple LLCs for each
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project including the Clean Tech Park. The master developer would then be contracted via a sub-ground
lease under the project LLC.

Figure 22 – University Affiliated Foundation Governance Structure

Overall, the results of the Risk Profile Assessment revealed a benefit to the University to pursue a
governance structure that allows the institution to maintain the greatest control of the Clean Tech Park
through ground lease terms and conditions. This control will allow for flexibility in decision making while
protecting the University from risks related to the project development. The UAF structure also ensures
ownership of the improvements on the land is reverted to the university after the ground lease expires. In
contrast, a reversion right in a regional foundation model must be clearly indicated in the ground lease
terms and conditions. Thus, after evaluating potential governance structures, B&D recommends UC
Riverside pursue the establishment of a University Affiliated Foundation for future public-private
partnerships associated with OASIS. Additionally, the UAF would continue to serve as the primary nonprofit entity that accepts private gifts and grant funding, as well as oversees future real estate transactions
related to OASIS. Finally, in order to maintain project support from non-University stakeholders in the
region, an advisory committee comprised of UCR and representatives from each regional partner relevant
to the Clean Tech Park can be created to make recommendations to the UAF.
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MARKET SOUNDING
B&D engaged with several national developers to socialize and assess market interest in the
development opportunity. This critical step in the development process enabled UC Riverside to receive
direct feedback from the development community on the project strategy and site composition, as well as
gauge the extent to which the development market would be interested in participating in a solicitation
process. B&D reached out to five national developers during the market sounding process. Four
developers accepted B&D’s request to connect for an informal discussion around the development
project. Ongoing market sounding efforts are anticipated to continue garnering interest for the project
prior to a formal solicitation process. A brief summary of the development market’s feedback can be
found below.
❖ The scale of the first phase program was initially perceived to be small and recommendations
were given to make the first phase larger to create more space for “collisions” between
innovation, social inclusion, and sustainability;
❖ Developers observe the larger regional and economic impact benefits of OASIS on the property
site especially as it relates to providing a porous and welcoming site to local residents;
❖ There is interest from the market in participating in the innovation zone and eventually supporting
the hotel and residential portions of the development as the precinct grows;
❖ The market was supportive of the pre-qualified tenancy commitments from UC Riverside, which
will be a measure of maintaining or mitigating occupancy risk for early portions of the
development;
❖ The market provided feedback on the site layout and uses, including utilizing surrounding sites for
parking solutions in order to maximize the 8-acre site for the innovation zone development.

CONCLUSION & NEXT STEPS
The Pre-Feasibility phase resulted in a real estate and development strategy for the University Extension
property that aligns the strategic goals of the University for OASIS with local market realities. B&D
engaged the development market to confirm project feasibility, determine market interest, and identify and
evaluate associated risks with the project. The market confirmed its interest in participating in the
innovation, small-scale retail, as well as the potential for a hotel and residential components as a longterm strategy. Given the market’s recent engagement and interest, as well as the current favorable
financing conditions, B&D recommends that UC Riverside pursue the following next steps:
1. Determine best opportunities for preparation of the site and horizontal development: Utilizing the
recent approval of one-time funding from the state of $15 M, B&D recommends the University
pursue the demolition of the current building, additional planning, and site surveys. Demolition
will allow for development of infrastructure to begin early by utilizing the existing parking lot on the

BRAILSFORD & DUNLAVEY

33

UNIVERSITY OF CALIFORNIA, RIVERSIDE

OASIS Hub Pre-Feasibility Study

site. This strategy will provide a speed to market of Phase I (FY 2025) for the Clean Tech Park
while also concurrently preparing the site for Phase II. Increase University funding towards
horizontal development will create higher opportunities for university return. The private partner
could then prepare horizontal development for Phase II upon demolition of the existing building
for completion in FY 2029.
2. Engage in a competitive solicitation process to identify a master developer for the Clean Tech
Park: B&D recommends the University pursue a two-step request for information (RFI) and
request for proposals (RFP) process that ensures the University will receive high quality
responses while allowing developers enough time to team with asset specific partners. Figure 29
illustrates a proposed solicitation timeline if UC Riverside were to engage the market in a
competitive solicitation for a master developer and other anticipated steps leading to a completion
of the first phase in 2025.
2021

2022

2023

2024

2025

Project Feasibility
Marketing / Engagem ent Effort
Partnership / Developer Selection
Partnership / Developer Engagem ent
Approvals / Entitlem ents / Design
Construction

Figure 23 – Anticipated Project Schedule for Phase I of Clean Tech Park

3. Investigate EDA federal funding opportunities and other regional funding commitments: The
University is actively pursuing EDA grant funding with the Inland Empire Growth Initiative (IEGO)
for the opportunity to leverage an initial round of funding of $500,000 (Phase I grant) followed by
a Phase II grant of up to $75 - 100 M. The EDA funding source can ultimately be used for a
variety of initiatives. B&D recommends EDA funding be utilized to assist with subsidizing UCR
tenant lease rates and initial infrastructure costs for the first phase of the Clean Tech Park.
Finally, B&D recommends that UCR leverage these resources to acquire additional land along
University Avenue for long range development opportunities.
4. Continue to expand upon engagement with OASIS partners in the region: Significant efforts have
been undertaken to engage regional partners prior to this Analysis. As part of the next phase of
engagement, it is recommended UCR re-engage industry partners, community and civic leaders,
and the campus community with the findings of this Analysis. Marketing and socialization of the
OASIS Hub concept and the Clean Tech Park is likely to create considerable momentum and
support from partners. Consideration should also be given to presenting the OASIS Hub concept
to new partners who may provide funding or would like to commit to being a tenant of the facility.
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EXHIBIT A - SITE ANALYSIS
Figure A.1 – Aerial View of All Thirty-Four (34) Sites Analyzed

Figure A.2 – Aerial View of Seven (7) Primary Sites Analyzed
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EXHIBIT A - SITE ANALYSIS
Figure A.3 – Evaluation Criteria Results of Sites Nearest to CARB and UC Riverside

Figure A.4 – Evaluation Criteria Results of Sites Over 4 Acres (Sites A, B, & D)
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EXHIBIT A - SITE ANALYSIS
Figure A.5 – Site Capacity Study (Phase I)
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EXHIBIT A - SITE ANALYSIS
Figure A.6 – Site Capacity Study (Phases I & II)
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EXHIBIT B - MARKET ANALYSIS
MULTI-ASSET MARKET ANALYSIS
Office
Office inventory within a 3-mile radius was comprised of approximately 47 properties and over 1.7 million
sq. ft. of rentable building area. The bulk of existing offices in the trade area are clustered in Downtown
Riverside and are comprised of mostly Class B buildings at 52% of the total rentable sq. ft. Class B
offices are an average of $27.60 / SF / year and sit at two stories. The next largest representation of
market share by sq. ft. is Class A office spaces (37%). The nearest Class A buildings to the proposed site
of the Clean Tech Park are located 1 to 2 miles away in the Hunter Industrial Park or Downtown
neighborhoods. Class A office spaces are also charging tenants an average of $37.50 / SF / year and has
increased 2.1% per year since 2011. No laboratory space was found in the local market and therefore
could not be compared with the conceptual program developed in this Analysis. The Clean Tech Park
would be the first lab-related leased space available to the local market.

Riverside, CA - Office Market - 3-mile Trade Area
Class A
Class B
No. of Properties
Avg. Age
Avg. Rent / SF/ Year
% of Market (SF)
Avg. Vacancy (% )
Avg. Number of Stories
Avg. Parking Ratio / 1,000 SF

6
26
$37.5
37%
22%
6
3.8

31
39
$27.6
52%
30%
2
3.6

Class C
10
45
$14.3
11%
48%
2
3.2

Figure 17 – Riverside, CA Office Market Data (3-mile trade area)

Class A vacancy is an average of 22% due to the pandemic but continues to improve toward prepandemic levels. An example of Class A offices spaces for two local properties located in Downtown and
the Hunter Industrial Park neighborhoods can be seen in the figures below. At an average height of six
stories, the median age of Class A office buildings is 26 years old with only one undergoing a renovation in
the past 5 years. No new Class A office inventory has been added to the local 3-mile trade area since
2012. Class A office is most comparable to the proposed new office development planned for the Clean
Tech Park.
Class B and C office spaces were approximately 39 and 45 years old, respectively, and generally
comprised of light industrial space in the local market. However, what it is currently in the market in terms
of light industrial does not reflect the types of new spaces that can be developed and used by CE-CERT
for research purposes. No comparable properties were available in the market for comparison with light
industrial being proposed in this Analysis.
Figure 18 & 19 – Riverside, CA – Example Class A Office (3-mile trade area)
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MARKET ANALYSIS
Retail
Within the trade area there is approximately 705,000 sq. ft. of rentable building area with an average size
of 32,000 sq. ft. per property. The overall area has not seen an inventory increase since 2017 with one
additional property coming online adding an additional 10,400 sq. ft. to the retail market. The local market
is comprised of multi-tenant shopping centers and plazas common in suburban areas withing Class B and
C properties. Most notably, University Village (Class B) sits across the street from the site and contains a
variety of uses from a movie theater, shops, casual food options, and office spaces some of which are
leased by UCR, such as University Extension. Data from ESRI identifies the following as retail market
opportunities based on high demand and low supply: specialty food services and establishments that
serve alcohol. Based on the local market, supply is generally serving faculty, staff, students, and local
residents.

Given the current nature of the market, B&D anticipates an unmet demand exists for retail options that are
upscale, such as full-service restaurants, bars, and quick-service restaurants. The unmet demand is
primarily generated by the primary market of UCR-affiliated customers including visitors commuting into
the area from a 20-mile radius. Additionally, it is anticipated that additional demand will comprise of
middle-to-high income earners who are working at or visiting CARB and the OASIS Clean Tech Park.
Local vacancies in the trade area from 2011 to 2021 has fluctuated due to the pandemic. However, the
vacancy has maintained a 10-year average of 9.5%. Year-to-date vacancy for retail among the 22
properties close to the UNEX site is 15.4% or a total available space of 136,900 sq. ft. Similarly, triple net
(NNN) direct rents have fluctuated and were impacted by the pandemic. For the past 10 years, rents have
ranged between $19.00 - $28.00 / SF / Year. Current NNN rent is an average of $24.39 in the trade area
but estimated to be as high as $30.00 - $40.00 / SF / Year among leases closest to the UNEX site.
$30.00
$25.00

$26.61
$22.47

$22.09 $21.51

$24.39

$23.13 $23.41

$19.42

$19.36

$20.00

$26.58

$24.19

$15.00
$10.00
$5.00
Figure 20 & 21 – Example Retail Property – University Village

$0.00
2011

2012

2013

2014

2015

2016
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NNN Rent Direct (10-Year Historical) - Riverside, CA
Figure 22 – NNN Rent Direct (10-year Historical) – Riverside, CA
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MARKET ANALYSIS
Residential
Inventory for multi-family residential properties within the trade area (3-mile radius) was comprised of
approximately 55 buildings and 5,326 units. The overall area has seen its multi-family inventory increase
by 11.5% (4 additional properties and 553 units) from 2018 to 2021. Vacancy rates saw a significant spike
during the 4th quarter (Q4) of 2019 at 10.1% due to the pandemic but has gradually come down each
quarter. During 2020, vacancy rates dipped down to 4.2% in Q4 with Q2 2021 vacancy rate at 2.6%. The
low vacancy rate demonstrates the market has become tighter, making it difficult for renters to find
housing options. The most recent vacancy rate (2.6%) equates to 141 units available in the market, which
is down from 171 in Q1 of 2021.

The majority of existing units within the trade area are comprised of 1 bedrooms and 2 bedrooms at 42%
and 49% of the overall market, respectively. Studio (5%) and 3-bedroom (5% options are also available
but no 4-bedroom options are offered within the trade area. The average size of a 1-bedroom unit in the
market is 699 sq. ft. while 2-bedroom spaces average 970 sq. ft. Unit sizes among recent properties
(2019) built in the Downtown, Eastside, and Canyon Crest neighborhoods were slightly larger at an
average of 714 sq. ft. and 1,095 sq. ft. for 1-bedroom and 2-bedroom units, respectively.

1,400

12.0%

10.1%

1,252

1,200

10.0%

970

1,000
8.0%

6.8%

6.8%

800

6.6%

5.7%

6.0%

600

4.7%

3.6%

4.0%

3.6%

4.2%

3.8%

699
474

400
2.6%

2.0%

200
0

Studio

0.0%

2011

2012

2013

2014

2015

2016

2017
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2019

2020

2021 YTD

1-Bedroom

2-Bedroom

3-Bedroom

Avg. Size of Unit (2021) - Riverside, CA

Historical Vacancy - Riverside, CA
Figure 23 – Multi-family Historical 10-year Vacancy – Riverside, CA

Figure 24 – Multi-family Avg. Unit Size – Riverside, CA
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MARKET ANALYSIS
As the region rebounds from the pandemic and sees an influx of residents from L.A. and Orange Counties,
tight vacancy rates have pushed asking rents up by 6.6% in Q1 of 2021 and an additional 16.3% in Q2 of
2021. Rental rates among the newest properties built in 2019 were an average 35% more expensive than
the average rental rates for all properties. For example, a 2-bedroom unit within a newer property (2019)
was 37% more expensive than the average ($1,786) at $2,847 per month. Overall average rates for studio
and 1-bedroom units are $1,195 and $1,474 per month, respectively. The greatest value on a rental rate
per sq. foot basis is the studio unit ($2.5 / SF) and the 1-bedroom ($2.1 / SF). In contrast, the 2-bedroom
unit is an average of $1.8 / SF.

$2,500

$2,073
$2,000

$1,786

$1,195

$1,000

$500

$0
Studio

1-Bedroom

2-Bedroom

The hotel market within the trade area (3 miles) varies in terms of classification from luxury and upscale in
Downtown Riverside to economy and upper midscale near UC Riverside. In total, there are 1,366 rooms
and 14 hotel properties in the 3-mile radius of the UNEX site that were analyzed in this report. The
average property in this market has 98 rooms and are 40 years old. The most well known and oldest (built
in 1900) is the Mission Inn Hotel & Spa located along Mission Inn Avenue in Downtown Riverside.
›
No. of Properties by Hotel Classification:
⎼
Luxury – 1
⎼
Upscale / Upper Upscale – 3
⎼
Midscale / Upper Midscale – 3
⎼
Economy – 7
As with other market segments in Riverside, the pandemic took a toll on the hospitality industry during
2020 with an average monthly revenue among the 14 properties at $2.8 M compared to $3.9 M in 2019.
However, the market has continued to see an increase in activity this year with average monthly revenues
now at 2019 levels ($3.9 M). Revenues have increased 20.6% year over year from July 2020 to July
2021.
›
Avg. Daily Rate Year-to-Date (2021): $127.61
›
Avg. Daily Rate 12-month (2020): $138.01
›
Avg. Daily Rate 12-month (2019): $151.23
›
Avg. Monthly Revenue Year-to-Date (2021): $3.9 M
›
Avg. Monthly Revenue 12-month (2020): $2.8 M
›
Avg. Monthly Revenue 12-month (2019): $3.9 M

$1,474

$1,500

Hotel

3-Bedroom

Avg. Cost of Rent (2021) - Riverside, CA
Figure 25 – Multi-family Avg. Rental Rate by Unit Type – Riverside, CA

Figure 26 & 27 – Example Hotel Properties – Dynasty Suites and Courtyard Riverside
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EXHIBIT C - FINANCIAL ANALYSIS
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