Potholing 1: Tuesday 5/4 (6:30am - 3:30pm)
- Potholing to determine electrical, sewer, storm drain, and unknown line locations
- Greenhouse Road will be closed during construction work (Estimates 8 hours)
- Work area will be delineated with cones and caution tape
Potholing 2: Wednesday 5/5 (12:00 - 3:30pm)
- Potholing to determine electrical line location
- Modular parking will be closed during construction work (Estimate 3.5 hours)
- Modular access will be available for pedestrians though the ramp and stairs (Blue Lines)
Potholing 3: Wednesday 5/5 (6:30am - 12:00pm)
- Potholing to determine water, electrical and duct bank locations
- Loading Docks in the area will be open and accessible
- Pedestrian walkway and modular access ramp will be open (Blue Line)
- Five parking spots will be closed during operation (2 regular and 3 ADA)
- Work area will be delineated with cones and caution tape

20' Opening

Electrical
Sewer
Storm Drain
Water
Duct Bank